EXPLORATION PRODUCTION CORPORATION LIMITED

DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
¢ Head Office: 15" Floor, Victory Tower, 12 Tan Tel: (84-28) 3776 2222
PETROVIETHAR

PUER-ROC S.R. Vietnam. Email: pvep.poc@pvep.com.vn

Trao Str., Tan My Ward, Ho Chi Minh City, Fax: (84-28) 3872 1079/3872 1088

Ho Chi Minh City, date:g?,ﬁ%iéiﬁzozs
INVITATION TO BID

TENDER TITLE: PROVISION OF SURFACE WELLHEAD, X-MAS TREE
EQUIPMENT AND SERVICES FOR DRILLING &
COMPLETION PROGRAM FOR DAI HUNG NAM FIELD
DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM

TENDER No.: PVEPPOC-DRL-2025-013

l If you have not received the full text of this letter, please call (84-8) 3776 2222 |
Dear Sir/Madam,

DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM EXPLORATION
PRODUCTION CORPORATION LIMITED (hereinafter referred to as “CLIENT”) hereby
solicits a competitive proposal for the Provision of Surface Wellhead, X-Mas Tree Equipment
and Services for Drilling & Completion Program for Dai Hung Nam Field Development, Block
05-1(a), Offshore Vietnam (Hereinafter referred to as “WORKS”).

CLIENT hereby invites BIDDER to submit its Bid Proposal for the WORKS in accordance
with this Invitation To Bid and the Instructions To Bid. BIDDER shall be binding to enter into
a Contract agreement with CLIENT if the Contract is awarded to BIDDER in accordance with
the Terms & Conditions shall be mutually agreed during bidding process.

BIDDER’s Bid Proposal must be received by CLIENT not later than Bid Closing Date
specified on the website “muasamcong.mpi.gov.vn” at the CLIENT’s address.

BIDDER’s Bid Proposal shall be binding for a period of two hundred and ten (210) calendar
days from Bid Closing Date. Any changes in associated with BIDDER’s Bid Proposal after Bid
Closing Date shall not be allowed and may result in BIDDER’s Proposal being disqualified.

Any Tender clarification(s) must be made in writing to the undersigned. Unofficial visits and
or discussions with CLIENT shall not be allowed throughout the bidding progress.

Bidder is strictly requested NOT to disclose the attached ITB to any third party. In the event
that BIDDER declines to Bid, please delete them, and in all such cases this shall be done not
later than the bid closing date.

Please download soft DOCUMENT and follow any update on https:/muasamcong.mpi.gov.vn/
(or email to tuanlt@pvep.com.vn).

Yours faithfully,
For and On Behalf of CLIENT

LE DUC TUE
Director
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INSTRUCTIONS AND INFORMATION TO BIDDER

1.0 GENERAL

1.1 Domestic Petroleum Operating Branch - Petrovietnam Exploration Production
Corporation Limited (hereinafter referred to as "CLIENT") invites BIDDER to
submit proposal for Provision of Surface Wellhead, X-Mas Tree Equipment and
Services for Drilling & Completion Program for Dai Hung Nam Field Development,
Block 05-1(a), Offshore Vietnam (hereinafter referred to as “WORKS”) under Tender
No. PVEP POC-DRL-2025-013 as details in this [TB.

1.2 In order for CLIENT to fully assess the relative merits of each proposal, BIDDER is
requested to furnish CLIENT with all relevant and complete information as set forth
in the following items of "INSTRUCTIONS AND INFORMATION TO BIDDER".
BIDDER is urged to comply strictly with ITB’s requirements.

1.3 Eligibility of BIDDER
a. BIDDER shall be eligible required as follows:
In case of independent BIDDER:

- Domestic BIDDER is to provide notarized copy of eligible certificate of
business registration in accordance with Vietnamese Laws;

Foreign BIDDER is to provide notarized copy of eligible certificate of
business registration in accordance with the country of BIDDER'S
nationality;

- BIDDER is an independent cost accounting entity;

- There is no decision by a competent authorities concluding that the
BIDDER has an unhealthy financial status; BIDDER is not in bankrupt or
insolvent status, and BIDDER is not in the process of dissolution.

- BIDDER nparticipates in bid must be legally and financially independent
with Investor and/or Procuring Entity. Failure to comply with such
requirement may be considered as disqualified.

b. In case of Consortium:

- Each Consortium Partner is to provide the documents and to meet the
requirements mentioned in paragraph 1.3.a. above.

- Written Consortium Agreement between the consortium partners
specifying responsibilities (joint and several) of each Consortium Partner
in implementing the Bid, rights and scope of work and respective value
of each Consortium Partner, including the Leading Consortium Partner
and its responsibility, place and date of signing the Consortium
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Agreement, signatures and seals (if any) of Consortium Partners. If the
Consortium Partner is authorized as the Leading Partner to sign the
Proposal Letter, this effect shall be stated in the Consortium Agreement).

1.4. BIDDER must submit its proposal strictly in accordance with the terms of the ITB which
consists of the following:

PART I - ITB INSTRUCTIONS

INSTRUCTIONS AND INFORMATION TO BIDDER
BIDDER'S QUESTIONNAIRE
BIDDING FORMS

PRELIMINARY AND TECHNICALEVALUATION CRITERIA

PART II - CONTRACT DOCUMENT

CONTRACT FORM

EXHIBITS:

EXHIBITI SPECIAL PROVISIONS AND SCOPE OF WORKS

EXHIBIT II EQUIPMENT SPECIFICATIONS

EXHIBIT III SUMMARY OF RESPONSIBILITIES

EXHIBIT IV CONTRACT PRICE AND PRICE LIST

EXHIBIT V CONTRACTOR’S PERSONNEL

EXHIBIT VI HEALTH, SATETY AND ENVIRONMENT
REQUIREMENT

EXHIBIT VII BANK GUARANTEE FORMAT

EXHIBIT VIII PERFORMANCE GUARANTEE FORMAT

EXHIBIT IX CHANGE ORDER PROCEDURES

EXHIBIT X INVOICING PROCEDURES AND

ADMINISTRATION GUIDELINES

1.5 As a base case, BIDDER's proposal should be in full conformity with the
requirements as set out in the ITB. Nothing shall be deemed to change or
supplement this basis except revisions or addendum to the ITB issued in writing by
CLIENT to BIDDER. If BIDDER wishes to present an alternatives (applicable to
Technical Specifications ONLY), BIDDER may do so (as an option to CLIENT)
only after having duly complied with the requirements of the ITB.

1.6 Joint or Consortium bids may be rejected. Principal submitting proposal through more
than one (1) BIDDER shall be disqualified.

1.7 Any queries concerning preparation of the proposal shall be directed in writing to the
address given in Item 10.3.
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1.8 All Bid Proposals must be signed by an officer duty authorized by BIDDER to do so.

1.9 Any amendment appearing in the Bid Proposal must be signed or initialed by an
officer duty authorized by BIDDER to do so.

1.10 BIDDER is to ensure that all prices and other details in the proposal are correct at the
time of submission. CLIENT will not entertain any changes or addenda due to typing
or calculation errors after the Bid Closing Date.

1.11 BIDDER is to bear responsibility for and pay all costs, expenses and other charges
incurred in preparation and delivery of the proposal to CLIENT's designated office as
stated in Ttem 10.3, irrespective of whether an order is placed or not.

1.12 Submission of proposal by BIDDER will constitute a firm offer by BIDDER that

BIDDER is prepared to enter into CONTRACT with CLIENT on the conditions
shown in this ITB.

Proposal by BIDDER shall be binding for a minimum period of two hundred and ten
(210) days from the Bid Closing Date. BIDDER may assume that the award for
CONTRACT will be made within 210 calendar days from the Bid Closing Date and
BIDDER can assume that it has not been successful if no notification is received
within the bid validity period. BIDDER shall state the precise date of validity in the
proposal. CLIENT shall be entitled to request BIDDER to extend Bid Validity for

maximum of one hundred and fifty (150) calendar days (if any) without any
BIDDER’s exception.

1.13 BIDDER is requested to use the term “CONTRACTOR” instead of its specific
company business name in their submission of Bid Proposal except for covering
letter, header and footer.

1.14 At any time prior to Bid Closing Date, CLIENT, for any reason, whether at its own
initiative or in response to a clarification requested by BIDDER, may modify the ITB
by amendment (including the extension of Bid Closing Date, if necessary) by sending
the amendment of I'TB in writing to all BIDDERS prior to the Bid Closing Date. These
amendments shall be the part of ITB. BIDDERS shall notify to CLIENT by email or
by fax to acknowledge their receipt of said amendments.

1.15 FAILURE TO STRICTLY COMPLY WITH THE INSTRUCTION AS SET FORTH
IN THIS DOCUMENT WILL RESULT IN BIDDER'S PROPOSAL BEING
DEEMED NON-RESPONSIVE IN WHICH CASE IT MAY BE DROPPED FROM
FURTHER CONSIDERATION.

2.0 INTENTION TO BID

2.1 BIDDER is advised to thoroughly check the completeness of the ITB upon receipt.
BIDDER must inform CLIENT within seven (7) days from the bid issue date if any
of the pages are missing.

2.2 BIDDER is required to acknowledge receipt of the ITB in accordance with the ITB
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Acknowledgement Letter Form set out in BIDDING FORMS and intention to submit
proposal or otherwise by fax at least three (3) working days from bid issuance date.
BIDDER is also advised to confirm its address and name a representative to whom all
communications from CLIENT shall be addressed to.

2.3 BIDDER is strictly requested NOT to disclose the attached ITB to any third party. In
the event that BIDDER declines to Bid, please delete them, and in all such cases this
shall be done not later than the bid closing date.

2.4 All ITB returned (if any) shall be forwarded to the address as given in Item 10.3
herein, with the following wordings clearly marked on the cover/envelope.

(a) "DECLINE TO BID-DOCUMENTS RETURNED"
(b) ITB NUMBER and TITLE

(c) BIDDER'S NAME

3.0 EXCLUSIVITY OF BID

BIDDER is required to submit Bid Proposal in conjunction with the Principal and the
Principal MUST be the prime vendor for the total proposal package. BIDDER is also
required to submit a support letter from Principal (if any).

4.0 SCOPE OF WORKS

WORKS to be provided under this ITB shall and defined in EXHIBIT I — SPECIAL
PROVISIONS AND SCOPE OF WORKS of the CONTRACT document.

5.0 PRICE QUOTATION

5.1 The Domestic BIDDER's price quotation shall be quoted in Vietnam Dong (VND).

5.2 The Foreign BIDDER'’s price quotation shall be quoted in United State Dollar (USD)

5.3 Once specified, the unit prices shall prevail throughout the life of the CONTRACT
and shall not be subject to revision by reason of cost escalation nor currency
fluctuations.

5.4 PRICE OF COMPENSATION

54.1  BIDDER’s Bid Proposal shall be in full conformity with the requirements as
set out in this Bid documents.

542  BIDDER should specifically note that subsequence to the Bid Closing Date,
no alteration in price quotation will be permitted whatsoever.

543 Prices are to be itemized according to the Item numbers in the Commercial
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Proposal Form attached hereto. Unit price and total price must be clearly
stated in the quotation. All discounts, in percentage of total estimated
contract value, are to be stated separately.

5.4.4  The proposed CONTRACT PRICE shall indicate whether it is inclusive of
Vietnamese taxes (VAT, CIT, etc.) or not. In the event that the quoted prices
do not specify this, they shall be treated as inclusive of all taxes

6.0 BID EXCEPTIONS

6.1 In the event BIDDER has any change that is considered of mutual benefit or if there
is any exception to ITB document, BIDDER must state the changes or exceptions
proposed by using the Exception Form as set out in BIDDING FORMS and giving
specific reasons thereof. BIDDER must indicate clearly the effect, if any, these
changes or exceptions may have on BIDDER's price quotation and WORKS schedule
if the change or exceptions were to be accepted by CLIENT. CLIENT will review
each change or exception on a case-by-case basis, but in no event shall BIDDER's
base quotation be qualified by any such change or exception nor will CLIENT be
obligated to accept any such change or exception.

6.2 Changes or exceptions to the ITB document expressed after the Bid Closing Date will
not be entertained.

6.3 If BIDDER cannot accept CLIENT's wording or any other requirement at any price,
and is willing to risk having its proposal rejected on this basis, then BIDDER must
include the following statement under the "CHANGE IN BID PRICE/DELIVERY"
column of the Exceptions Form:

"FIRM - WILL NOT ACCEPT CLIENT'S WORDING/REQUIREMENT
AT ANY PRICE".

6.4 BIDDER shall quote the firm unit price by which the Price will be adjusted (either up
or down) should CLIENT do not accept BIDDER's proposed changes or exceptions.

6.5 BIDDERS shall provide a softcopy of its UN-PRICED EXCEPTIONS submitted
together with the Technical and Unpriced Package.

7.0 BID BOND

7.1 When participating to the Tender, BIDDER shall, at its own expense, furnish Bid
Bond using the Bid Bond Form set out in Bidding Forms and issued by a reputable
recognized bank accepted by CLIENT.

2,220,000,000 VND
7.2 The amount of Bid Bond shall be ......... VND (In words: ........ Vietnamese Dong)

or ..85,516USD word: ...... US dollar) and shall be valid for 240 calendar days from
the Bid Closing Date. The Original Bid Bond shall be attached in the Bid Proposal
(the amount of Bid Bond as required in website “muasamcong.mpi.gov.vn”).

7.3 In case of Consortium, the Bid Bond will be provided by one of the following two
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methods:

a) Each Consortium Partner shall provide separately Bid Bond, provided always
that the total value of Bid Bond shall not be lower than the amount required in
Item 7.2 above; if Bid Bond of any Consortium Partner is invalid the Bid

Proposal of such Consortium shall be rejected according to the prerequisite
criteria.

b) The Consortium Partners agree to appoint a Consortium Partner to provide Bid
Bond for the whole Consortium. In this case, the Bid Bond may include the
name of Consortium or name of the Consortium Partner providing the Bid Bond
for the whole Consortium provided always that the total value of Bid Bond shall
not lower than the amount required in Item 7.2 above.

7.4 Bid Bond shall be considered as not acceptable if its value is lower than the required
value, is not in the required currency, with shorter validity period, not submitted to
the address by the time required by the ITB, states an incorrect BIDDER'S Name, is
not original or without valid signature.

7.5 Bid Bond will be returned to the unsuccessful BIDDER within thirty (30) days from
the date of announcement of the Bid results. For the successful BIDDER, the Bid
Bond will be returned when the successful BIDDER provides the Bank Guarantee.

7.6 Bid Bond shall be forfeited and shall be disposed if the BIDDER:

a) withdraws its Bid Proposal during the Validity Period of the Bid or any
extension of validity the BIDDER has agreed to;

b) do not commence the CONTRACT negotiation, finalization or decline to
do so within thirty (30) days after receipt of CONTRACT award notice, or
have completed the CONTRACT negotiation, finalization but refuses to
sign the CONTRACT without valid reasons;

¢) in case of the successful BIDDER, fails to furnish the performance bond

before signing the CONTRACT or before the CONTRACT comes into
force.

8.0 BANK GUARANTEE/ PERFORMANCE GUARANTEE

8.1 BIDDER’s attention is drawn to Article headed as Bank Guarantee/ Performance
Guarantee of the CONTRACT FORM whereby the successful BIDDER is requested
to provide an irrevocable first call Bank Guarantee issued by a commercial bank
acceptable by CLIENT to guarantee performance of BIDDER’s obligation under the
CONTRACT. The format of Bank Guarantee shall be set out in the EXHIBIT VII of
CONTRACT document.

8.2 BIDDER to furnish CLIENT with a Performance Guarantee issued by the principal,
associate or parent company. Such Performance Guarantee shall be in the format
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attached hereto as EXHIBIT VIII, CLIENT shall notify the successful BIDDER of its

requirement, if any, in this regard prior to award of CONTRACT.

9.0 PROPOSAL FORMAT

9.1 BIDDER is to strictly adhere to the proposal format as set out below.
BIDDER must ensure that the "TECHICAL AND UNPRICED PACKAGE

(TECHNICAL)" does not contain any pricing or cost. Failure to comply with

these instructions may render BIDDER's proposal invalid.

9.2 BIDDER is to submit the proposal in two (2) separate sealed packages, as follows:

a) Technical and Unpriced Package (Technical)

b) Priced Package (Commercial)

9.3 CONTENTS OF TECHNICAL AND UNPRICED PACKAGE (TECHNICAL)

Unpriced package shall include but not limited to the following:

SECTION

CONTENT

Section 1

PROPOSAL LETTER

The Proposal Letter shall be prepared and fully filled by BIDDER as
set out in BIDDING FORMS and must be signed by the authorized
representative of BIDDER (the representative at law of the BIDDER
or the authorized person with legal Power of Attorney). In case of
authorization, BIDDER shall enclose the following instruments and
documents to prove the legitimacy of the authorized person:

a. In case of independent BIDDER:

Power of Attorney signed by the Representative at law of
BIDDER authorizing the authorized person to sign the
Proposal Letter;

b. In case of Consortium:

Proposal Letter shall be signed by the Representative at law
of each Consortium Partner, unless the Consortium
Agreement stated that the Consortium Partners have
authorized the representative at law of Leading Partner of the
Consortium to sign Proposal Letter. If each Consortium
Partner has authorized such Representative, the same
requirements as independent BIDDER shall be applied.

Section 2

BIDDER’S ELIGIBILITY, EXPERIENCES & CAPACITY
AND BID BOND

BIDDER shall provide the following documents proving BIDDER’s
eligibility, experiences, and capacity:
1. The Documents as required in Item 1.3;

2. BIDDER is requested to submit a completed BIDDER’s
QUESTIONNAIRE, including but not limitation to the
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SECTION

CONTENT

following documents:

(i) BIDDER’s Organization

(i) BIDDER’s Experience;

(11) Company Profile; and

(iif) Last three (03) Year Financial Statement.
3. Original Bid Bond

Section 3

TECHNICAL PROPOSAL

BIDDER shall provide the following documents to prove the

suitability (compliance) of WORKS:

1. BIDDER is to provide (i) the detailed description of the working
procedures, BIDDER’s capability of the WORKS proposed and
(if) the relevant guidelines, drawings, certificates, records to
provide the Scope of Works as specified in EXHIBIT I —
SPECIAL PROVISIONS AND SCOPE OF WORKS;

2. BIDDER is to fill the information for the following Exhibits in
the Contract form

3. Curriculum Vitae (CV) of Proposed Manpower as set out in
BIDDING FORMS;

Section 4

HSE & QUALITY REQUIREMENTS

BIDDER is also required to submit the following documents where
applicable:

a. HSE Management System

b. Evidences of BIDDER’s compliance to all CLIENT’s HSE
requirements of EXHIBIT VI

c. HSE Plan for year 2022
d. HSE KPIrecords for the last three (03) years;

Section 5

BIDDER’S UNPRICED EXCEPTIONS AND
ALTERNATIVES

a. If BIDDER has no exception and alternative proposal, BIDDER
shall have the following statements prominently displayed in
capital letters under this section: "THIS PROPOSAL
COMPLIES WITH ALL TERMS AND CONDITIONS OF
THIS CONTRACT, EXHIBITS AND REQUIREMENTS IN
THIS ITB" or

b. If BIDDER has alternative proposal on this bid documents,
BIDDER shall display the following statement in capital letters
under this section: "THIS PROPOSAL INCLUDES
EXCEPTIONS AND ALTERNATIVES WHICH ARE LISTED
ON THE FOLLOWING PAGES."

c. BIDDER shall present a complete and detailed listing of non-
compliance to the ITB in total indicating the delivery impact
only, if any, but without indicating the cost impact. The format
of presentation shall be as per the attached BIDDER’s
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SECTION CONTENT

EXCEPTION TO TERMS AND CONDITIONS and BIDDER’s
EXCEPTION TO EXHIBITS as set out in BIDDING FORMS.

Section 6 UNPRICED PROPOSAL FORM
9.4 CONTENTS OF PRICED PACKAGE (COMMERCIAL)

Every page of BIDDER's price proposal must bear BIDDER's company seal. Priced
package shall include the following:

SECTION CONTENT

PROPOSAL LETTER
To be attached a similar letter as in Section 1.

BIDDER is requested to submit the following with prices &
Section 2 schedule attached PRICE COMMERCIAL FORM as per
EXHIBIT IV — CONTRACT PRICE AND PRICE LIST

BIDDER’s PRICED EXCEPTIONS AND ALTERNATIVES.
a. If BIDDER has no exception and alternative proposal,
BIDDER shall have the following statements prominently
displayed in capital letters under this section: "THIS
PROPOSAL COMPLIES WITH ALL TERMS AND
CONDITIONS OF THIS CONTRACT, EXHIBITS AND
REQUIREMENTS IN THIS ITB" or

b. If BIDDER has alternative proposal on this bid documents,
. BIDDER shall display the following statement in capital
Section 3 letters under this section: "THIS PROPOSAL INCLUDES
EXCEPTIONS AND ALTERNATIVES WHICH ARE
LISTED ON THE FOLLOWING PAGES."

BIDDER shall present a complete and detailed listing of
non-compliance to the ITB in total indicating the delivery
impact and cost impact, if any. The format of presentation
shall be as per the attached BIDDER’s EXCEPTION TO
TERMS AND CONDITIONS and BIDDER’s
EXCEPTION TO EXHIBITS as set out in BIDDING
FORMS.

10.0 SUBMISSION OF PROPOSAL

Section 1

10.1 Each Technical and Unpriced Package (Technical) and Priced Package (Commercial)
shall consist of:

a) Ome (1) original set of each package wrapped separately from the other
copies and clearly marked with the word "ORIGINAL UNPRICED" or
"ORIGINAL PRICED" on the cover of the respective wrapping.

b) One (1) copy each of the Technical and Unpriced Package (Technical) and
Priced Package (Commercial). The copies shall be wrapped separately (01
Unpriced and 01 Priced) and marked with the word "COPY UNPRICED
PACKAGE'" or "COPY PRICED PACKAGE" on the covers of the

[
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packages.

¢) 01 native copy containing Technical and Unpriced Package (Technical) and 01
native copy containing Priced Package (Commercial) with label having
BIDDER name, Tender title and number. The native copy shall be wrapped and
sealed separately and marked with the word "UNPRICED PACKAGE" or
“PRICED PACKAGE" on the covers of the packages. The Hard Copy and
soft copy Proposal documents shall be in native file format (Microsoft Word®
and Microsoft Excel®, PDF) and storage in USB 2.0.

In the event of discrepancy between the original set and the copies, the original set shall
prevail.

10.2 BIDDER shall ensure that all proposals or submissions to CLIENT, pertaining to the

enquiry are properly sealed and that the cover of each package is clearly marked in
bold letters with the following wordings:

(a) ITB number and the title.

(b) BIDDER's name and return address.

(c) "TECHNICAL AND UNPRICED PACKAGE" or "PRICED PACKAGE".
(d) "PRIVATE AND CONFIDENTIAL"

10.3  All communications and correspondence with regard to ITB and clarification shall
be made to the following address:

DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED

15" Floor, Victory Tower

12 Tan Trao Street, Tan My Ward

Ho Chi Minh City, S.R Vietnam

Tel: (84-28) 3776 2222 Fax : (84-28) 3872 1079/3872 1088

Attention : Manager, Planning & Procurement Management Department

All communications with regard to bid clarifications shall be made in writing and must
indicate the ITB number and title and send to the address given above. Such bid
clarifications shall reach the address given above at least ten (10) days prior to the Bid
Closing Date. CLIENT shall preserve the right not to response to bid clarifications
received later than the above mentioned time.

Submission of Bid Proposal shall be made to the following address:

DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED

15" Floor, Victory Tower

12 Tan Trao Street, Tan My Ward

Ho Chi Minh City, S.R Vietnam

Tel: (84-28) 3776 2222 Fax : (84-28) 3872 1079/3872 1088

Attention : Manager, Planning & Procurement Management Department

10.4  BIDDER is strongly advised to deliver the proposals by hand in order to assure timely \‘%\J

TENDER NO. PVEP POC-DRL-2025-013 PAGE 14 OF 16 s

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION PROGRAM
FOR DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM



receipt by CLIENT. If BIDDER elects to mail the proposal, BIDDER is advised to use
a fast and reliable delivery service e.g. courier. BIDDER should advise CLIENT by fax
the date on which the proposal was mailed and details of the delivery service.

10.5 Responsibility for timely delivery of the proposals to the correct address rests fully with
BIDDER. CLIENT does not accept late bids submission. Delivery to the wrong address
shall not be an excuse for late delivery.

10.6 BIDDER must ensure that the proposal is delivered to the address given in Item 10.3
above no later than the Bid Closing Date specified on the website

“muasamcong.mpi.gov.vn” for this ITB, LATE BIDS WILL NOT BE
ENTERTAINED.

10.7 BIDDER’s proposal shall be submitted in a separate sealed envelope or package

bearing the name of your company, clearly addressed and marked on the outside as
follows:

"STRICTLY CONFIDENTIAL"

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND
SERVICES FOR DRILLING & COMPLETION PROGRAM FOR DAI HUNG NAM
FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM

TENDER NO.: PVEP POC-DRL-2025-013

10.8 Bid Proposal as well as all correspondences and documents relating to the ITB
exchanged by BIDDER and CLIENT shall be written in English. Supporting documents
and printed literature furnished by BIDDER may be in another language provided they
are accompanied by an accurate translation of the relevant passages in English, in

which case, for purposes of interpretation of the Bid Proposal, the translation shall
govern.

11.0 ACCEPTANCE

11.1 CLIENT may, at CLIENT option, reject all proposals received or may accept any
proposal which, in CLIENT's sole judgment, is the most advantageous to CLIENT.
CLIENT reserves the right to accept or reject all or part of the proposal at CLIENT's
discretion and will be under no obligation to explain the reasons thereof.

11.2 CLIENT reserves the right to award the CONTRACT at its own discretion. Award
strategy: Single award.

11.3  CLIENT shall not be deemed to have accepted all or any part of a proposal unless and
until a written acceptance is issued.

11.4 Any award as a result of this ITB will be through a properly executed contract issued
by CLIENT. Prior to this, CLIENT may send the BIDDER a Letter of Award in order
to initiate immediate placement of order. Upon receipt of the Letter of Award, BIDDER
shall proceed immediately with the work mentioned in the Letter of Award.

11.5 Contract award/ Contract execution (if any) shall be subject to Authorities’ approval for
annual Work program and budget.

12.0 PAYMENT
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12.1  Payments shall be made in accordance to Article headed as “INVOICING AND
PAYMENT?” of CONTRACT FORM attached hereto.

12.2 Any proposal on progress payments shall be based on "value received" or verifiable

milestones and not merely the passage of time and not for merely placing the
CONTRACT.

END OF SECTION
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2. BIDDER'S QUESTIONNAIRE

i
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(This form MUST be completely filled by BIDDER. Write 'NIL' or NOT APPLICABLE!'

where appropriate)

PRIVATE & CONFIDENTIAL

1. Full Name of BIDDER:

Registered Address:

Business Address:

Correspondence Address:

Telephone:

Fax:

2. BIDDER’s Organization:

BIDDER is requested to provide a brief description of the background and organization

of BIDDER.

3. List of similar Projects and Contract performed in the last three years:

Name of Project:.......ccccoovunviviiiienininenen. Approx. Value of Contract (in current

................................................................. US$/VND)....ccvueen.

COUNIIY i Duration of Project
(MOnths):.cvcvieiiiiciiceiser e

Location within country:.........................

Name of Client:........ccocoevevirverernrenenenn, Total N of staff-months provided to the
Project................

AdAIess:......cccoovvmrniricniniie e Start Date
(MONth/Yar):.....oevveriiretirireicceeccee e,
Completion Date
(month/year):....ccoovvvivceiriieiicnnnn..

Narrative description of Project.............. Description of actual services provided by BIDDER’s

.................................................................. staff within

.................................................................. PIOJECt ..o

Name of senior professional staff of BIDDER involved and functions performed (indicate most
significant profiles such as Project Director/Coordinator, Team

....................................................................

.........................................................................................

Note: BIDDER shall attach a copy of documents, materials related to above contracts (certified
by the Project Owner for the contract being implemented according to the related information in

above table).
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b

Summary of Financial Data for the fiscal years
Unit: (VND/ USD)

Descriptions YYYY-2 YYYY-1 YYYY

Total assets

Total liabilities

Current assets

Current liabilities

Turnover

Profit Before Tax

Profit after Tax

OO\]O\(J\-PW[\)»—AZ
=]

Other items (if required)

For the purpose of verification of the data declared, BIDDER is required to submit the
notarized/certified true copy of the following documents:

L. Audited Financial Statements or Financial Statements certified by competent authorities
as required by the law for the Year YYYY-2, YYYY-L, YYYY;

2. Annual Tax Statements as required by the law on taxation (Tax authorities to certify that
the Bidder has submitted its tax statements) for the Year YYYY-2, YYYY-1, YYYY;

3. Report on Checking of Bidder's Tax Statements (if any) for the Year YYYY-2, YYYY-1,
YYYY.

Note: Last year; YYYY

Information provided by:

Name: Signature:
Designation: Date:
Company:

f'g{}i\/

TENDER NO. PVEPPOC-DRL-2025-013 PAGE30OF3 /

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION
PROGRAM FOR DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM.



3. BIDDING FORMS

y

|
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TENDER ACKNOWLEDGMENT LETTER

Letterhead of Bidder

Date:

To: DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED
Atin; Director

Subject: TENDER FOR PROVISION ......
TENDER No. PVEPPOC-DRL-2025-013

" Dear Sir,
] We acknowledge receipt of the subject Invitation to Bid (“ITB”).
We have received all documents without damage and in usable condition.

[] We have read the Instructions to Bidders and will submit a bid in accordance with the
Tender requirements.
]

We confirm our adherence to the highest standards of business ethics and, in particular,
we have established precautions to prevent any of our officers, employees, or agents
from making, receiving, providing or offering substantial gifts, entertainment, payment,

loans or other considerations which may influence individuals.
OR

L] We do not wish to bid and therefore we are returning this Tender in its entirety with
this Tender Acknowledgement Letter.

All future communications in respect of this ITB should be addressed as follows:

Bidder’s

Name: Telephone:

Attention: Fax:

Address: Email:

Signed:

Signature: Date:

Printed

Name:

Title:
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PROPOSAL LETTER FORM

Letterhead of BIDDER
Date:
To DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED
Attn: Director

Subject: TENDER FOR PROVISION .......
TENDER No. PVEPPOC-DRL-2025-013

Dear Sir

We, the undersigned, certify that we have read and understood the subject Invitation to Bid and
all documents forming the Bid Document.

We acknowledge that we have thoroughly investigated, or have had the opportunity to do so,
and satisfied ourselves as to all conditions affecting the WORKS and all necessary information
as to risk contingencies and all circumstances influencing and affecting this Bid Document.

We offer to provide the WORKS as detailed in the Bid Package for the prices stated in our
Proposal attached hereto. This offer is valid until 210 days from the date fixed for submitting
same and shall be binding upon us and may be accepted at any time before the aforesaid date.

If our proposal is accepted, we undertake that, unless and until a formal CONTRACT is
prepared and executed, this Bid Proposal, together with your written acceptance shall
constitute a binding contract between us.

Yours faithfully Correspondence from CLIENT should be
addressed to:

Signature : Address :

Printed Name : Attn :

Position : Telephone :

Company: Telex :

Date : Fax:
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POWER OF ATTORNEY FORM

Letterhead of BIDDER
Date:

To DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED

Attn: DIRECTOR
Subject: TENDER FOR PROVISION ........
TENDER No. PVEPPOC-DRL-2025-013

I, the undersigned - the Legal Representative of .... [Name of BIDDER], hereby authorize and
empower [name of Authorized Person and Position] to be my true and lawful attorney to

1. Signing Proposal Letter;

2 Signing transaction documents, correspondence with CLIENT during the Bidding Process,
including, but not limit to, ITB Clarification Request, Bid Clarification;

3. Participating in Contract Negotiation and Finalization;
4. Signing petitions if the BIDDER has any petitions;
5. Signing contract with CLIENT if we are selected

for Provision of «...cvvvvieiiiieiniinereenssnrencases under the TENDER No. PVEPPOC-DRL-2025-013

This Power of Attorney is effective as from to

Yours faithfully,

For and behalf of [name of BIDDER].

Name of Legal Representative of BIDDER

Position:
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CONSORTIUM AGREEMENT FORM

, Date:

TENDER: © .ottt e e
TENDER No. PVEPPOC-DRL-2025-013

We, representatives of the Parties of the Consortium Agreement, including:
Name of the Consortium Partner (Name of Each Consortium Partners)

Represented by:

Title:

Address:

Power of Attorney No. dated (in case of authorization).

The Parties (hereinafter referred to as Partners) agreed to enter into this Consortium Agreement with
the following terms and conditions:

Article 1: General Provisions

1. The Partners are willing to form a Consortium to participate in the Tender No. PVEPPOC-
DRL-2025-013 for Provision of ..........cccooiiiiiiii (hereinafter referred to as
“TENDER”) to DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM

EXPLORATION PRODUCTION CORPORATION LIMITED (hereinafter referred to as
“CLIENT”).

2. The Partners agree that the name of the Consortium for all correspondences related to
TENDER is: [specify name of the Consortium as agreed].

3. The Partners confirm that neither of them will unilaterally participate in the bidding of this ITB
as an independent Bidder of partner of other consortium. If the consortium is awarded the
Contract, neither partner will refuse to execute its obligations and duties as agreed in the
Contract unless otherwise agreed in writing by the Consortium Partner. If the Consortium
Partner refuses to fulfill its own obligations as agreed then such Partner is to:

- Compensate for all damages to other Consortium Partners;
- Compensate for all damages to CLIENT as stipulated in the Contract;
- Other penalty [specify other penalty].

Article 2. Responsibilities of the Partners

The Partners agree that the responsibilities of each Partner for execution of the Tender shall be as
follows:

1. Leading Partner of the Consortium:

y

v
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The Partners agreed to appoint [specify the name of Leading Partner of the
Consortium] to be the Leading Partner of the Consortium to act on behalf of the Consortium in
the following works:

1.1, Signing Proposal Letter;

1.2 Signing transaction documents, correspondence with CLIENT during the Bidding Process,
including, but not limit to, Tender Clarification Request, Bid Clarification;

1.3 Participating in Contract Negotiation and Finalization,
1.4 Signing petitions if the Bidder has any petitions;
1.5 Signing Contract with CLIENT if we are selected

2. The Consortium Partners:

[Specify the scope of work, responsibilities of each Parmer, including the Leading Partner of
the Consortium and, if possible, to specify the percentage of appropriate value].

Article 3: Validity of the Consortium Agreement
L. This Consortium Agreement is valid from the date of signing.
2. This Consortium Agreement will expire in any of the following cases:

- The Partners completed their obligations, duties and agreed to liquidate the Contract;
- The Partners agreed to terminate this Agreement;

- Cancellation of Bidding Process of the Tender according to the notification of
CLIENT.

This Consortium Agreement is made in originals, each Partner will keep __ original(s), all
originals are equally valid.

LEGAL REPRESENTATIVE OF THE LEADING CONSORTIUM PARTNER

[Specify full name, title, sign and seal]

LEGAL REPRESENTATIVES OF THE CONSORTIUM PARTNERS

[Specify full name, title, sign and seal of each Consortium Partner]
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BID BOND FORM

Letterhead OF BANK

BID BOND TO ITB No. PVEPPOC-DRL-2025-013

Date:

To: DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED (hereinafter referred to as
the "CLIENT")

Basing on the fact that [name and registered head office address of the BIDDER],
(hereinafter referred to as "BIDDER"), will participate to the Bidding for your ITB No. for the
Provision of

............................................................................

We [name of the BANK], having registered office located at

[address of registered office of the BANK] (hereinafter referred to as "BANK"), pledge to
BIDDER to secure for the Bidder to participate in bidding for said ITB with an amount of
USD (In words: ...........cc......) OF ... VND (In words: ... .....).

We shall immediately transfer to CLIENT the amount of money mentioned above when

CLIENT notifies in writing that Bidder breaks the requirements specified in the ITB
documents,

This Bid Bond is valid for 240 days from the bid closing date. Any claim of CLIENY related

to this Bid Bond shall be received by [name of the BANK] before expiry of above mentioned
validity period.

Legal Representative of the BANK

[Specify name, title, sign and seal]

Notes:

() Ifthe Bidder is a Consortium and the Consortium Partners provide separate Bid Bond
or one Consortium Partner provides Bid Bond for the entire Consortium, then this requirement
will be amended as follows: "We shall immediately transfer to CLIENT the amount of money
mentioned above when CLIENT notifies in writing that BIDDER or any Partner in BIDDER's
Consortium breaks the requirements specified in the ITB documents".

j ra
. b/
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CURRICULUM VITAE (CV) FOR PROPOSED MANPOWER

1. Proposed Position [only one candidate shall be nominated for each position, one candidate may be

nominated for some tasks assigned):

Name of Firm [Insert name of firm proposing the staff]:

Name of Staff [Insert full name):

Date of Birth: Nationality:

ok wo

institutions, degrees obtained, and dates of obtainment]:

Education [Indicate collegetuniversity and other specialized education of staff member, giving names of

Membership of Professional Associations:

© o© N e

Other Training [Indicate significant training since degrees under 5 - Education were obtained):
Countries of Work Experience: [List countries where staff has worked in the last ten years):

Languages [For each language indicate proficiency: good, fair, or poor in speaking, reading, and writing):

10. Employment Record [Starting with present position, list in reverse order every employment held by staff
member since graduation, giving for each employment (see format here below): dates of employment, name

of employing organization, positions held.]:
From [Year]: ___ To [Year]:
Employer:

Positions held:

11. Detailed Tasks Assigned

[List all tasks to be performed
under this assignment|

12. Work Undertaken that Best Illustrates Capability to
Handle the Tasks Assigned
[Among the assignments in which the staff has been involved,
indicate the following information for those assignments that best
illustrate staff capability to handle the tasks listed under point 11.
IT IS IMPORTANT that the staff should list ALL such relevant
assignments.

Name of assignment or project:
Year:

Location:

Client:

Main project features:
Positions held:
Activities performed:

13. Certification:

I, the undersigned, certify that to the best of my knowledge and belief; this CV correctly describes myself, my

qualifications, and my experience. I understand that any wilful misstatement described herein may lead to my
disqualification or dismissal, if engaged.

Date:

[Signature of staff member or authorized representative of the staff] Day/Month/Year
Full name of authorized representative:

TENDER No. PVEPPOC-DRL-2025-013
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UNPRICED PROPOSAL FORM

SCOPE OF WORKS/ SUPPLY
L BIDDER
No Descriptions uoM QUANTITY PROPOSAL
Bidder to note
1 As per Appendix II-1 of Exhibit I “Quoted” or “No
Quote”
2
3
4
5
Note:

The proposed CONTRACT PRICE shall indicate whether it is inclusive of Vietmamese taxes

(VAT, CIT, etc.) or not. In the event that the quoted prices do not specify this, they shall be
treated as inclusive of all taxes.

FEailure to submit this form in accordance with the ITB’s requirements may result in the
Bidder’s proposal being disqualified.
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BIDDER'S EXCEPTIONS TO TERMS AND CONDITIONS

ADDITION (+) OR
EXACT NEW REDUCTION (-) IN
ARTICLE | WORDING RE%SSQ ) BID PRICE IF %ﬁ%@
NO. PROPOSED | . 'JR | EXCEPTIONIS e,
BY BIDDER ACCEPTED BY
CLIENT
BIDDER'S EXCEPTIONS TO EXHIBITS
ADDITION (+) OR
EXACT NEW REDUCTION () | prew o
EXHIBIT | WORDING | REASON (S)FOR | INBID PRICEIF | T IECT OF
NO. PROPOSED | EXCEPTION | EXCEPTION IS AE
BY BIDDER ACCEPTED BY
CLIENT
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04. PRELIMINARY AND TECHNICAL EVALUATION CRITERIA
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DETAILED PRELIMINARY AND TECHNICAL EVALUATION CRITERIA

1. PRELIMINARY CRITERIA

The Preliminary Criteria is defined as "MUST" Criteria. Therefore, Non-compliance /
deviations / exceptions to any of these criteria will cause the Bid disqualified without
clarification. Bidders will be requested to comply with the requirements.

The Bids shall be evaluated with the following Essential Criteria

BIDDERS
No. Criteria
A B C
1 Place and time of Bid submission
2 Original Proposal Letter
3 Eligibility of Bidder
4 Eligibility of Consortium agreements (if any) (pursuant
to Article 1.3.b, Section 1 - Instructions to Bidder)
5 Original Bid Proposal
6 Validity of Bid Proposal
7 Original Bid Bond
8 Financial Capacity (detail in Table 1-A)
Final Essential Assessment
Table 1-A: Financial Capacity
Financial Year End Currency Requirement YYYY-2 | YYYY-1 | YYYY
(%) in at least one of the (%) (%) (%)
last three years
1. Current Ratio > 100
2. Net profit margin (%) > ()
3. Revenue >0

Note: These above requirements are evaluated according to “Qualified” or “Disqualified” result.
“Qualified”: meet all requirements;

- “Disqualified”: not meet any of these above requirements;
- Lastyear: YYYY.

2. TECHNICAL EVALUATION CRITERIA

Technical Evaluation Criteria is attached herewith
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TECHNICAL EVALUATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES

CLIENT's Requirements

CATEGORY

EVALUATION]

CRITERIA

YELLOW

DELIVERY TIME & KEY

PERSONNEL

AS PER SOW Major Fully Comply N/A Not Comply
At least one (01) similar previous project and
corresponding performance record in accordance with the Major Fully Comply Not Comply

SOW

provided to CLIENT

concerns

Delivery time First Call-out not fater than 32 weeks after LOA Major Fully Comply N/A Not Comply
2.2 Service Project Manager MAN 1 ’é?[é;?l).‘);E‘::;i:;g:’;T:::da;dl:::s:y:;f;fmhm with the Major Fully Comply N/A Not Comply
Ten (10) years experience with surface welthead and xmas
2.3 Service Supervisor MAN 1 tree systems and at least five (5) years with the equipment Major Fully Comply N/A Not Comply
provided to CLIENT
Five (5) years experience with surface wellhead and xmas Comply with mi
2.4 Service Operator MAN 1 tree systems and at least two (2) years with the equipment Minor Fully Comply omply WIth UROT 1 oy Comply

- FORGED STEEL BODY
- AP MATERIAL CLASS EE-1,5

- API TEMPERATURE RATING U (0-250F DEG)

31 GENERAL REQUIREMENT
3.1 Manufactured date Brand new and manufactured after LOA Major Fully Comply N/A Not Comply
API, ISO 9001 of Manufacturer
. Cenrtificate of Quantity & Quality {or equivalence) issued .
312 Certificates by Manufacturer, Certificate of Origin issued by Chamber Major Fully Comply N/A Not Comply
of Commerce of exporting Country
Period of eighteen (18) months from the date of delivery
313 Warranty or twelve (12) months from the date of issuance of Major Fully Comply N/A Not Comply
Protocol of Acceptance whichever comes earlier.
3.2 STARTING HEAD & ACCESSORIES
SECTION 1 — SINGLE STARTING HEAD (TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2
a2t - API 6A 20TH EDITION PR-2
2 - FORGED STEEL BODY
- API MATERIAL CLASS EE-1,5
- API TEMPERATURE RATING U (0-250F DEG )
SINGLE STARTING HEAD, ASSY, 18" NOM. 21 1/4
2M QUICK CONN TOP X 20" SLIP ON LOCK
SINGLE STARTING HEAD, BOTTOM, W/ (2) 2" LP OUTLETS W/ LANDING .
32111488y, 18" NOM,, 2M EA 10 |SHOULDER F/ 13-3/8" CSG HGR F/ 20" Major Fully Comply N/A Not Comply
CONDUCTOR, MATL. CLASS: EE, TEMP CLASS: U,
PSL 2, PR2
3212  |FLOWLINE NIPPLE BA 20 |FLOWLINE NIPPLE, 2 LP Minor Fully Comply C°m‘§:n‘;‘;s"““°' Not Comply
BALL VALVE, ASSEMBLY, 2", BALL VALVE, ASSEMBLY, 2", 5M, MATL. CLASS: ) Comply with minor
3213 SM, MATL. CLASS: EE-1.5 EA 20 EE-1.5 Minor Fully Comply concemns Not Comply
3214  [PLUG BA 20 |BULL PLUG, 2" LP, W/ 1/2" NPT Minor Fully Comply C"m"clg“‘;’:r:s"“""’ Not Comply
3215  |VALVE, NEEDLE, 5M, SS TRIM |BA 20 |VALVE, NEEDLE, 5M, W 1/2" NPT, SS TRIM Minor Fully Comply C°'“f’c‘§n‘:;'r:s"““°’ Not Comply
3216 IS’SIESSU[E GAUGH, RANGE0- | gy 20 |PRESSURE GAUGE, RANGE 0-5M Minor Fully Comply C"‘“‘:‘z'n‘c";‘r::““‘“ Not Comply
3217  |BLASTING AND COATING SET 10 |BLASTING AND COATING Minor Fully Comply C""“;';’ﬂ‘:;:‘\sm‘“’ Not Comply
3218  |ANY OTHERS EA/ SET BIDDER TO SPECIFY Minor Fully Comply C""‘f’clzn‘:;:‘lsm‘“‘” Not Comply
322 WELLHEAD & CHRISTMAS TREE
SECTION 2 —- WELLHEAD AND ACCESSORIES (TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-3G
5224 | APL6A20THEDITION PR-2
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TECHNICAL EVALUATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
EVALUATION CRITERIA
No. Deseripti Unit LIENT's Requirement
o escription nit e C s Requirements CATEGORY | GREEN YELLOW RED
UNITIZED WELLHEAD, ASSEMBLY, 13-5/8", 5M,
BX-160 QUICK CONNECT TOP X 18" NOM, 21 1/4-
2M QUICK CONNECT, (2) STEPS, W/ STUDDED
LOWER AND UPPER ANNULUS OUTLETS, UPPER
ANNULUS C/W CARRIER SEAL PREP, W/ (4) FOUR
EXIT PORTS INCLUD. 1/4° OF SAFETY VALVE
CONTROL LINE, 1/4" OF BLECTRIC LINE, 3/8"
CHEMICAL LINE AND 3/8" SPARE,
MATL. CLASS: EE, TEMP CLASS: U, PSL 3G, PR2
32211 IljsN ggl,,mfla WELLHEAD, ASSY, EA 10 INOTE: Major Fully Comply N/A Not Comply
-Ie EACH CASING STRING SHOULD HAVE
INDEPENDENT LANDING SHOULDERS TO
TRANSFER THE STRING LOAD TO THE
WELLHEAD.
SINGLE BOWL UNIHEAD DESIGN,
SAME UNITIZED WELLHEAD ARE TO BE USE
WITH BOTH DEVELOPMENT AND TIEBACK
WELL.
DOWNHOLE CONTROL LINE, DOWNHOLE CONTROL LINE, TEST PORT, ASSY, ) i Comply with minor
32212 ypsT pORT, ASSY, SM EA 40 |sM, W/ NEEDLE VALVE Minor Fully Comply concerns Not Comply
GATE VALVE, ASSEMBLY, SM, 2-1/16" FLANGD
GATE VALVE, ASSEMBLY, 2- g s 2N e )
32213 | M MATL, CLASS: FELs [EA 10 gATL CLASS: FF-1.5, PR2F, PSL 3G, TEMP CLASS: Major Fully Comply N/A Not Comply
BLOCK VALVE, ASSEMBLY, 2-1/16", 5M
W/CARRIER SEAL PREP., W/ (1) ONE FRONT
32214 ?fgffd%’“gffgggf; BA 10 |FACING MANUAL MASTER VALVE, (1) ONE BACK]  Major Fully Comply NIA Not Comply
2 : s FACING MANUAL MASTER VALVE, MATL.
CLASS: FF-1.5, PR2F, PSL 3G, TEMP CLASS: U
32215 gﬁMPANION FLANGE, 2-116", |p, 20 |COMPANION FLANGE, 2-1/16", SM X 2° LP Minor Fully Comply C°"‘"c‘gn‘;‘r: :‘"‘"’ Not Comply
32216 [PLUG EA 20 |BULL PLUG, 2" LP W/1/2* NPT Minor Fully Comply C"'“‘;'(‘)’n‘c";‘:‘s‘“‘“"' Not Comply
3.22.17 |VALVE, NEEDLE, 5M, SS TRIM |{EA 20 |VALVE, NEEDLE, 5M, W 1/2" NPT, SS TRIM Minor Fully Comply C°"“Z’Zn‘::r‘;:““°’ Not Comply
32218 ?&ESSUI‘E GAUGE, RANGE 0- 15 20 |PRESSURE GAUGE, RANGE 0-5M Minor Fully Comply C""“i‘(’)’ﬂ‘;’;‘x‘;:““"' Not Comply
BLIND FLANGE, VR PREF., 5M, W/ CARRIER SEAL i Comply with minor
32219 BLIND FLANGE, 5M EA 10 POCKET & 1/2° NPT Minor Fully Comply concerns Not Comply
3.2.2.1.10 |BLIND FLANGE, SM EA 10 |BLIND FLANGE, VR PREP., 5M, 1/2° NPT Minor Fully Comply C"“’pc'zn‘;’;::““"‘ Not Comply
322111 [PLUG VR EA 40  {PLUG VR, MATL. CLASS: FF Minor Fully Comply C°m"cl(’)'“‘:‘r’:‘s'“'"°’ Not Comply
322112 |FITTING, TEST PORT GREASE |EA 20 |FITTING, TEST PORT GREASE Minor Fully Comply C°'“P:Zn‘;’:r"‘ls"““°’ Not Comply
GASKET RING FOR FLANGE GASKET RING, RX-24, S316, F/ 5M FLANGE ) Comply with minor
322.1.13 CONNECTION, $316 EA 60 CONNECTION Minor Fully Comply concerms Not Comply
GASKET RING FOR WELLHEAD GASKET RING, BX-160, $316, F/ 5M WELLHEAD ' Comply with minor
32211 |rop CONNECTION, S316 EA 10 110P CONNECTION Minor Fully Comply concerns Not Comply
CARRIER ASSEMBLY, F/ RX RING GROOVE, F/
UPPER ANNULUS OUTLET
" . Comply with minor
3.2.2.1.15 |CARRIER, 2" NOM. EA 20 NOTE: Minor Fully Comply concerms Not Comply
METAL SEAL SHALL ALLOW PRESSURE TEST
FROM BOTH EXTERNAL AND INTERNAL
322.1.16 |STUD AND BOLT EA As |STUD AND BOLT, F/ SM FLANGE CONNECTION Minor Fully Comply | COMPY With minor o oo noly
required concerns
32.2.1.17 |BLASTING AND COATING SET 10 |BLASTING AND COATING Minor Fully Comply C°"“:’Zﬂ‘::r’:lsm‘“°r Not Comply
32.2.1.18 |ANY OTHERS BA/ SET BIDDER TO SPECIFY Minor Fully Comply C°'“‘;’g'n‘:‘:ls"““°' Not Comply
SECTION 3 - MANDREL HANGERS, PACK-OFFS AND TUBING HANGER (DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2/3
,  |-APL6A20TH EDITION PR-2
3.22. - FORGED STEEL BODY
- API MATERIAL CLASS FF-1,5
- API TEMPERATURE RATING U (0-250F DEG )
. CASING HANGER, FLUTED, 18" NOM X 13-3/8",
32221 g/:srgﬁ ngﬁ’Lfs sgg::[lxs Bea 6  |5M, W/ 13-3/8" BTC/ PREMIUM THREAD Major Fully Comply NIA Not Camply
' - R CONNECTION, MATL. CLASS: FF-1.5
12222 I;C(CKOFF, 18"NOM X 13-3/8%, |, o gggLKom, 18" NOM X 13-3/8", 5M, ELASTOMERIC Major Fully Comply NA Not Comply
CASING HANGER, 13-3/8" X 9-5/8", SN, W/ 9-5/8
CASING HANGER, 13-3/8" X 9- T ) )
32223 5/8%, 5M, MATL. CLASS: FF-15 EA 6 ill}‘fib/sﬂUM THREAD CONNECTION, MATL. CLASS: Major Fully Comply N/A Not Comply
A
7
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TECHNICAL EVALUATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
L . \ ) EVALUATION CRITERIA
No. Description Unit Totad CLIENT's Requirements CATEGORY GREEN YELLOW RED
PACKOFF, 13-3/8" X 9-5/8", SM, METAL TO METAL
SEAL, U
NOTE;
32224  |PACKOFF, 13-3/8" X 9-5/8", 5M  |BA 6 |SAME TYPE METAL SEAL BETWEEN CASING Major Fully Comply NiA Not Comply
AND TUBING HANGERS.
DOUBLE DOG LOCK RING.
METAL END CAP SEAL NOT ACCEPTED,
TUBING HANGER, ASSEMBLY, 13-5/8%, SM, 3-1/2"
W/ PREMIUM TUBING CONNECTION, W/ 1/4* OF
SAFETY VALVE CONTROL LINE, 1/4" OF
TUBING HANGER, ASSEMBLY, ELECTRICAL LINE, 3/8" OF CHEMICAL, (1) ONE
32225 |13-5/8" X 3-1/2", SM, MATL EA g |)/8" SPARE CONTROL LINE, W/ INC. 825 FITTINGS,| (., Fully Compl NIA Not Compl
R » I g MATL. CLASS: FF-1.5 TEMP CLASS: U, PSL 3, PR2 Bjor y Lompy Py
CLASS: FF-1.5
NOTE:
EXTENDED TUBING HANGER ASSEMBLY 18
REQUIRED F/ CONTROL LINE PROTECTION
TUBING HANGER PACKOFF, ASSEMBLY, 13"
NOM., SM, METAL TO METAL SEAL, U
NOTE:
TUBING HANGER PACKOFF, SAME TYPE METAL SEAL BETWEEN CASING .
3.22.2.6 ASSEMBLY, 13" NOM,, 5M EA 6 AND TUBING HANGERS. Major Fully Comply N/A Not Comply
DOUBLE DOG LOCK RING.
METAL END CAP SEAL NOT ACCEPTED.
32227 |ANY OTHERS EA/SET BIDDER TO SPECIFY Minor Fully Comply C°‘“”c"’)’n‘;’;‘:]s‘“‘“°’ Not Comply
SECTION $—EMERGENCY MANDREL NGERS AND PACK-UFFS (TIEBACK AND
DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2/3
3223 |- API6A 20TH EDITION PR-2
- FORGED STEEL BODY
- API MATERIAL CLASS FF-1.5
~APLTEMPERATURE RATING II (0-250F DEG )
SLIP HANGER, F/ 13-3/8", 5M, " . y Comply with minor
32230 | L CLASS, FF-15 BA 5 |SLIP HANGER, F/ 13-3/8", 5M, MATL. CLASS; FF-1.5 Minor Fuily Comply s Not Comply
EMERGENCY PACKOFF, F/ 13- EMERGENCY PACKOFF, F/ 13-3/8", SM, ) Comply with minor
32232 318", 5M EA 5 ELASTOMER SEAL Minor Fully Comply concems Not Comply
SLIP HANGER, F/ 9-5/8", 5M, Y ) ) Comply with minor
32233 | o ASS FRLS EA 6 |SLIP HANGER, F/ 9-5/8", SM, MATL, CLASS: FF-1.5 Minor Fully Comply T s Not Comply
EMERGENCY PACKOFF, F/ 9-5/8", 5M, METAL TO
12234 |FMERGENCY PACKOFR,F/9- |\ ¢ |METALSEAL Minor Fully Comply | COMPY With minor | oy ooy
5/8", SM concerns
NOTE: METAL END CAP SEAL NOT ACCEPTED.
32235 |ANY OTHERS EA/ SET BIDDER TO SPECIFY Minor Fully Comply C°m‘zl(‘)’n‘;’;:‘lsm‘“°r Not Comply
SECTION 5 CHRISTMAS TREE (TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-3G
2224 |-APL6A20THEDITION PR-2
2.2 - FORGED STEEL BODY
- API MATERIAL CLASS FF-1,5
- API TEMPERATURE RATING U (0-250F DEG )
BLOCK VALVE, ASSEMBLY, 3-1/8", $M STUDDED
TOP X 13-5/8", 5M, BX-160 QUICK CONNECT BTM,
W/ CARRIER SEAL PREP.,, W/ (1) MANUAL LOWER
K 3. , )
32241 i‘é?cwvx\;f' CAEi};ng];\,l o EA 10 |MASTER VALVE, (1) ACTUATOR UPPER MASTER Major Fully Comply N/A Not Comply
P : B VALVE (BACK FACING), (1) MANUAL SWAB
VALVE & (2) 3-1/8", $M STUDDED OUTLET W/
CARRIER SEAL PREP., MATL. CLASS: FF-1.5 TEMP
CLASS: U, PSL 3G, PR2F
. VALVE, ASSEMBLY, 3-1/8", 5M, ADAPTED F/
32242 xx{’%ﬁi@f;}]‘f;“/ 8 5M, lga 10 |ACTUATOR, W/CARRIER SEAL PREP.MATL. Major Fully Comply N/A Not Comply
: S CLASS: FF-1.5, TEMP CLASS: U, PSL 3G, PR2F
. VALVE, ASSEMBLY, 3-1/8", 5M,
32243 ﬁ{ﬁaissiﬁ]‘:{;“/ . 5M, Tz 10 |MANUAL,W/CARRIER SEAL PREP. MATL. CLASS: Major Fully Comply NIA Not Comply
- SR FF-1.5, TEMP CLASS: U, PSL 3G, PR2F
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TECHNICAL EVALUATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES

EVALUATION CRITERIA
3 ipti i IE " i
No. Description Unit Total CLIENT's Requirements CATEGORY GREEN YELLOW >

ACTUATOR, HYDRAULIC, ASSEMBLY, NOV, 3-
1/8", 5M, F/ REVERSE ACTING GATE VALVE,
OPTIMUM OPENNING WORKING PRES. AT 1,500
PSI, C/W LIMIT SWITCHES. TEMP CLASS: U, PR2F
:g:é’:?gg& mﬁg‘ iC, EA 20 NOTE: Major Fully Comply N/A Not Comply
- NOV IS REQUIRED F/ ACTUATOR ASSY

- LIMIT SWITCH W/ EXPLOSION PROOF TYPE
INCLUDES TERMINATION BOX, CABLE GLAND,
ACCESSORIES

3.2.2.44

12245 |GASKET RING FOR FLANGE GASKET RING, RX-35, $316, F/ 5M FLANGE Minor Fully Comply | COmPY with minor
4492 | CONNECTION, $316 CONNECTION

CARRIER ASSEMBLY, 3" NOM. F/ RX RING

GROOVE

32246 |CARRIER, 3" NOM. EA 30 |vorm: Minor

METAL SEAL SHALL ALLOW PRESSURE TEST

FROM BOTH EXTERNAL AND INTERNAL

CARRIER ASSEMBLY, 4" NOM. F/ RX RING

GROOVE

32247 |CARRIER, 4" NOM. EA 10 |yorE: Minor

METAL SEAL SHALL ALLOW PRESSURE TEST

FROM BOTH EXTERNAL AND INTERNAL

TOP TREE ADAPTER, 3-1/8", 5M X 5-1/2 -4 ACME Comaly with mi

32248 |TOP TREE ADAPTER, 3-1/8",5M | EA 10 | THREAD, BOWEN QUICK UNION, MATL. CLASS: Minor Fully Comply | OMPY WL MIROT | o Comply

FF, TEMP CLASS: U, PSL 3G, PR2 concems

32249 |VALVE, NEEDLE, 5M, SSTRIM |EA 10 |VALVE, NEEDLE, 5M, §S TRIM Minor Fully Comply | COMPIY with minor

concems
32.24.10 IS’S‘ESSURE GAUGE, RANGE 0- 10 |PRESSURE GAUGE, RANGE 0-5M Minor Fully Comply C"““:‘gﬂ‘x‘{::““” Not Comply
As

32.24.11 |STUB AND BOLT EA * | STUB AND BOLT, F/ 5M FLANGE CONNECTION Minor Fully Comply | COMPYY With minar | o oty
required concerns

concems Not Comply

Comply with minor

Fully Comply concems

Not Comply

Comply with minor

Fully Comply concerns

Not Comply

Not Comply

TUBING HEAD ADPATER ASSY, 3 1/8", SM
TUBING HEAD ADPATER ASSY, STUDDED TOP, 13 5/8"-5M QUICK CONNECT
3.2.2.4.12 |3 1/8", SM STUDDED TOP, 13 5/8"{EA 10 |BOTTOM, W/ CARRIER SEAL PREP TOP AND Major Fully Comply N/A Not Comply
SM QUICK CONNECT BOTTOM BOTTOM, MATL. CLASS: FF-1.5, TEMP CLASS: U,
PSL 3G, PR2

3.2.2.4.13 |BLASTING AND COATING SET 10 |BLASTING AND COATING Minor Fully Comply | COmPLY with minor

concerms
SHIPPING FRAME FROM Comply with mi
3.2.2.4.14 [ONSHORE WORKSHOP TO SET 2 BIDDER TO SPECIFY Minor Fully Comply omply with minor
DRILLING RIG concerns

Not Comply

Not Comply

32.24.15 |ANY OTHERS BA/ SET BIDDER TO SPECIFY Minor Fully Comply | COmPly with minor

Not Comply
concerns
3.2.3 STACK UP TEST

FIT AND DIMENSIONAL CHECK FOR
TOOLS/WEAR BUSHING & CASING/TUBING
HANGER WITH ASSOCIATED WELLHEAD
HOUSING.

HYDRO TEST FOR ALL THE PACKOFF ASSEMBLY
INSTALLED WITH MANDREL CASING/TUBING
HANGER AND INTEGRAL TYPE CASING HANGER.
THIS INCLUDE EMERGENCY PACKOFF
ASSEMBLY WITH SLIPS.

HYDRO TEST FOR CONNECTION BETWEEN
WELLHEAD AND XMTS WHICH CONSIST OF THE .

3.2.3.1 STACK UP TEST SET 1 FOLLOWING IN ORDER TO TEST TUBING Major Fully Comply N/A Not Comply

HANGER EXTERNALLY.

- TESTING OF THE HANGER BODY SEAL, NECK
SEAL AND CONNECTION SEAL (CAVITY TEST).

- TESTING THE INTERFERENCE BETWEEN XMTS
AND TUBING HANGER NECK.

- TESTING (3) EXIT PORTS OF DOWNHOLE
LINES

- FACILITY, SPARE PART, PERSONNEL ARE
INCLUDED

3.2.4 DRILLING RISER AND BOP ADAPTER
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TECHNICAL EVALUATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
o . : . EVALUATION CRITERIA
No. Description Unit Towal CLIENT's Requirements CATEGORY GREEN YELLOW RED
HIGH PRESSURE RISER ASSEMBLY, 18-3/4", 10M,
HUB TOP X 18-3/4", 5M FLANGE BOTTOM,
W/CLADDED INC 625 RING GROOVE; AISI 4130,
HIGH PRESSURE RISER 75KSI
ASSEMBLY W/ PROTECTORS )
3241 (FOR STARTING HEAD & EA 2 |NOTE: RISER LENGTH SHOULD BE ENGINEERING| M Fully Comply N/A Not Comply
UNITIZED WELLHEAD) WITH SUFFICIENT LENGHT AND TOP OF RISER
IS ABOVE MAIN DECK APPROX. 300MM FOR
STARTING HEAD AND 1300MM FOR UNITIZED
WELLHEAD
HIGH PRESSURE RISER ASSEMBLY, 18-3/4", 10M,
HUB TOP X 18-3/4", 10M, QUICK CONNECT
EXTENDED HIGH PRESSURE BOTTOM, W/CLADDED INC 625 RING GROOVE
3242  |RISER ASSEMBLY W/ EA 2 |AISI 4130; 75KSI Major Fully Comply N/A Not Comply
PROTECTORS
NOTE: RISER LENGTH IS REQUIRED APPROX.
7300MM
ADAPTER ASSEMBLY, 18-3/4" FLANGE, 5M,
3243 :llzgggﬁoz;sssmmw wi EA 2 |FLANGE TOP X 21 1/4-2M QUICK CONNECT Major Fully Comply A Not Comply
BOTTOM, W/CLADDED INC 625 RING GROOVE
ADAPTER ASSEMBLY, 18-3/4" FLANGE, 5M,
ADAPTER ASSEMBLY W/ FLANGE TOP X 13-5/8", 5M, BX-160 QUICK .
3244 lppoTECTORS EA 2 | CONNECT BOTTOM, W/CLADDED INC 625 RING Major Fully Comply N/A Not Comply
GROOVE
3245  |ANY OTHERS EA BIDDER TO SPECIFY Minor Fully Comply C"'“‘;‘g'n‘;’;‘:"‘:““"' Not Comply
325 RUNNING/ RETRIEVING TOOLS
3251  |SECTION 6 - SINGLE STARTING HEAD
BORE PROTECTOR ASSEMBLY, 18" NOM.,16.4" ) Comply with minor
32511 |BOREPROTECTOR ASSEMBLY | EA 2 | N 1D BORE, F/ SINGLE STARTING HEAD Minor Fully Comply s Not Comply
COMBINATION TOOL ASSEMBLY, F/ BORE o
32512 ﬁg’ggj&’glm TooL EA 3 |PROTECTOR R/R & TEST PLUG, 18" NOM., F/ Minor Fully Comply | COMPIY with minor | oy compty
SINGLE STARTING HEAD concerns
32513 |WASHTOOL ASSEMBLY EA 2 |WASH TOOL. ASY 18" NOM Minor Fully Comply C"“‘pc‘zn‘:;‘r‘;:““” Not Comply
13-3/8" CASING HANGER R/R CSG HGR R/R TOOL ASSEMBLY, F/ 13-3/8" CSG ) Comply with minor
32514 11601 ASSEMBLY EA 2 |HGR, W/ 13-3/8" BTC THREAD Minor Fully Comply concemns Not Comply
13-3/8" SLIP CASING HANGER As ) Comply with minor
32515 R/R TOOL ASSEMBLY EA required BIDDER TO SPECIFY Minor Fully Comply concerns Not Comply
13-3/8" PACKOFF R/R TOOL PACKOFF R/R TOOL ASSEMBLY, F/ 13-3/8" ) Comply with minor
32516 ASSEMBLY EA 2 PACKOFF Minor Fully Comply concems Not Comply
13-3/8" EMERGENCY PACKOFF As ) Comply with minor
32517 R/R TOOL ASSEMBLY EA required BIDDER TO SPECIFY Minor Fully Comply concerns Not Comply
32518 |ANY OTHERS EA BIDDER TO SPECIFY Minor Fully Comply C°'"‘;’Zﬂ‘::r';s'“‘“°‘ Not Comply
325  |SECTION 7- 12-1/4" AND 8-1/2" HOLE SECTION
32521 |BOPTESTPLUG EA 2 {BOP TEST PLUG ASY FOR UNITIZE WELLHEAD Minor Fully Comply C°““°c‘(’]’“‘;'::‘:““°’ Not Comply
BORE PROTECTOR R/R TOOL BORE PROTECTOR R/R TOOL ASSEMBLY, F/ ) Comply with minor
32522 ASSEMBLY EA 2 UNITIZED WELLHEAD Minor Fully Comply concems Not Comply
LONG BORE PROTECTOR " Comply with minor
32523 ooty EA 2 |LONG BORE PROTECTOR, ASSEMBLY Minor Fully Comply s Not Comply
SHORT BORE PROTECTOR " Comply with minor
32524 {eepint e EA 2 |SHORT BORE PROTECTOR ASSY Miror Fully Comply s Not Comply
32525 |WASHTOOL ASSEMBLY EA 2 |WASHTOOL ASSEMBLY, 13" NOM. Minor Fully Comply C"'“‘len‘;’;‘r':ls“““‘“ Not Comply
9-5/8" CASING HANGER R/R 9-5/8" CASING HANGER R/R TOOL ASSEMBLY, ) Comply with minor
32526 TOOL ASSEMBLY EA 2 PREMIUM THREAD Minor Fully Comply concerns Not Comply
9-5/8" SLIP CASING HANGER R/R As . Comply with minor
32527 TOOL ASSEMBLY EA required BIDDER TO SPECIFY Minor Fully Comply concems Not Comply
9-5/8" PACKOFF R/R TOOL . ) Comply with minor
32528 | ooy EA 2 |o-5/8" PACKOFF R/R TOOL ASSEMBLY Minor Fully Comply . Not Comply
9-5/8" EMERGENCY PACKOFF As ) Comply with minor
32529 R/R TOOL ASSEMBLY EA quired BIDDER TO SPECIFY Minor Fulty Comply concerns Not Comply
325210 |ANY OTHERS EA BIDDER TO SPECIFY Minor Fully Comply C“‘“”C’Z‘:;"e'r‘r“s'“‘“‘" Not Comply
32.53  |SECTION 8 - COMPLETION SECTION
4-1/2" SINGLE TRIP TUBING HANGER/ PACKOFF
. R/R TOOL ASSEMBLY
32531 ;gg?;?:gg;é?g RRAR EA 2 Major Fully Comply N/A Not Comply
NOTE: F/ SINGLE TRIP RUN, REQUIRE BPV RUN
INSIDE LANDING STRING
4-1/2" TUBING HANGER R/R TOOL ASSEMBLY
4-1/2" TUBING HANGER R/R .
32532 1700L ¥/ DUAL TRIP EA 2 |NOTE: F/ DUAL TRIP RUN, REQUIRE BPYV RUN Mejor Fully Comply N/A Not Comply
INSIDE LANDING STRING
HAN TUBING HANGER PACKOFF R/R TOOL ASSEMBLY
32533 igglglG (GER PACKOFF R/R EA 2 Major Fully Comply N/A Not Comply
NOTE: F/ SINGLE/ DUAL TRIP RUN
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NOTES:

All "Major" items are avaluated as "GREEN", and all "Minor" items are evaluated as "GREEN" or "YELLOW" : Qualified;
Any "Major” or "Minor" item is evaluated as "RED": Disqualified.
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TECHNICAL EVALUATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
L . \ A EVALUATION CRITERIA
No. Description Unit Total CLIENT's Requirements CATEGORY CREEN TELLOW RED
32534 |DACKPRESSURE VALVE, EA 2 |BACK PRESSURE VALVE, TYPE "H", 3* NOMINAL Minor Fully Comply | COMPY With minor w0 comply
NOM. concerns
TWO-WAY CHECK VALVE, 3" TWO-WAY CHECK VALVE, TYPE "H", 3" ) Comply with minor
32535 NOM. EA 2 NOMINAL Minor Fully Comply concerns Not Comply
32536 |R/RTOOL FOR BPY/ TWCV EA 2 |RUNNING AND RETRIEVING TOOL BPV/TWCV Minor Fully Comply | 0P YAt HINOT |7 Noy Comply
LUBRICATOR FOR R/R BPV/ LUBRICATOR FOR R/R BPV/ TWCYV, 5M, 5-1/2 4 ) Comply with minor
32337 1wy EA 2 | ACME THREAD, BOWEN QUICK UNION Minor Fully Comply concems Not Comply
32538 [LUBRICATOR FOR R/R VRPLUG| EA , |LUBRICATORFORR/R VRPLUG, M, 2-1/16 Minor Fully Comply | CO™PV with minor | o comply
FLANGE ‘“%%anhls—"
32539 |WRBNCH EA 2 |WRENCH, PARMELEE, F/ 1 1/4" POLISHED ROD Minor Fully Comply | “OmPw WHRMIROTT oy Comply
DRY ROD TO R/R BPYV/TWO-WAY CHECK VALVE . Comply with minor
3.2.53.10 |[DRY ROD SET 2 FROM RIG FLOOR (APPROX. 20 METRE LENGTH) Minor Fully Comply concerns Not Comply
32.53.11 |ANY OTHERS EA BIDDER TO SPECIFY Minor Fully Comply C"'“pc'z'“‘g:“:““"' Not Comply
33 EXTERNAL & INTERNAL CASING CUTTER
EXTERNAL & INTERNAL
CUTTER F/20", 13-3/8" & 9-5/8"
331 CASING WELL| 9 |BIDDER TO SPECIFY Minor Fully Comply C"’""c'gn‘;’;:‘mm‘“"‘ Not Comply
NOTE: SERVICE PERSONNEL IS
INCLUDED
332 ANY OTHERS WELL BIDDER TO SPECIFY Minor Fully Comply Comply with minor | o) comary
34 WORKSHOP CONTAINER
WORKSHOP CONTAINER W/
HASKEL PUMP, CHART
RECORDER, LIFTING TOOLS Comly with minor
34.1 HYDRAULIC, PNEUMATIC WELL| 9 |ASPERSOW Minor Fully Comply P yn -~ Not Comply
TORQUE WRENCH AND HAND cone
TOOLS FOR WELLHEAD
INSTALLATION
342 ANY OTHERS WELL BIDDER TO SPECIFY Minor Fully Comply C"“‘"c"fn‘;’;'r::‘““‘“ Not Comply
3.5 GANTRY CRANE
CRANE REQUIREMENT:
- LIFTING CAPACITY: 3 TON;
- LIFTING HEIGHT: 12 M;
- TRAVELING BLOCK: - LIFTING CAPACITY: 3 TON,
ELECTRICAL & MANUAL; - LIFTING HEIGHT: 12 M; ) Comply with minor
351 - BLECTRICAL HOIST - SET 9 | . TRAVELING BLOCK: ELECTRICAL & MANUAL; Minor Fully Comply concerns Not Comply
EXPLOSION PROOF; - ELECTRICAL HOIST - EXPLOSION PROOF;
- WORKING AREA: FIT TO WHP
HATCH AND BASILY MOVE ON
MAIN DECK OF PLATFORM
352 ANY OTHERS SET BIDDER TO SPECIFY Minor Fuily Comply C°m"c‘(’)’n‘;:s“““°' Not Comply
3.6 SPARE PARTS FOR EQUIPMENT & TOOLS
BIDDER TO SPECIFY IN DETAILS FULL SET OF ) Cornply with minor
3.6.1 SPARE PARTS F/ EQUIPMENT SET 2 SPARE PARTS FOR MAJOR ITEMS Minor Fully Comply concemns Not Comply
BIDDER TO SPECIFY IN DETAILS FULL SET OF
SPARE PARTS FOR TOOLS REPAIRED/ ) Comply with minor
3.6.2 SPARE PARTS F/ TOOLS SET 4 REFURBISHED AS WELL AS CONSUMABLE Minor Fully Comply concerns Not Comply
MATERIALS BURNED DURING THE OPERATION




PETROVIETHAN
PVEP-POC

CONTRACT
Between

DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED

And

oooooooooooooooooooooooooooooo

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT
AND SERVICES FOR DRILLING & COMPLETION PROGRAM FOR
DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE
VIETNAM

CONTRACT No. : PVEP POC-DRL-2025-013



TABLE OF CONTENT

TITLE PAGE
PREAMBLE ettt sttt ettt ettt s s sttt et esenenes 4
ARTICLE 1 — INTERPRETATION OF CONTRACT ....ooocvviriiieeeteteteeeescreireeess e eneae 5
ARTICLE 2 —~ DEFINITIONS ..ottt ssssess e e n st es et tss s sesessnnas 7
ARTICLE 3 — DURATION OF CONTRACT .....ootttieiniiniineseteerereis sttt s st se s s 11
ARTICLE 4 — CONTRACT PRICE .....ccosiirinirnittnnnnne st esese e es sttt seesenssaen e eees 12
ARTICLE 5 — RESPONSIBILITY OF CONTRACTOR TO INFORM ITSELF .......cccccoovvvinrrrennnns 13
ARTICLE 6 — RESPONSIBILITY OF CONTRACTOR TO INFORM CLIENT .........cevovvveiieeannne. 14
ARTICLE 7 — INVOICING AND PAYMENT ....c.oovctiiiniiiteieteeiseee st sness et tesesse e eseeennes 15
ARTICLE 8 — BANK GUARANTEE ......cccceosvimiennetninitseeee ettt ss sttt seneceneseesens 19
ARTICLE 9 —~ TAXES AND DUTIES .....ccccooisinimiiriininieieannsisse s essesesseseessssseossssssssssssens 20
ARTICLE 10 = INSURANCE .......cocoiiiiiiietiiitereteiee sttt sss st b st 25
ARTICLE 11 — LIABILITIES AND INDEMNITIES.......ccccoiiiiuitieriritnieiieceiesese st eeseesenseseseseseeneens 28
ARTICLE 12 — ACCEPTANCE OF WORKS ......oooittitimminniinieitieesite ettt esses s eneees 30
ARTICLE 13 = WARRANTY ..ottt st ese st sttt s st naes 31
ARTICLE 14 — CONTRACTOR’S OBLIGATION.......ccecstrietniniriiireieieiisererenesesensereresetssss s esisnenons 32
ARTICLE 15 — CLIENT'S OBLIGATION ....c.cccccitimutinininreinisierees e sssessesesssete s s sne e eesseens 37
ARTICLE 16 — ACTIONS ON BEHALF OF CLIENT ....ovovetiieieieiiitescieses ettt eeee s e 38

ARTICLE 17 — CLIENT’S CONTRACT ADMINISTRATOR AND REPRESENTATIVE(S)........ 39
ARTICLE 18 — CONTRACTOR’S CONTRACT ADMINISTRATOR AND REPRESENTATIVE 40

ARTICLE 19 — LIENS AND CLAIMS ....occcccrmurerrsrersssessssesonssmssssnssssssssssosssssesssoes oo 41
ARTICLE 20 ~ HEALTH, SAFETY AND ENVIRONMENT REQUIREMENT ..........cccco0errnree 42
ARTICLE 21 ~ DEFAULT OF CONTRACTOR ....ccccconcvvrrrssrvvmnmsmsonssosssseesssoesssssesssesses oo 45
ARTICLE 22 ~ PROVISION FOR SUSPENSION OF WORKS ........oocc.coccvrroricersseesseccesseeesses 46
ARTICLE 23 ~ PROVISION FOR TERMINATION OF CONTRACT......cccc.coccormrieerrecrssererrre 47
ARTICLE 24 ~ SUB-CONTRACTS AND ASSIGNMENT............0coovvvireensooomsrerssesosseesssseesne 49
ARTICLE 25 ~ ACCESS AND AUDIT RIGHTS ......oooocccovrvrrersisoossseosssoees oo sseesessceessecseseees 50
ARTICLE 26 — CHANGES ..cccccc.ecurcvntisersssessisesssissiesssssssssesssssessosssssseesssoes oo seceessess s 51
ARTICLE 27 ~ LIQUIDATED DAMAGES .....cc.ccouvcevserernssssssmsmssssssseesssseesssoees et eeseses 52
ARTICLE 28 —~ FORCE MAJEURE......c.c.cuvcvvriermssiensassssssssssesssisssssssssssssesssees e sosess oo 53
ARTICLE 29 ~ CONFLICT OF INTEREST ....occcccoovuvrsrernesssmssomsssnsssessssssesssssessoesssessseoese 55
ARTICLE 30 = WAIVERS....occccconuumeermmrrssmmenssssssssssssssesssssssmssmssssssssssssssssssssees oo seossovssese 56
liw
TENDER NO.: PVEPPOC-DRL-2025-013 CONTRACT FORM  /

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION”
PROGRAM FOR DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM. PAGE2 OF 71



ARTICLE 31 — CONFIDENTIALITY ..cveiteiriiimiiiiiitirinie sttt s s 57

ARTICLE 32 — ARBITRATION ...ttt sre st e s 58

ARTICLE 33 — COMPLIANCE WITH LAW ...cocooiiiiiiiiiiiiiiiiiiiiini s 59

ARTICLE 34 — GOVERNING LAW AND LANGUAGE ......ccooiniiiii 60

ARTICLE 35 — PATENTS AND OTHER PROPRIETARY RIGHTS ...ccoooeiiiiiiiiiiis 61

ARTICLE 36 — ENTIRE AGREEMENT ......oooiiiiiiiiiiiiiii s 62

ARTICLE 37 — NON-EXCLUSIVE AGREEMENT .......cooiiiiiii i 63

ARTICLE 38 — INDEPENDENT CONTRACTOR ..ot 64

ARTICLE 39 — SURVIVAL OF OBLIGATIONS ......ccooviiiiiiiiiiin i 65

ARTICLE 40 — LIMITATION OF LIABILITY ...ooviiiiiiiiiiiiniesicecnnsss s 66

ARTICLE 41 = NOTICES ..ottt ettt a bbb bbb e 67

ARTICLE 42 — TITLE ....tittieetiieeierntenesiese ettt ess bbb s aab bbb s a s s 68

ARTICLE 43 — SEVERABILITY ..ttiitiinieinciiiniisen e ettt 69

ARTICLE 44 — PROCUREMENT OF EQUIPMENT, FACILITIES, MATERIALS, SUPPLIES AND
SERVICES ...cotitetiieieieiestet ettt be st st st sh s eb s st b e bbbt b s 70

EXHIBITS

EXHIBIT I SPECIAL PROVISIONS AND SCOPE OF WORKS

EXHIBIT II EQUIPMENT SPECIFICATIONS

EXHIBIT III SUMMARY OF RESPONSIBILITIES

EXHIBIT IV CONTRACT PRICE AND PRICE LIST

EXHIBIT V CONTRACTOR’S PERSONNEL

EXHIBIT VI HEALTH, SATETY AND ENVIRONMENT REQUIREMENT

EXHIBIT VII BANK GUARANTEE FORMAT

EXHIBIT VIII PERFORMANCE GUARANTEE FORMAT

EXHIBIT IX CHANGE ORDER PROPOSAL

EXHIBIT X {}N[};g%ilgj(]}g gROCEDURES AND ADMINISTRATION

TENDER NO.: PVEPPOC-DRL-2025-013 CONTRACT FORM ,i{«\/

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION -/
PROGRAM FOR DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM. PAGE 3 OF 71



PREAMBLE

This Contract (hereinafter referred to as "CONTRACT") is made and entered into this

day of .......... 2025 effective as of the ..... day of ........... 2025 (“Effective Date™)
between:
DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM

EXPLORATION PRODUCTION CORPORATION LIMITED, a company organized and
existing under the Laws of S.R Vietnam and having its registered address at 15" Floor, Victory
Tower, 12 Tan Trao Street, Tan My Ward, Ho Chi Minh City, S.R. Vietnam, (hereinafter
referred to as “CLIENT?”) of the first part;

And
, a company incorporated under the laws of

having its registered office at
and place of business at (hereinafter referred
to as "CONTRACTOR") of the second part. (Hereinafter the parties of the first and second
parts shall be referred to singularly as "Party" and collectively as "Parties").

WHEREAS : CLIENT, pursuant to various Production Sharing Contracts entered into with
PETROVIETNAM (Vietnam National Industry - Energy Group) is appointed
as Authorized Operator’s Attorney for the exploration, development and
production of hydrocarbons for oil and gas fields offshore Vietnam.

WHEREAS : CLIENT in connection with its activities as aforesaid, desires to carry out
drilling and associated operations in the Area of Operations and to enter into
this CONTRACT with CONTRACTOR for the purpose of carrying out said
operations; and

WHEREAS : CLIENT requires the Provision of Surface Wellhead, X-Mas Tree
Equipment and Services for Drilling & Completion Program for Dai
Hung Nam Field Development, Block 05-1(a), Offshore Vietnam
(hereinafter referred to as the "WORKS") as described in the EXHIBITS
(attached hereto and made a part hereof) and in accordance with the terms of
this CONTRACT;

WHEREAS : CONTRACTOR is engaged in such specialized operations and represents that
it has adequate resources and equipment in good working order and fully
trained personnel capable of operating such equipment in a safe and efficient
manner and that it is willing to carry out the said activities and services for
CLIENT and to furnish the equipment, spare parts, materials, expandable and

other supplies with the personnel and insurance detailed in the relevant
EXHIBITS attached hereto.

NOW, THEREFORE, for and in consideration of the mutual covenants and agreements set
forth herein, the Parties hereto agree as follows:
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ARTICLE 1 - INTERPRETATION OF CONTRACT

1.1 The following documents together constitute this CONTRACT:

CONTRACT FORM  ARTICLES 1 TO 44 INCLUSIVE

EXHIBIT I SPECIAL PROVISION AND SCOPE OF WORKS

EXHIBIT II EQUIPMENT SPECIFICATIONS

EXHIBIT III SUMMARY OF RESPONSIBILITIES

EXHIBIT IV CONTRACT PRICE AND PRICE LIST

EXHIBIT V CONTRACTOR’S PERSONNEL

EXHIBIT VI HEALTH, SAFETY AND ENVIRONMENT
REQUIREMENT

EXHIBIT VII BANK GUARANTEE FORMAT

EXHIBIT VIII PERFOMANCE GUARANTEE FORMAT

EXHIBIT IX CHANGE ORDER PROPOSAL

EXHIBIT X INVOICING PROCEDURES AND
ADMINISTRATION GUIDELINES

In the event of any ambiguity, inconsistency or conflict between the provisions of the

CONTRACT FORM and EXHIBITS listed above, the CONTRACT FORM shall

take precedence and prevail over the EXHIBITS.

In the event of any ambiguity, inconsistency or conflict between the provisions of the

EXHIBITS, CLIENT shall decide the order of prevalence amongst the EXHIBITS.

12 Any reference or details provided in any one of the above documents but not in others
shall be taken as read in all documents of this CONTRACT.

1.3 All standards, codes, specifications, drawings, instructions, and other documents that
are referred to in the EXHIBITS shall be deemed incorporated herein by reference and
made a part of the CONTRACT.

1.4 None of the documents herein before mentioned shall be used by CONTRACTOR for
any purpose other than for this CONTRACT.

1.5  Unless otherwise specified by CLIENT, any reference to time period shall be deemed
to be based on calendar days.

1.6 All headings, indexes, titles, subtitles, subheadings, words that are bold, italic,
capitalised or otherwise emphasised of the CONTRACT are used for convenience and
ease of reference only and should not be taken into consideration in the interpretation
or construction of the CONTRACT.

1.7 All correspondences, documentations, and discussions with respect to the CONTRACT
and the WORKS are to be in the English Language.

1.8 All instructions, notifications, agreements, authorisations, approvals and
acknowledgements shall be in writing (whether by mail or by fax).
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1.9 Any review, approval, acknowledgement or certificate given by CLIENT shall not
relieve the CONTRACTOR from any liability or obligation under the CONTRACT.

1.10 Words importing the singular only also include the plural and vice versa where the
context so requires.

1.I1 A reference to “include” or “including” means including and without limitation and

any word specified after the word “include” or its other grammatical forms shall not
limit what else is included.

END OF ARTICLE

[éi// ]
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ARTICLE 2 - DEFINITIONS

The following definitions shall apply to this CONTRACT except where the context
otherwise requires:

2.1

2.2

2.3

2.4

2.5

2.6

2.7

2.8

2.9

" Affiliate” or "Affiliated Company" means any company or other entity that
directly or indirectly through one or more intermediary controls or is controlled by or
is under common control with a Party to this CONTRACT. "Control" in this context
means ownership of more than fifty percent (50%) of the voting stock of the
controlled company or the direct or indirect right to determine its actions by contract
or otherwise.

"Approved" and "Approval" wherever used means approved and/or approval in
writing including subsequent written confirmations of previous verbal approvals by
(where provided for under this CONTRACT) made by CLIENT.

"Area of Operations" means those areas of the seabed and subsoil beneath the
territorial waters and the continental shelf off Vietnam in which CLIENT is entitled to
conduct operations relating to the exploration and production of hydrocarbons.

"Applicable Laws" means in relation to any person, property or circumstance,
statutes (including regulations enacted thereunder); decrees, laws, ordinances, by-
laws, judgments and orders of courts of competent jurisdiction; rules, regulations and
orders issued by government agencies, federal, national and/or local authorities and
other regulatory bodies and/or other agencies having jurisdiction over the Work Site
and/or the Parties; and regulatory approvals, permits, licenses, approvals and
authorizations which are applicable to such person, property or circumstance.

"Claim" means any claim, demand, cause of action, proceedings, judgments, award
(including reasonable legal fees, costs and expenses and reasonable sums paid by way
of settlement or compromise), liability, loss, expense, penalty, fine and damages and
the like arising from, relating to, or in connection with the performance, mis-
performance or non-performance of this CONTRACT.

"CLIENT" means Domestic Petroleum Operating Branch - Petrovietnam Exploration
Production Corporation Limited and includes its consultants, agents, officers and
employees.

"CLIENT Contract Administrator" means CLIENT's personnel as defined in
ARTICLE headed as “CLIENT’S CONTRACT ADMINISTRATOR AND
REPRESENTATIVE(S)”.

"CLIENT Equipment" means the equipment and other related parts, spares and
other materials to be provided by CLIENT.

"CLIENT GROUP" means CLIENT, its Co-Venturers, its and their respective
Affiliates, its and their respective directors, officers and employees of the aforesaid
but shall not include any member of the CONTRACTOR GROUP.
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2.10

2.11

2.12

2.13

2.14

2.15

2.16

2.17

2.18

2.19

2.20

"CLIENT Representative" means CLIENT's representative as defined in
ARTICLE headed as “CLIENT’S CONTRACT ADMINISTRATOR AND
REPRESENTATIVE(S)”.

"Change Order" means a document to be issued by CLIENT which sets forth
changes in the WORKS and adjustments to the CONTRACT Price, and which sets
forth the basis on which CONTRACTOR will be compensated for the change, if
applicable.

"CONTRACT" means the terms and conditions of this CONTRACT FORM, and
the EXHIBITS, references and documents attached hereto or incorporated by
reference including any subsequent amendments to them.

"CONTRACT Price" means the agreed compensation to be paid to
CONTRACTOR in a prescribed method as specified and qualified in EXHIBIT IV —
CONTRACT PRICE AND PRICE LIST.

"CONTRACTOR" means the Party entering into the CONTRACT with CLIENT
for the delivery of the performance of the WORKS or part thereof as set forth in the
CONTRACT and includes the CONTRACTOR Personnel, representatives,
successors and such other persons or body of persons to whom the CONTRACTOR
has assigned this CONTRACT.

"CONTRACTOR GROUP" means the CONTRACTOR, its Sub-contractors, its
and their Affiliates, its and their respective directors, officers and employees but shall
not include any member of CLIENT GROUP.

"CONTRACTOR Contract Administrator' means CONTRACTOR's Personnel as
defined in ARTICLE headed as “CONTRACTOR’S CONTRACT
ADMINISTRATOR AND REPRESENTATIVE?”.

"CONTRACTOR Representative" means CONTRACTOR’s representative as
defined in ARTICLE headed as “CONTRACTOR’S CONTRACT
ADMINISTRATOR AND REPRESENTATIVE?,

"CONTRACTOR Equipment" means the equipment and other related parts, spare
parts, materials, tools, drilling unit, vessels, marine spread, expendables, designated
facilities and equipment and other supplies that are to be provided or supplied by
CONTRACTOR as defined in ARTICLE headed as “CONTRACTOR’S
OBLIGATION” and more specifically described in EXHIBIT I — SPECIAL
PROVISIONS AND SCOPE OF WORKS.

"CONTRACTOR Personnel" means all personnel provided by CONTRACTOR in
the performance of the WORKS as defined in ARTICLE headed as
“CONTRACTOR’S OBLIGATION” and more specifically described in EXHIBIT
I - SPECIAL PROVISIONS AND SCOPE OF WORKS.

"Co-Venturers" means any parties having a legal interest in the operation of
CLIENT to which the WORKS or part thereof relates including but not limited to
PETROVIETNAM EXPLORATION & PRODUCTION CORPORATION.
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221 "Day" or "day" means a calendar day. All day shall end at 24:00 local time at the
relevant location in relation to which term “Day” or “day” is used, unless otherwise
specified.

222 "Demobilization Site" means the site designated in EXHIBIT I — SPECIAL
PROVISIONS AND SCOPE OF WORKS where the CONTRACT Personnel who
is released by CLIENT upon the completion of a part or whole part of WORKS.

223 "Drawings" or "Documentation" means sketches, drawings, reports, manuals,
procedures and recommendations of any portion of the WORKS or part thereof.

2.24 'Drilling Rig" means the areas, places or installations either onshore or offshore, as
designated by CLIENT, where the WORKS will be performed and hereby designated
as “Work Site”.

2.25 "Expert" means a person or company mutually agreed upon by CLIENT and
CONTRACTOR to give a technical opinion in order to expedite settlement of any
particular matter as described in ARTICLE head as “ARBITRATION”.

2.26 "Gross Negligence" means (i) any act or failure to act which seriously or
substantially deviates from a prudent course of action or (ii) any act or omission in
violation of the most elementary rules of diligence which a conscientious contractor
in the same position and under the same circumstances would have followed or (iii)
such wanton and reckless conduct or omission as constitutes in effect an utter
disregard for foreseeable, harmful and avoidable consequences.

2.27 "Party" or "Parties” means CLIENT and/or CONTRACTOR who have their
obligations pursuant to this CONTRACT.

228 "Mobilization Date" means the date of CONTRACTOR Equipment and/ or
CONTRACTOR Personnel is to be mobilized to the Mobilization Site.

229 "Mobilization Site" means the site designated in EXHIBIT I — SPECIAL
PROVISIONS AND SCOPE OF WORKS where the CONTRACTOR Personnel as
specified in EXHIBIT 1 are to be made available and delivered by CONTRACTOR
to CLIENT for the performance of the WORKS.

230 '"Specification" means a collection of documents, standards and codes to which the
WORKS must conform to.

231 "Standard" means any description of a technical nature of materials, engineering
methods and techniques, equipment, construction systems and methods,
specifications, plans, workmanship or otherwise defining a result to be achieved or
method to be followed.

232  "Sub-contract" means any contract between CONTRACTOR and any other third

party or parties as approved in writing by CLIENT for the performance of any portion
of the WORKS or any part thereof.

AA
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233 "Sub-contractor' means any third party or parties having a subcontract with
CONTRACTOR as approved in writing by CLIENT for the performance of any
portion of the WORKS or any part thereof.

234 "Third Party" means any person, association of person, company or other body
corporate or commercial entity of whatever character, other than any member of
CONTRACTOR GROUP and any member of CLIENT GROUP.

235 "Wilful Misconduct" means conscious wilful act or conscious wilful failure to act
deliberately committed by a member of CONTRACTOR covered parties, or CLIENT

covered parties, as the case may be, which is intended to cause harm or injury to
persons or property.

236 "WORKS" means all activities or services to be performed and rendered by
CONTRACTOR or its Sub-contractor as expressly set forth in the CONTRACT and
all of CONTRACTOR’s activities that are reasonably inferable from the description
of the WORKS. This shall include work or services performed pursuant to any
authorization for WORKS, services or changes, which may be issued to
CONTRACTOR from time to time and shall therein become part of the WORKS.

237  “Work Order” shall mean a document issued by CLIENT to CONTRACTOR in the
format provided in EXHIBIT X - INVOICING PROCEDURES AND
ADMINISTRATION GUIDELINES to this CONTRACT.

238 "Work Site" means the areas, places either onshore or offshore as designated by
CLIENT where the WORKS are to be performed.

239  "Writing(s)" means all printed or hand-written documentation including but not
limited to all telexes, cables and similar items. All requests, approvals, notices and
agreements required under this CONTRACT shall be in writing.

240 “CLIENT’s Supply Base” or “Supply Base” means the location specified in
EXHIBIT I - SPECIAL PROVISIONS AND SCOPE OF WORKS, which will be
the port of call for work boats and supply boats where CONTRACTOR shall deliver

the Equipment required for performance of the WORKS, beyond the initial
mobilisation requirement, if any.

END OF ARTICLE
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ARTICLE 3 — DURATION OF CONTRACT

Subject to termination provision provided under ARTICLE 23 — “PROVISION FOR
TERMINATION OF CONTRACT?”, this CONTRACT shall commence on the Effective
Date stipulated in the preamble and shall remain valid for a period of time necessary to drill,

test and complete nine (9) exploration/appraisal/production well as scope of work specified
in accordance with this CONTRACT.

END OF ARTICLE
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ARTICLE 4 — CONTRACT PRICE

4.1 For the satisfactory performance of the WORKS in accordance with the
CONTRACT, CLIENT shall pay CONTRACTOR the lump sum amounts and/or
unit rates detailed in the EXHIBIT IV — CONTRACT PRICE AND PRICE
LIST. This compensation may be adjusted by the use of Change Orders, as
described in and subject to the provision of ARTICLE 26 — “CHANGES”.

4.2 If CONTRACTOR fails to complete WORKS, then as payment of damages to
CLIENT, CONTRACTOR shall pay CLIENT the amount detailed in ARTICLE 27
- "LIQUIDATED DAMAGE".

4.3 Except as expressly provided in this CONTRACT, the CONTRACT Price shall
remain unchanged throughout the duration of this CONTRACT and shall not be
subjected to change for any reason whatsoever including but not limited to cost
escalation or currency fluctuations.

4.4 CONTRACTOR shall be responsible for and pay at its own expense (when due and

payable) all taxes and duties relating to the WORKS as specified in ARTICLE 9 —
“TAXES AND DUTIES”.

END OF ARTICLE
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ARTICLE 5 — RESPONSIBILITY OF CONTRACTOR TO INFORM ITSELF

5.1 The CONTRACTOR shall be deemed to have:

(a) Carefully read the CONTRACT documents to determine all the necessary

services, labour, equipment and materials required for the performance of the
WORKS;

(b) Familiarise itself with the Work Site, any restrictions applicable to or associated
with the site whether imposed by any authority or third party and all ingress and
egress from it;

(¢c) Obtain for itself in advance a full understanding and knowledge of the nature
and scope of the WORKS and of the conditions under which the WORKS will
be carried out.

52  Any information that CLIENT decides to give to the CONTRACTOR shall be
information that is reasonably available to CLIENT at the material time.

53 The CONTRACTOR assumes total responsibility for all WORKS including
WORKS, which is based upon data and information not contained in the
CONTRACT or any conclusions, interpretations or WORKS by the CONTRACTOR
in applying the data, information and requirements contained in the CONTRACT.

54  No additional payment beyond what has been agreed in the CONTRACT will be paid
to the CONTRACTOR due the CONTRACTOR’s lack of understanding of the nature
and scope of the WORKS which a reasonably prudent CONTRACTOR should have
determined and understood in advance, or due to the CONTRACTOR’s conclusions
or interpretations of any data or information.

5.5  Any failure by the CONTRACTOR to take account of matters, which may affect the
WORKS, will not relieve the CONTRACTOR from its obligations under the
CONTRACT.

END OF ARTICLE
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ARTICLE 6 — RESPONSIBILITY OF CONTRACTOR TO INFORM CLIENT

6.1

6.2

6.3

6.4

6.5

The CONTRACTOR shall notify CLIENT without undue delay of all things that are
or may appear to be:

(a) in conflict with Applicable Law; or
(b) deficiencies, omissions, contradictions or ambiguities in the CONTRACT.

Failure to so notify shall be deemed to be the CONTRACTOR’s confirmation that
there are no conflicts, deficiencies, omissions, contradictions or ambiguities in the
CONTRACT. However, if CLIENT does receive such notice, CLIENT will review
these items and issue the necessary instructions before the CONTRACTOR proceeds
with any part of the WORKS affected. The CONTRACTOR shall not proceed with
the WORKS prior to the receipt of such instructions.

CONTRACTOR shall notify CLIENT immediately of any impending or actual
stoppages of WORKS, industrial disputes or other matters affecting or likely to affect
the performance of the WORKS.

The CONTRACTOR shall keep CLIENT fully informed of the progress of the
WORKS and shall comply with the reporting requirements as set out by CLIENT.

Without prejudice to the foregoing, CONTRACTOR shall request in a timely manner,
any information or detailed drawings it requires from CLIENT for the performance of
the WORKS under this CONTRACT and CLIENT shall use its best endeavours to
respond promptly to such request.

END OF ARTICLE
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ARTICLE 7 — INVOICING AND PAYMENT

7.1 At the beginning of each calendar month, CONTRACTOR shall invoice CLIENT for
WORKS performed during the previous month. The invoice may include any
amounts due to CONTRACTOR which has not been invoiced previously, as well as
charges, if any, made by CONTRACTOR for expenditure on CLIENT's behalf.
Expenditures on CLIENT's behalf shall be authorized in writing by CLIENT Contract
Administrator before being incurred.

72  All invoices claimed by CONTRACTOR shall be itemized as being directly
associated with the CONTRACT and shall be verified and signed by the authorized
signatory designated in ARTICLE 18 entitled "CONTRACTOR’S CONTRACT
ADMINISTRATION AND REPRESENTATIVE" hereof prior to submission to
CLIENT for payment. Invoicing for WORKS performed shall be kept current at all
times. All invoices submitted shall comply with the requirement of EXHIBIT X -
INVOICING PROCEDURES AND ADMINISTRATION GUIDELINES.

7.3 Any charges made by CONTRACTOR for items reimbursable at actual cost under
this CONTRACT or payments made on CLIENT's behalf shall be net of all discounts
and allowances, whether or not taken by CONTRACTOR plus appropriate handling
cost as specified in EXHIBIT IV and be supported by sufficient documentation to
fully support such reimbursement and permit verification thereof by CLIENT.

7.4 Invoices shall indicate the CONTRACT number and title and shall be submitted in

one (1) original and one (1) copy each complete with the necessary documentation
required by CLIENT and shall be addressed to:

DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED

15% Floor Victory Tower, 12 Tan Trao Street, Tan My Ward, Ho Chi Minh City, S.R
Vietnam '

Attn: Manager, Finance & Accounts

E-invoices shall be submitted the invoice link to the email address below:
EMAIL: poc.invoice@pvep.com.vn
Company Name and VAT Code:

CHI NHANH BIEU HANH DAU KHf TRONG NUGC — CONG TY TNHH - TCT
THAM DO KHAI THAC DAU KHI - LO 05.1A

Téng 15, Toa nha Victory, s6 12 Tan Trao, P. Tan M§, Tp HCM

MST: 3502205616

7.5  Payments of undisputed invoiced items shall be made on or before the forty-fifth
(45™) day after receipt thereof. If the forty-fifth (45™) day falls on a Sunday or a
gazetted public holiday, the next working day shall be deemed to be the due day for
payment. Payments in respect of disputed items may be withheld by CLIENT until
the settlement of the dispute by mutual agreement. Payments made by CLIENT shall
not preclude the right of CLIENT to thereafter dispute any of the items invoiced.

o
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7.6 Payments in respect of disputed items may be withheld by CLIENT until the
settlement of the dispute by mutual agreement. In the event that CLIENT disputes
any item on a particular invoice, CLIENT shall be entitled to withhold from payment
only the actual amount in dispute and CLIENT shall inform CONTRACTOR of the

disputed items within thirty (30) calendar days of the receipt by CLIENT of that
particular invoice.

7.7 CLIENT shall be entitled to withhold payment if any of CONTRACTOR's invoices
do not include the supporting documentation required by CLIENT. In any case, Bank
guarantee as required under Article 8 - Bank guarantee (if applicable) shall be
included in the supporting documentation.

78  As a condition precedent to making any payments to CONTRACTOR,
CONTRACTOR shall, if requested by CLIENT provide satisfactory evidence that the
payment for all labour, materials, equipment and other obligations arising out of the
performance of this CONTRACT have been fully specified and discharged.

If CLIENT receives a bona fide claim from CONTRACTOR's suppliers or Sub-
contractors that they have not been paid by CONTRACTOR for WORKS done or
material furnished in connection with the performance of WORKS under this
CONTRACT, CLIENT shall first consult with CONTRACTOR with respect to such
complaint. If after such consultation, CLIENT is of the reasonable opinion that such
complaint is valid, CLIENT shall be entitled to withhold such amounts from
payments due to CONTRACTOR under this CONTRACT until CONTRACTOR
discharges such claims whereupon CLIENT will immediately release such sums
withheld to CONTRACTOR.

79  Payment due to CONTRACTOR may be withheld by CLIENT on account of
defective WORKS done and not remedied by CONTRACTOR, unsatisfactory
performance of the CONTRACT, the filing of claims against CLIENT caused by acts
or omissions of CONTRACTOR or failure of CONTRACTOR to pay amounts when
due for labour or materials used by CONTRACTOR in performing WORKS or
amount due to CONTRACTOR's Sub-contractors(s) on WORKS.

710 As a condition precedent to making any payments to CONTRACTOR,
CONTRACTOR shall, if requested by CLIENT provide satisfactory evidence that
payment due for all labour, materials, equipment and other obligations arising out of
the performance of this CONTRACT have been fully satisfied and discharged.

7.11  CLIENT shall have the right to deduct any monies due to the CONTRACTOR under
this CONTRACT in the event and on proof of default in payment of wages by
CONTRACTOR for settlement of such claim. Such payment shall be deemed to be
payment made to the CONTRACTOR by CLIENT under and by virtue of this
CONTRACT.

7.12 If and when the cause or causes for withholding any such payment has/have been
remedied or removed by CONTRACTOR and satisfactory evidence of such remedy

or removal has been presented to CLIENT, the payments withheld shall be made
forthwith by CLIENT.
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7.13

7.14

7.15

7.16

7.17

7.18

7.19

If CONTRACTOR fails to take appropriate remedial action or refuses to remedy or
remove any cause for withholding such payments within forty-five (45) calendar days
after delivery written notice to CONTRACTOR by CLIENT, CLIENT shall be
entitled to cause the same to be remedied or removed on its own and may deduct the
cost including the expenses thereby incurred by CLIENT from any amounts due or
owing or which may become due or owing to the CONTRACTOR under the
CONTRACT provided always that this provision shall not affect any other remedy to
which CLIENT may be entitled to for the recovery of such sums.

For delay in completion of WORKS due to CONTRACTOR’s and/or its Sub-
Contractors’ negligence, CLIENT shall have the right to deduct any payment to
amount of liquidated damages as provided in ARTICLE 27 entitled "LIQUIDATED
DAMAGES", or adjust the CONTRACT Price in accordance with ARTICLE 4.2.

Upon notification of any erroneous billings made by or payments made to
CONTRACTOR by CLIENT, CONTRACTOR shall within fourteen (14) days, make
appropriate adjustments therein and reimburse to CLIENT any amounts of over-
payment still outstanding as reflected by said adjustments. Notwithstanding the
foregoing, CLIENT shall be entitled to deduct such amount from payment due to
CONTRACTOR. Accordingly, CLIENT shall pay CONTRACTOR any amount of
under-payment subject to verification thereof.

Payment made under this CONTRACT shall not preclude the right of CLIENT to
thereafter dispute any of the items invoiced and shall not constitute an admission by
CLIENT as to the performance by CONTRACTOR of its obligations hereunder and
in no event shall any such payment affect the warranty obligations of
CONTRACTOR. Any payments withheld shall be without prejudice to any other
rights or remedies available to CLIENT.

CLIENT shall not be responsible and liable to pay any invoice(s) received later than
three (3) months from CONTRACTOR after Termination of this CONTRACT for the
performance of the WORKS.

All invoices, financial settlements and billings by CONTRACTOR to CLIENT shall

reflect properly the facts relating to all activities and transactions handled for
CLIENT's account.

All payments to Domestic CONTRACTOR by CLIENT under the terms of this
CONTRACT shall be made in Vietnam Dong (VND), except for payments for
WORKS performed by Foreign CONTRACTOR’s Sub-contractor/Parent
Company/Subsidiary/Affiliate which is made in United State Dollar (USD) to such
Foreign CONTRACTOR’s Sub-contractor/Parent Company/Subsidiary/Affiliate by
CONTRACTOR which shall be back-to-back made to CONTRACTOR by CLIENT
in USD provided that CONTRACTOR shall provide CLIENT with all necessary
supporting documents for such payment in USD, including but not limitation to a
contract, custom declaration, invoice, etc. All payments to Foreign CONTRACTOR
by CLIENT under the terms of this CONTRACT shall be made in US Dollar (USD).
The exchange rate to be used to convert shall be the buying transfer rate for VND and
USD announced by the Bank for Foreign Trade of Vietnam (Vietcombank) at the
time of VAT invoice issuance shall be applied.
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720  All payments to CONTRACTOR shall be made to:

BANK NAME AND ADDRESS :
ACCOUNT NUMBER
END OF ARTICLE
e
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ARTICLE 8 - BANK GUARANTEE

8.1

8.2

8.3

8.4

CONTRACTOR shall furnish to CLIENT an irrevocable first call and unconditional
Bank Guarantee in the format set out in EXHIBIT VII of this CONTRACT
amounting to ten percent (10%) of the CONTRACT value, issued by a reputable bank
and acceptable to CLIENT within thirty (30) days of the award of this CONTRACT
to guarantee the due performance by the CONTRACTOR of its obligations under this
CONTRACT. The expiry date of this Bank Guarantee shall be not earlier than ninety
(90) days after the end of the CONTRACT and any extension thereto. Such
guarantee shall be binding notwithstanding such variation, alterations or extensions of
time as may be made, given, conceded or agreed under this CONTRACT. The

expense of preparing, completing and stamping such instrument shall be borne by
CONTRACTOR.

Should the expiry date of the Bank Guarantee required to be furnished pursuant to the
foregoing ARTICLE 8.1 occur before the expiry period mentioned above, the
CONTRACTOR shall provide, at least fourteen (14) days before the expiry date, a
fresh guarantee in the form similar to and in the amount of those previously provided,
except for a revised date of expiry which shall not be earlier than three (3) months
after the end of the CONTRACT or any extension thereto. Should CONTRACTOR
fail to provide the fresh guarantee as required, CLIENT shall, without prejudice to all
its other rights under the CONTRACT or in law, have the right at any time to invoke
the Bank Guarantee referred to in ARTICLE 8.

If the Bank Guarantee to be furnished pursuant to ARTICLE 8, is not duly furnished
by CONTRACTOR to CLIENT within the above prescribed period, CLIENT may, at
its option and without prejudice to any rights or claims it may have against
CONTRACTOR by reason of CONTRACTOR's noncompliance with any of the
provisions of this ARTICLE, withhold an amount equivalent to the payment due or
becoming due to the CONTRACTOR under this CONTRACT until such time the
Bank Guarantee is furnished by the CONTRACTOR, whereupon CLIENT shall
immediately release such sums withheld to CONTRACTOR, or terminate this
CONTRACT by notice in writing to CONTRACTOR. In the case of termination,
CLIENT shall thereupon not be liable for any claim or demand from CONTRACTOR
under the provisions of this CONTRACT in respect of anything then already done or
furnished, or in respect of any matters or thing whatsoever in connection with or
relating to this CONTRACT, but CLIENT shall be entitled to be reimbursed by
CONTRACTOR for all reasonable documented expenses incurred by CLIENT in
obtaining a new contractor to perform the WORKS.

CLIENT reserves the right to instruct CONTRACTOR to revise the Bank Guarantee
amount to correspond to any increase in the CONTRACT Price. Failure to revise the
Bank Guarantee shall constitute a failure by CONTRACTOR to perform this
CONTRACT entitling CLIENT to make an immediate call on the Bank Guarantee.

END OF ARTICLE
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ARTICLE 9 - TAXES AND DUTIES

9.1

9.1.1

9.1.1(2)

9.1.1(b)

9.1.1(c)

9.1.1(d)

9.1.1(e)

9.1.1(f)

CONTRACTOR LEGAL STATUS

Yietnamese CONTRACTOR

The CONTRACTOR is a Vietnamese registered business entity which is registered
under Vietnamese Laws (including but not limited to, the Corporate Law,
Investment Law, Petroleum Law, etc.) and applying Vietnamese Accounting
System,

The CONTRACTOR shall be liable for and declare and pay at its own cost and
cause to be paid any and all taxes and duties of whatsoever nature assessed or levied
against the CONTRACTOR and its employees or agents by the competent
authorities of Vietnam or any other country on account of or in relation to or in
connection with the WORKS.

The CONTRACTOR shall be liable for and pay or cause to be paid any and all taxes
and duties levied or assessed against the CONTRACTOR or against the CLIENT by
the competent authorities of Vietnam in respect of personal income, salaries or any

other benefits of whatsoever nature paid to or received by or acquired by the
CONTRACTOR’s employees.

Notwithstanding ARTICLE 9.1.1(a), the CLIENT shall pay the Value Added Tax
(“VAT”) amount imposing for the WORKS as stated on the VAT invoices issued by
the CONTRACTOR for the WORKS and the CONTRACTOR shall settle the VAT
levied on this WORKS to the relevant Tax Authorities of Vietnam.

The CONTRACTOR agrees to observe all laws, rules and regulations of Vietnam
relating to taxes and duties, including income taxes, and including, if applicable the
filing of returns, assessment of tax and keeping and showing of books and records.

The CONTRACTOR shall indemnify and hold the CLIENT harmless against any
and all liability and claims of whatsoever nature resulting from the

CONTRACTOR’s failure to pay such taxes, levies and duties referred to in above
ARTICLES 9.1.1(a), 9.1.1(b) and 9.1.1(c).

If the CLIENT receives a notice requiring it to pay any levies, charges contributions
and taxes of the type referred to in this ARTICLE 9.1 and/or any interest or penalty
thereon whether with respect to the CONTRACTOR, any its Sub-contractor or any
other person employed by them or providing any services to them on or in
connection with the CONTRACT, the CLIENT shall forthwith notify the
CONTRACTOR who shall cooperate with the CLIENT to make all reasonable
endeavors to make any valid appeal against such payment. In the event that the
CLIENT is ultimately required to make such payment, the CLIENT may recover
from the CONTRACTOR any such sums and all reasonable costs incurred in
connection therewith and the CONTRACTOR shall within thirty (30) days of
receiving written notice from CLIENT pay to the CLIENT any such sum or CLIENT
shall be entitled to deduct such sums from any monies due, or which may become
due, to the CONTRACTOR.
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9.1.2 Foreign CONTRACTOR

The CONTRACTOR is a foreign registered business entity which is registered in any
country other than Vietnam, and applying the Direct Method for Value Added Tax

filings and payments pursuant to the applicable Vietnamese Tax Law for Foreign
CONTRACTOR.

9.1.2(a) The CONTRACTOR shall be liable for and declare and pay at its own costs and
cause to be paid any and all taxes and duties of whatsoever nature assessed or levied
against the CONTRACTOR and its employees or agents by the competent authorities

of Vietnam or any other country on account of or in relation to or in connection with
the WORKS or this CONTRACT.

9.1.2(b) The CONTRACTOR shall be liable for and pay or cause to be paid any and all taxes
and duties levied or assessed against the CONTRACTOR or against the CLIENT by
the competent authorities of Vietnam in respect of personal income, salaries or any

other benefits of whatsoever nature paid to or received by or acquired by
CONTRACTOR’s employees.

9.1.2(c) Notwithstanding ARTICLE 9.1.2(a), the following shall apply with respect to Value
Added Tax (“VAT”) and Corporate Income Tax (“CIT”). For the purpose of this
ARTICLE 9.1, the term VAT and CIT shall have the same meaning as taxes by that
name defined by the Ministry of Finance of Vietnam and the CONTRACTOR is a
foreign registered entity applying the Direct Method pursuant to the applicable
Vietnamese Tax Law. The term CIT and VAT shall be extended to cover any and all
taxes (with similar nature as current CIT and VAT) levied or imposed on the
WORKS by Vietnam Tax Authorities, arise as a result of changes in the legislation or
interpretation and application after the execution of the CONTRACT.

i)  The CLIENT shall pay the deemed VAT and CIT, in the name of and on
behalf of the CONTRACTOR, levied on the WORKS. The CONTRACTOR

shall submit the invoice stating the net amount only and shall receive the net
amount.

ii)  In the event that proof of payment is requested by Vietnam Tax Authorities or
alternative Government agency, the CLIENT shall provide this proof of
payment as required.

9.12(d) In those instances where the Government of the Socialist Republic of Vietnam and
CONTRACTOR’s Government signed a Double Taxation Agreement, CLIENT
shall, on behalf of CONTRACTOR, implement the procedures on tax exemption in
compliance with applicable regulation of the Ministry of Finance of the S.R Socialist
Republic of Vietnam and the relevant Double Taxation Agreement. Upon CLIENT’s
request, CONTRACTOR shall cooperate, and assist the CLIENT in obtaining the
information and documents required by law in relation to the implementation
procedures on tax exemption, including but not limited to, assistance in obtaining a
proper tax registration certificate issued by the competent tax authorities of the
country of which the CONTRACTOR is tax resident. CONTRACTOR shall be liable

for the accuracy and lawfulness of the information and documents that provided to
CLIENT.

/

H
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9.1.2(e)

9.1.2(f)

9.1.2(g)

9.1.2(h)

9.2

9.3

9.3.1

CONTRACTOR agrees to observe all laws, rules and regulations of Vietnam relating
to taxes and duties, including income taxes, and including, if applicable, the filing of
returns, assessment of tax and keeping and showing of books and records.

When requested by CLIENT, CONTRACTOR shall provide evidence that it has paid
all personal income tax due on remuneration paid to CONTRACTOR’s employee. In
the event that CLIENT determines, or has reason to believe, that CONTRACTOR
has not met its obligations in this regard, CLIENT shall advise CONTRACTOR
accordingly in writing. In such case, any payment otherwise due to CONTRACTOR
may be withheld by CLIENT until CONTRACTOR provides satisfactory evidence
that it has fulfilled such obligations.

CONTRACTOR shall protect and indemnify and hold the CLIENT and any of
CLIENT’s Affiliate harmless against any and all liability and claims of whatsoever
nature resulting from CONTRACTORs failure to pay such taxes, levies and duties
referred to in above ARTICLES 9.1.2(a), and 9.1.2(b) and 9.1.2(c). CLIENT shall
protect and indemnify and hold CONTRACTOR harmless against any and all
liability and claims of whatsoever nature resulting from CLIENT’s failure to pay
such taxes, levies and duties referred to in above ARTICLE 9.1.2(c).

If the CLIENT receives a notice requesting it to pay any levies, charges contributions
and taxes of the type referred to in this ARTICLE 9.1 and/or any interest or penalty
thereon whether with respect to the CONTRACTOR, any Sub-contractor or any
other person employed by them or providing any services to them on or in
connection with the CONTRACT, the CLIENT shall forthwith notify the
CONTRACTOR who shall work with the CLIENT to make all reasonable
endeavours to make any valid appeal against such payment. In the event that the
CLIENT is ultimately required to make such payment, the CLIENT may recover
from the CONTRACTOR any such sums and all reasonable costs incurred in
connection therewith and the CONTRACTOR shall within thirty (30) days of
receiving written notice from CLIENT pay to the CLIENT any such sum or CLIENT
shall be entitled to deduct such sums from any monies due, or which may become
due, to the CONTRACTOR.

Personal Income Tax

The CONTRACTOR shall be responsible to register, declare and pay to the any
government authorities including but not limited to Vietnamese Tax authorities any
Personal Income Tax or other statutory obligations due and payable in relation to the
remuneration of all CONTRACTOR’s and its Sub-contractors’ Personnel.
CONTRACTOR shall submit all necessary documentation (including but not limited
to tax declarations, evidence of payment, tax receipt) to CLIENT to support such

payment and substantiate that proper payment has been made to the Vietnamese Tax
Authorities.

Importation and exportation of CONTRACTOR Equipment/ Material

CONTRACTOR shall at its own expenses be responsible for all customs duties,
licenses, fee, import or tariffs or similar charges imposed by the Government of
Vietnam or any other countries, states or relevant authorities which the
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93.2

9.3.3

934

93.5

9.4

9.5

CONTRACTOR is obligated to pay in relation to CONTRACTOR’s supplied
materials and equipment imported into the Socialist Republic of Vietnam for
performance of the WORKS.

CONTRACTOR shall be responsible for the preparation of all documents required
by Customs Authorities in connection with the import and export of CONTRACTOR
Equipment to and from the Socialist Republic of Vietnam.

Notwithstanding the fact that CONTRACTOR Equipment is imported in the name of
CLIENT, CONTRACTOR shall remain responsible for such equipment while in the
Socialist Republic of Vietnam. CONTRACTOR shall protect, indemnify and hold
harmless CLIENT from and against any claims, demands and causes of action, which

may arise as a result of damage to, shortages, or overages in inventory of such
equipment.

Upon termination of this CONTRACT or the operation involving the use of such
CONTRACTOR Equipment, whichever occurs first, CONTRACTOR shall take
immediate steps to remove such equipment from the Socialist Republic of Vietnam
other than equipment used or consumed in the performance of the WORKS. Unless
CLIENT agrees otherwise in writing, CONTRACTOR shall comply with all
directions and procedures as required by CLIENT to cause such equipment to be
removed as expeditiously as possible.

CONTRACTOR shall indemnify and hold CLIENT harmless from and against any
and all taxes, duties, surcharges, fines, or penalties of whatsoever nature for which
CLIENT shall be or become liable as a result of CONTRACTOR's failure to comply
with the directions and procedural requirements of CLIENT with respect to the
removal of CONTRACTOR Equipment imported in CLIENT's name or as a result of
CONTRACTOR's act in selling, transferring, disposing, or otherwise dealing with
such equipment prior to its removal from the Socialist Republic of Vietnam or as a
result of CONTRACTOR's failure to furnish proper and accurate information for
import of such equipment.

Without prejudice to ARTICLES 9.1, 9.2 and 9.3, CONTRACTOR shall protect and
indemnify and hold CLIENT GROUP safe and harmless from any and all claims or
liability for income, excess profits, royalty, and other taxes assessed or levied by the
Government of any country against CONTRACTOR or its Sub-contractors or against
CLIENT for or on account of any payment made to or earned by CONTRACTOR or
its Sub-contractors hereunder. CONTRACTOR further shall protect and hold
CLIENT harmless from all taxes assessed or levied against or on account of wages,
salaries, or other benefits paid to or enjoyed by employees of CONTRACTOR or its
Sub-contractors, and from all taxes assessed or levied against, on, or for account of
any property or equipment of CONTRACTOR or its Sub-contractors.

CLIENT shall herein have the right to withhold including but not limited to income,
excess profit, royalty, and other taxes from payment due to CONTRACTOR under
this CONTRACT, to the extent that such withholdings shall be required by the
Government authorities of any country including the Vietnamese Government
Authorities. Payment by CLIENT to the respective governmental office of the
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amount of money so withheld shall relieve CLIENT from any further obligation to
CONTRACTOR with respect to the amount so withheld.

9.6 CONTRACTOR shall indemnify CLIENT against all claims, demands and causes of
action based on any actual or alleged failure by CONTRACTOR or its Sub-
contractors to make timely payment of any taxes or duties for which they are liable or
any actual or alleged failure by CONTRACTOR or its Sub-contractors to comply
with applicable reporting, return, or other procedural requirements with respect to
their payment to any Government authorities of any country including the
Vietnamese Government Authorities.  This indemnity shall include, without
limitation, all penalties, awards and judgments, court and arbitration costs, attorneys'

fees, and other reasonable expenses associated with such claims, demands, and
causes of action.

9.7 For the purpose of ARTICLE 9 only, the expression "tax" shall mean, where the
context so admits, any tax, duty or charge, including any additional charge or
interest, assessed or levied by the appropriate Vietnamese Government Authority in

respect of the CONTRACT.
9.8 CONTRACTOR shall give prompt notice to CLIENT of all matters pertaining to
non-payment, claims of immunity, or exemption from any taxes or duties.
END OF ARTICLE
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ARTICLE 10 — INSURANCE

10.1

10.2

CONTRACTOR shall at its own cost and expense carry and maintain in full force
throughout the duration of this CONTRACT at least the following insurances with
companies satisfactory to CLIENT. Nothing contained herein shall serve in any way to
limit or waive CONTRACTOR's responsibility under this CONTRACT. The
insurances to be carried by CONTRACTOR are as follows:

(@) Workmen’s Compensation or Similar Statutory Social Insurance and/or
Employer’s Liability Insurance as required by law at the location where the
WORKS will be performed and which may be applicable covering all
CONTRACTOR’s employees engaged in accomplishing the WORKS. Such
insurance shall take effect immediately from the award of the CONTRACT.

(b) Comprehensive General Third Party Liability Insurance covering all operations
hereunder against bodily injury, death, loss of or damage to property with
minimum limits of United State Dollars One Million (USD 1,000,000.00) or
equivalent value for any one occurrence with water craft exclusion deleted. Such
insurance shall include contractual liability coverage and shall take effect
immediately from the award of the CONTRACT.

() "All Risks" Property Damage and Transit Insurance covering CONTRACTOR
Equipment at all times during the duration of this CONTRACT including, but not
Jimited to, losses occurring at the Work Site(s) and/or in transit to or from the
Work Site and/or between Work Site(s).

(d) Any other insurance which may be relevant and/or which may be required by law
to which the CONTRACTOR and/or Sub-contractors are subjected.

To the extent of indemnities given by CONTRACTOR herein, CONTRACTOR shall
cause CLIENT and Co-Venturers, their parent companies, subsidiaries, Affiliates,
consultants and their respective agents, officers and employees to be included as
additional assured and to be covered by all insurances as stipulated in ARTICLE 10.1
with respect to operations conducted under this CONTRACT and shall cause the
insurers thereof to waive all expressed or implied rights of subrogation against such
Parties and their respective employees, servants and agents.

CONTRACTOR shall cause the insurers thereof and of any other policy of insurance
carried by CONTRACTOR including insurance covering CONTRACTOR Equipment
and materials used in the performance of the WORKS to waive all expressed or
implied rights of subrogation against such Parties and their respective employees,
servants and agents.

CONTRACTOR shall further cause the insurance policy as stipulated in ARTICLE
10.1 herein to contain a "Severability of Interests" (Cross Liability) Clause providing
that in the event of one insured Party incurring liability to any of the other insured
Parties, the insurance shall apply for the benefit of the Party against whom claim is or

may be made in the same manner as if separate policies had been issued to each
insured Party.
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10.3 All deductibles, exceptions, and exclusions applicable to the foregoing insurances
resulting from any act or omission of CONTRACTOR shall be for the account of and
be paid by CONTRACTOR. Any breach of conditions and/or warranties contained in
such policies of insurances shall also be for the account of CONTRACTOR.

10.4 CONTRACTOR shall fully indemnify CLIENT against loss or damage arising out of
any failure to effect or maintain such insurances specified by this CONTRACT or out
of any act or omission which invalidates the said insurances.

10.5 CONTRACTOR shall within thirty (30) days of the award of this CONTRACT furnish
to CLIENT certified copies of certificates of insurance provided for in ARTICLE 10.1
hereof. No insurance shall be materially changed or cancelled while the WORKS is in
progress without prior written approval by CLIENT. Policies and/or extension
certificates or documents shall be furnished to CLIENT. If requested by CLIENT,
CONTRACTOR shall permit CLIENT to examine copies of its and its Sub-contractors
original insurance policies and current premium receipts.

10.6 The furnishing of certificates of insurances shall not be interpreted as implying
endorsement by CLIENT or that CLIENT assumes responsibility for the accuracy and
adequacy of such documents or that the CONTRACTOR has complied with its other
obligation contained in the CONTRACT.

10.7 Should CONTRACTOR at any time neglect or refuse to provide or renew any
insurance required herein, or should any insurance be cancelled, CLIENT shall upon
notification to CONTRACTOR have the right to procure such insurance and, in such
event, any sum so paid by CLIENT shall immediately become due and payable to
CLIENT by CONTRACTOR or CLIENT shall be entitled to deduct such sums from
any moneys due or which may become due to CONTRACTOR in addition to any other
remedies CLIENT may have under this CONTRACT.

10.8 CONTRACTOR shall notify CLIENT immediately upon receipt of any notice of
claims, incidents, or demands or of any situation which may give rise to such claims or
demands being made under the said policies. Written notice shall be given not later
than two (2) days after the occurrence of any accident. However, for serious accidents
(including but not limited to death or serious injuries) notice shall be given
immediately and must be confirmed in writing.

10.9 CONTRACTOR shall ensure that its Sub-contractors maintain similar insurance
coverage as specified herein and that its Sub-contractors similarly indemnify and hold
CLIENT harmless against all costs, claims, and demands. Any deficiencies in the
coverage or policy limits of Sub-contractor's insurance shall be for the sole
responsibility of CONTRACTOR.

10.10  The amounts of CONTRACTOR furnished insurance called for herein shall be the
minimum and not the maximum limits of liability. CONTRACTOR may provide other
insurance coverage or higher limits of coverage. CLIENT will bear no financial
liability attributable to deficient insurance coverage by CONTRACTOR.

liv
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10.11  CONTRACTOR shall not commence the shipment of equipment and materials or
commence WORKS until all the insurances that CONTRACTOR is required to provide
are in full force.

END OF ARTICLE

) 4
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ARTICLE 11 - LIABILITIES AND INDEMNITIES

11.1(a)

11.1(b)

11.2

11.3(a)

11.3(b)

11.4

Personnel of CONTRACTOR

CONTRACTOR shall be responsible for and shall protect, defend, indemnify and
hold harmless CLIENT GROUP from and against any and all claims, liabilities,
costs, damages and expenses of every kind and nature, with respect to injury or death
of or damage to or loss of property of any person employed by CONTRACTOR
GROUP arising during and/or as a result of the performance of this CONTRACT,
including when due to the negligence or wilful misconduct of an indemnitee.

Personnel of CLIENT

CLIENT shall be responsible for and shall protect, defend, indemnify and hold
harmless CONTRACTOR GROUP from and against any and all claims, liabilities,
costs, damages and expenses of every kind and nature, with respect to injury or death
of or damage to or loss of property of CLIENT GROUP arising during and/or as a
result of the performance of this CONTRACT, including when due to the negligence
or wilful misconduct of an indemnitee.

Third Party

Unless otherwise expressly provided for in this CONTRACT, each Party shall be
solely responsible for its own liability (including that of its Sub-contractors and/or
agents and/or employees) in respect of Third Party damages and shall hold the other
Party harmless from and against any such liability.

CONTRACTOR's Equipment and Property

Save as otherwise expressly provided in this CONTRACT, CONTRACTOR shall
assume the risk of, and shall be solely responsible for and in this regard shall
indemnify, defend and hold CLIENT GROUP harmless from and against any claims
arising out of the damage to, the loss, or destruction of, all CONTRACTOR’s

Equipment and property and those of CONTRACTOR GROUP in relation to this
CONTRACT.

CLIENT's Equipment and Property

CLIENT shall assume the risk of, and shall be solely responsible for and in this
regard shall indemnify, defend and hold CONTRACTOR GROUP harmless from
and against any claims arising out of the damage to, the loss, or destruction of, all
CLIENT, its other contractor(s) of any tier, its Affiliates or its co-venturers, and its
and their invitees, equipment and property (including damage to or loss of the hole or
well and all well control efforts) while the contractor is using the CLIENT's
equipment in relation to this CONTRACT.

Equipment and Property
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CLIENT shall be responsible for and shall hold harmless and indemnify
CONTRACTOR for loss or destruction of or damage to CONTRACTOR’s in-hole
equipment when such equipment is being used in the hole below the rotary table. In
the case of equipment lost, destroyed or damaged beyond repair, CLIENT shall
reimburse CONTRACTOR an amount equal to the purchase price less an
accumulated depreciation of such equipment as specified in EXHIBIT IV except due
to Gross Negligence and/or Wilful Misconduct default of CONTRACTOR.

11.5 Pollution and Contamination

Notwithstanding anything to the contrary contained herein, CONTRACTOR shall be
responsible for and hold harmless and indemnify CLIENT against all claims, cost,
expenses, actions, proceedings, suits, demands and liabilities whatsoever arising out
of actual or potential pollution damage and the cost of cleanup or control which

cause or allow discharge, spills or leaks from substances of CONTRACTOR under
this CONTRACT.

11.6 Underground Damage

CLIENT shall be responsible for and hold harmless and indemnify CONTRACTOR
for any and all claims resulting from operations under this CONTRACT on account
of injury to, destruction of, or loss or impairment of any property right in or to oil,
gas or other mineral substance or water, if at the time of the act or omission, said
substance had not been reduced to physical possession above the seabed, and for any
loss or damage to any formation, strata, or reservoir beneath the seabed.

11.7 CONTRACTOR shall notify CLIENT immediately of any damage, loss or
destruction of property used in connection with the WORKS and any injury or death
of persons occurring in connection with the performance of the WORKS and to
furnish to CLIENT adequate written reports pertaining to it.

11.8 Except as otherwise provided in this ARTICLE, the indemnities given by the
CONTRACTOR shall not be reduced by reasons of any negligence or omission of
CLIENT Representative in failing to supervise or control the CONTRACTOR's site
operations or methods of working or to detect or prevent or remedy defective

WORKS or to ensure proper performance of any other obligations of the
CONTRACTOR under this CONTRACT.

11.9 Except as expressly provided herein, CONTRACTOR shall be solely responsible for
the costs of all loss or damage caused by the wilful misconduct, act, omission or

negligence of CONTRACTOR.

11.10 CONTRACTOR shall notify CLIENT immediately of any incident, claims or
litigation affecting the provisions of this ARTICLE.

END OF ARTICLE
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ARTICLE 12 - ACCEPTANCE OF WORKS

12.1 All WORKS under this CONTRACT shall be performed in accordance with this
CONTRACT to the satisfaction of the CLIENT representative.

12.2 Pursuant to this ARTICLE, CLIENT Representative shall, decide on all matters as

to the performance and fulfilment of the CONTRACT and his decision thereon shall
be final and conclusive.

12.3 Notwithstanding the above, acceptance of WORKS or part thereof or approval of
CONTRACTOR's activities for the WORKS or partial payments made to the
CONTRACTOR shall not reliecve CONTRACTOR of any of its obligations and/or
liabilities provided in this CONTRACT.

END OF ARTICLE

i
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ARTICLE 13 - WARRANTY

13.1

13.2

133

13.4

13.5

13.6

13.7

CONTRACTOR warrants and guarantees that the WORKS shall be performed in a
professional manner in accordance with good and sound offshore engineering and
industry practices and with the requirements and conditions of this CONTRACT.

CONTRACTOR warrants that the design, equipment and products supplied under this
CONTRACT comply with the technical specifications, are free from defects in
materials, free from defects in workmanship, fit and suitable for the purpose and use for
which they are intended as stated in this CONTRACT.

CONTRACTOR warrants for normal operation of the GOODS for eighteen (18)

months from the date of delivery or twelve (12) months from the date of issuance of
installation whichever comes earlier.

Notwithstanding anything contrary under this CONTRACT, if the defects appear
within the warranty period as described above, CLIENT shall notify CONTRACTOR
of the defects. At CLIENT's option, CLIENT may instruct CONTRACTOR to repair or
replace or remedy the defective WORKS at no charge to CLIENT. Alternatively,
CLIENT may repair or replace or remedy the defective WORKS and any/all expenses
incurred by CLIENT for such repair or replacement or remedy work shall be
reimbursed by CONTRACTOR.

The scope of CONTRACTOR’s warranty shall cover all expenses incurred in the
repair, replacement of all materials and equipment found to be defective, labour and all
direct cost and remedy of the defective WORKS.

CONTRACTOR shall obtain from its Sub-contractors for assignment to CLIENT the
best possible warranties and guarantees with respect to materials and workmanship of
third party installed by CONTRACTOR. In the event that CONTRACTOR obtains
more favourable warranties from its sub-suppliers and suppliers than those in this
ARTICLE, such warranties shall be assigned to CLIENT.

CLIENT's inspecting, testing, witnessing tests, paying invoices or issuing any final
acceptance shall not relieve CONTRACTOR from its warranty obligations set forth in
this ARTICLE.

If CONTRACTOR fails to do the WORKS or part thereof, or make good the defect or
deficiency as required by CLIENT within the specified period after delivery of written
notice to CONTRACTOR by CLIENT, CLIENT shall be entitled to have the WORKS
or part thereof, or the defect or deficiency or part thereof, as the case may be, carried
out by its own personnel or by other contractor appointed by CLIENT. If the WORKS
or the part thereof is WORKS, or the defect or deficiency or part thereof had been
rectified in which CONTRACTOR should have carried out at CONTRACTOR's own
cost, CLIENT shall, in addition to its right to invoke any Bank Guarantee which may
have been furnished by the CONTRACTOR, be entitled to recover from
CONTRACTOR the total cost to CLIENT thereof or may deduct the same from any
moneys or payment due or which may become due to CONTRACTOR and if there are
no or insufficient moneys available, CONTRACTOR shall reimburse CLIENT within
thirty (30) days after invoicing for all such costs. In any events, CONTRACTOR shall
guarantee the WORKS in the same term provided in the foregoing ARTICLES.

END OF ARTICLE
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ARTICLE 14 — CONTRACTOR’S OBLIGATION

14.1

14.2

14.3

144

14.5

14.6

14.7

14.8

14.9

CLIENT shall, without prejudice to its rights under ARTICLE 23 — “PROVISION
FOR TERMINATION OF CONTRACT? has the right to monitor and review, from
time to time, the CONTRACTOR’s performance of the WORKS under this
CONTRACT and CONTRACTOR’s compliance with its obligations hereunder.

CONTRACTOR shall perform the WORKS in strict compliance with the provisions of
this CONTRACT including all EXHIBITS attached hereto and shall comply with and
adhere strictly to CLIENT's instructions and directions on any matter concerning the
WORKS. The foregoing shall not however be construed to exclude CONTRACTOR's
duty to exercise diligence and to perform the WORKS in accordance with the warranty
set forth in ARTICLE 13 - “WARRANTY?” hereof.

CONTRACTOR shall carry out all of its obligations under the CONTRACT and shall
execute the WORKS with all due care and diligence and with the skill to be expected

of a reputable contractor experienced in the types of work to be carried out under the
CONTRACT.

CONTRACTOR shall take full responsibility for the adequacy, stability and safety of
all operations and methods necessary for the performance of the WORKS and shall

comply with the ARTICLE 20 — “HEALTH SAFETY AND ENVIRONMENT
REQUIREMENT?”,

CONTRACTOR shall furnish the equipment, materials, and supplies and the necessary

personnel required to perform the WORKS as specified in the EXHIBITS attached
hereto.

CONTRACTOR shall commence the WORKS as instructed by CLIENT.

CONTRACTOR shall observe all plans, programs, specifications, schedules, and
instructions provided or made by CLIENT for carrying out the WORKS.

During the progress of the WORKS performed hereunder, CONTRACTOR shall
ensure that its personnel keep the designated area of the Work Site clean and orderly at
all times and shall dispose of trash and spoil as instructed by CLIENT.

CONTRACTOR furnished equipment, materials, and supplies

14.9.1 CONTRACTOR shall at its own cost furnish, install, maintain in good
working order, and repair and replace where necessary throughout the
duration of this CONTRACT, relevant and adequate equipment, materials
and supplies for full and proper performance of the WORKS, and shall carry
all spare parts and supplies as required for maintenance and good working
condition of CONTRACTOR Equipment.

1492  CONTRACTOR shall ensure that all materials, tools, equipment and other
items used in the WORKS, whether purchased, rented, or otherwise provided
by CONTRACTOR, are properly packed and equipped with proper and
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14.9.3

14.9.4

14.9.5

14.9.6

14.9.7

14.10

14.10.1

are in a safe, sound and good condition and capable of performing the
functions for which they are intended; and are properly stored and protected
against all weather elements that may be detrimental to the eventual
performance of the equipment if no such protection is provided.

For equipment assigned to the WORKS, the CONTRACTOR must indicate
on the proforma invoice that is submitted to CLIENT, at time of delivery of
the equipment to the Supply Base, the description, the serial number of the

equipment, maintenance record, year of manufacture and/or year of purchase,
with documental support.

The proforma invoice must reach CLIENT at least one (01) day prior to the
actual shipment. All items delivered must be accompanied by
CONTRACTOR's delivery order and must be clearly tagged for material
identification.

If any tool or other item of equipment is, in the judgement of CLIENT,
unsafe or incapable of doing the functions for which it is intended,
CONTRACTOR shall repair or replace the same with a safe and capable tool
or item of equipment at CONTRACTOR's expense.

CLIENT shall have the right to inspect CONTRACTOR Equipment at any
time to observe their condition. If CLIENT notifies CONTRACTOR of any
defects thereto, CONTRACTOR shall take immediate steps to rectify the said
defects at its own cost. However, such inspection by CLIENT shall not imply
any acceptance of the condition of the said CONTRACTOR Equipment by
CLIENT and CONTRACTOR shall not be relieved of its obligations under
this CONTRACT by any such inspection.

CONTRACTOR shall keep and maintain up-to-date records of all
CONTRACTOR Equipment reflecting their conditions and quantity and shall
make such records available to CLIENT whenever requested.

CONTRACTOR agrees to visually inspect all CLIENT Equipment and
materials furnished by CLIENT and shall report to CLIENT of any apparent
defects therein. CONTRACTOR's use of such materials without so notifying
CLIENT shall be deemed to be conclusive evidence that such materials are
free from apparent defects. CLIENT Equipment on board the drilling unit shall
be maintained in good condition and repaired by CONTRACTOR utilising
CONTRACTOR Personnel and all spare parts, materials required to maintain
or repair CLIENT Equipment at CONTRACTOR’s sole cost.

CONTRACTOR'S Personnel

CONTRACTOR shall provide the necessary personnel as specified in
EXHIBIT I - SPECIAL PROVISIONS AND SCOPE OF WORKS, and
shall make the personnel available for commencement of the WORKS.
CONTRACTOR shall thereafter ensure that such personnel are continuously
available throughout the duration of the CONTRACT.

TENDER NO.: PVEPPOC-DRL-2025-013 CONTRACT FORM

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION PROGRA
FOR DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM. PAGE 33 OF 71

jve



CONTRACTOR shall furnish at its sole expense any and all visas and work
permits or other permits required for its personnel.

CONTRACTOR Personnel directly involved in the WORKS shall be
subjected to call twenty-four (24) hours per day at the Work Site.

CONTRACTOR shall furnish additional personnel as CLIENT may request in
writing from time to time.

14.10.2 All CONTRACTOR Personnel directly involved in the performance of the
WORKS offshore shall have undergone the necessary basic safety training
required by CLIENT's and shall possess a valid Offshore Safety Certificates.
All related costs with respect to getting Offshore Safety Certificates for
CONTRACTOR Personnel shall be at CONTRACTOR's own expenses.

14.10.3 Discipline

In the performance of the WORKS, CONTRACTOR shall maintain strict
discipline and good order among its employees and CONTRACTOR'S and
Sub-contractor’s employees and shall not permit any of them to engage in any
activities that might, in CLIENT's opinion, be contrary or detrimental to the
performance of the WORKS or the interests of CLIENT.

14.10.4 Alcohol And Drug Use

a) CONTRACTOR is responsible to ensure that its employees, agents, and Sub-
contractors, its servants and its third party shall not use, be in possession or
under the influence of any drug during the performance of the WORKS, or
cause any drugs to be carried into the Work Site.

b) CONTRACTOR shall also ensure that its employees, agents, Sub-contractors,
its servants and third party shall not use or be in possession of, distribute or
engage in the sale of alcohol/alcoholic beverages at Work Site.

¢) Any of the CONTRACTOR's personnel, employees, agents Sub-contractors
and third party who is incapable of performing his work or duties due to the
influence of alcohol, will be refused entry into or removed from the Work Site.
CONTRACTOR shall replace such person immediately in accordance with the
provision herein contained. Any cost incurred shall be for the
CONTRACTOR's account.

14.10.5 Replacement of CONTRACTOR Personnel

(@) CONTRACTOR shall employ on the WORKS only competent and skilled
personnel. Subject to all other provisions of this ARTICLE, CONTRACTOR
shall ensure that all such personnel continue in the functions and
responsibilities to which they are initially assigned for as long as is necessary
to achieve proper completion of the WORKS. CONTRACTOR shall not

change the personnel assigned to perform the WORKS without prior approval
from CLIENT in writing.

w
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CONTRACTOR shall also take steps to ensure that in the event of a
replacement, the replacement personnel shall be competent, skilled and
familiar with the WORKS. Such steps shall include the training of the "would
be" new personnel to take-over the work at no additional cost to CLIENT and
shall include an appropriate hand over period for the replacement personnel.

(b) CLIENT shall be entitled to, without prejudice to any other rights or remedies
available to CLIENT under this CONTRACT or otherwise in law, to object
and require CONTRACTOR to remove form the WORKS and/or replace any
of CONTRACTOR Personnel who, in the opinion of CLIENT, is incompetent,
misconduct himself, is negligent in the performance of his duties, and/or
violates CLIENT's alcohol/drug policy.

In such event, CONTRACTOR shall forthwith remove such person from the
WORKS and such person shall not be re-employed in the WORKS again
without the written permission of CLIENT. CONTRACTOR shall
immediately replace, at CONTRACTOR's sole expense, any discharged

person with a suitably qualified and experienced person acceptable to
CLIENT.

In the event CONTRACTOR is unable to comply with these obligations,
CLIENT shall have the option to terminate this CONTRACT.

14.10.6 Language Requirement

CONTRACTOR shall ensure that the personnel provided pursuant to this
CONTRACT are competent, efficient and have adequate command of the
English Language.

14.10.7 Personnel Policies

CONTRACTOR shall maintain good site housekeeping and shall furnish
where applicable, to its personnel safety equipment including but not limited
to safety helmets, safety shoes, safety harness and eye and ear protection.

CONTRACTOR shall be responsible for maintaining and enhancing the safety
awareness of its personnel and Sub-contractor's personnel including arranging
safety meeting and emergency drills.

CONTRACTOR shall establish and have its own written policy, safety rules
and regulations for its employees and the employees of any of its Sub-
contractors and shall also acquaint CLIENT Representative with the same.

14.11 At all times, CONTRACTOR shall respond promptly and shall accurately furnish to
CLIENT information about the WORKS as requested.

14.12 In the execution of the WORKS, no persons other than the authorised employees or
agents of the CONTRACTOR and the employees or agents of CLIENT, shall be
allowed on the Work Site without the written consent of CLIENT.
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14.13

14.14

14.15

14.16

14.17

14.18

Before commencing any hazardous work operations, CONTRACTOR shall inspect the
Work Site and equipment involved to ensure that the WORKS will be performed under
safe conditions acceptable to CLIENT. CONTRACTOR shall verify that "Work
Permits" or "Certificates" are obtained prior to initiating any hazardous work.

CONTRACTOR shall at no cost to CLIENT be responsible for the medical welfare of
its own and Sub-contractor's employees and shall take care of periodical medical
examinations, arrangements for medical attendance, treatment or hospitalisation if and
when necessary and will arrange suitable insurance coverage for such contingencies. In
cases of emergency, CLIENT may make or provide for, the necessary emergency
arrangements, the costs of which shall be reimbursed to CLIENT by CONTRACTOR.

CONTRACTOR shall advise CLIENT immediately in writing of any labour dispute or

anticipated labour dispute, which may be expected to affect the CONTRACTOR's
performance of the WORKS.

CONTRACTOR  shall promptly review the information, data, drawings and
specifications provided by CLIENT and shall immediately bring to the attention of
CLIENT all things which in CONTRACTOR's opinion appear to be deficiencies,

omissions, contradictions or ambiguous in such information, data, drawings or
specifications.

In addition to all legal and specific requirements stated herein, CONTRACTOR and
CONTRACTOR's agents, employees, representatives and Sub-contractors who are
engaged in the performance on the WORKS shall comply with, abide by and enforce at
its sole expense any rules, regulations and standards on safety, fire protection and

security regulations as set forth by CLIENT in its safety manuals, policies and special
instructions.

CONTRACTOR shall ensure that all its employees, agents and Sub-contractors comply
with CLIENT's rules, regulations, practices and requirements in the area of CLIENT's
operations. This shall not relieve CONTRACTOR of its obligations as stipulated herein
and in particular this ARTICLE.

END OF ARTICLE
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ARTICLE 15 - CLIENT'S OBLIGATION

15.1

15.2

15.3

15.4

15.5

15.6

Access To Work Site

CLIENT shall ensure that CONTRACTOR has rights of ingress and egress for its
personnel and CONTRACTOR Equipment to and from the Work Site(s), subject to the
provisions of ARTICLE 9 - "TAXES AND DUTIES" and ARTICLE 14 -
"CONTRACTOR'S OBLIGATION". CLIENT shall promptly advise

CONTRACTOR of any restrictions, conditions, or limitations in CLIENT's permits or
authorisations.

Use of CONTRACTOR Equipment

CLIENT shall not, without CONTRACTOR's specific consent, authorise any person
other than CONTRACTOR Personnel to operate CONTRACTOR Equipment.
However, if an emergency should arise, CLIENT may operate CONTRACTOR
Equipment and shall notify CONTRACTOR of such use. CLIENT shall pay
CONTRACTOR the equipment rental rate, if applicable as specified in EXHIBIT IV —
CONTRACT PRICE AND PRICE LIST.

Transportation of CONTRACTOR Equipment

CLIENT shall furnish transportation for CONTRACTOR Equipment from the Supply
Base to the Work Site(s) and vice versa.

Work Schedule and Transportation of CONTRACTOR Personnel

CONTRACTOR and CLIENT shall agree upon a schedule for the regular change of
working crews who are engaged in the WORKS at the Work Site(s) and, except in
circumstances of emergency or safety, CLIENT shall be obliged to transport
CONTRACTOR Personnel only in accordance with the schedule so agreed upon.
CLIENT shall always have the right to change the schedule without prior notice for
reasons of unavailability of transport and for emergency and safety considerations as
determined solely by CLIENT.

The normal mode of transportation for CONTRACTOR Personnel from Mustering

Point to the Drilling Rig will be by helicopter if available. Otherwise supply vessel(s)
will be used.

CLIENT shall provide reasonable accommodation, meals and laundry service for
CONTRACTOR Personnel within the limits of stated requirements as to numbers of
personnel so engaged from time to time at the Work Site(s). CONTRACTOR
Personnel shall adhere to meal rosters as may be furnished by CLIENT, if any.

CLIENT shall provide site survey information in line with CONTRACTOR’s
requirements, and CLIENT shall bear all expenses in conjunction with such survey
requirements including but not limited to survey vessel, personnel onboard the vessel,
pilot fees, dockings and the running of the survey vessel.

END OF ARTICLE
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ARTICLE 16 — ACTIONS ON BEHALF OF CLIENT

16.1

16.2

16.3

16.4

CONTRACTOR shall take no action on behalf of CLIENT in the performance of the
WORKS, which would subject either Party to liability or penalty under any laws, rules,
regulations, or decrees of any relevant authority.

CONTRACTOR shall have no authority to and shall not make any statements,
representations or commitments of any kind or to take action which shall be binding

upon CLIENT, except as provided for herein or otherwise authorised in writing by
CLIENT.

CONTRACTOR is an independent CONTRACTOR and neither CONTRACTOR nor
CONTRACTOR's respective employees are deemed to be agents or employees of
CLIENT.

CONTRACTOR shall notify CLIENT promptly upon discovery of any instance where
CONTRACTOR has not complied with the requirements of this ARTICLE.

END OF ARTICLE
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ARTICLE 17 - CLIENT’S CONTRACT ADMINISTRATOR AND
REPRESENTATIVE(S)

The following defined CLIENT Contract Administrator and Representative(s) shall be
designated in EXHIBIT I — SPECIAL PROVISION AND SCOPE OF WORKS. Notice of
any change shall be given by CLIENT to CONTRACTOR in writing.

171 CLIENT Contract Administrator

CLIENT Contract Administrator is the person who shall be responsible for and is duly
authorised to receive and act on behalf of CLIENT on all matters pursuant to the terms
and conditions of this CONTRACT. The CLIENT Contract Administrator shall have
the authority to make the final decisions for CLIENT on all questions, controversies, or
disputes involving the interpretation and implementation of this CONTRACT.

17.2 CLIENT Representative(s)

The CLIENT Representative shall have the right to receive all information pertaining to

records, reports, and any other information pursuant to the WORKS and EXHIBITS
attached hereto.

CLIENT Representative(s) shall have the right to issue instructions with respect to the
CONTRACT, reject or disapprove of any part of the WORKS, which does not conform
to this CONTRACT, and to decide on all matters or questions which may arise relating
to the performance of the WORKS and his decision shall be final and conclusive.

CLIENT Representative(s) shall be entitled to inspect all WORKS performed
hereunder and to witness and to check all tests on CONTRACTOR Equipment.
Notwithstanding the above, the presence of and the inspection by CLIENT
Representative(s) shall not relieve CONTRACTOR from CONTRACTOR's obligations
and duties and shall not prejudice CLIENT's rights under this CONTRACT.

CLIENT Representative(s) shall consult with CONTRACTOR Representatives in
delivery of Goods or planning and co-ordinating the WORKS, and all instruction(s)
given by CLIENT Representative(s) consistent with the provisions of this CONTRACT
shall be deemed those of CLIENT and shall be complied with by CONTRACTOR.

END OF ARTICLE
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ARTICLE 18 - CONTRACTOR’S CONTRACT ADMINISTRATOR AND
REPRESENTATIVE

The following defined CONTRACTOR Contract Administrator and CONTRACTOR
Representative shall be designated in EXHIBIT I — SPECIAL PROVISIONS AND SCOPE
OF WORKS. Notice of any change shall be given by CONTRACTOR to CLIENT in writing.

18.1 CONTRACTOR Contract Administrator

CONTRACTOR Contract Administrator is the person who shall be responsible for and
is duly authorised to represent CONTRACTOR at all times during the progress of the
WORKS and to receive and to act on any request made by CLIENT in the performance
of the WORKS pursuant to the terms of this CONTRACT.

CONTRACTOR Contract Administrator shall have full authority concerning the
performance of the WORKS and shall have full authority to proceed with the WORKS
and every part thereof in conformity with this CONTRACT. CLIENT shall be entitled

to rely on all decisions and positions of the CONTRACTOR Contract Administrator as
those of CONTRACTOR.

18.2 CONTRACTOR Representative(s)

CONTRACTOR Representative is the person employed by CONTRACTOR who will
have supervisory authority over the WORKS and with whom CLIENT
Representative(s) may plan and co-ordinate the performance of the WORKS. Notice
concerning operations, which are transmitted to CONTRACTOR through its designated
CONTRACTOR Representative(s) will be deemed, for the purpose of this
CONTRACT, to have been sufficiently given.

END OF ARTICLE
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ARTICLE 19 — LIENS AND CLAIMS

19.1 CONTRACTOR shall indemnify and hold CLIENT harmless from and shall keep
CONTRACTOR Equipment, CLIENT Equipment, wells, and the WORKS free of all
liens, claims, assessments, fines, and levies created, caused, or committed by
CONTRACTOR or its Sub-contractors and all costs, damages, and expenses incidental
thereto; including without limitation all court and arbitration costs, legal fees, and other
reasonable expenses. CONTRACTOR shall notify CLIENT of such liens and/or claims.

19.2  CLIENT shall have the right to retain from any payment to be made under this
CONTRACT an amount sufficient to offset such liens and/or claims which
CONTRACTOR fails to discharge promptly until such lien and/or claim is proven to be
invalid or is satisfied, discharged, or settled.

19.3 Should there be any liens and/or claims after all payments hereunder have been made,
CONTRACTOR agrees to refund to CLIENT upon demand all moneys that CLIENT
may be compelled to pay to discharge any such liens and/or claims in consequence of
CONTRACTOR's default including all costs and legal and professional fees.

194  CONTRACTOR agrees that it shall furnish CLIENT, upon completion or earlier
termination of this CONTRACT, full and complete statements that all of
CONTRACTOR's employees, Sub-contractors and suppliers have been paid in full for
works done or for equipment, materials and supplies furnished to the date of such
statements in connection with the performance of WORKS. In the event of any dispute,
CONTRACTOR shall post a bond or any form of security acceptable to CLIENT to
secure or insure CLIENT against any such liens or claims.

19.5 At the completion of the WORKS hereunder, or upon expiry or earlier termination of
this CONTRACT, CONTRACTOR shall submit to CLIENT a 'CONTRACT
CLOSURE LETTER' and 'CONTRACT CLOSURE CERTIFICATE’ as per format in
the EXHIBIT X - INVOICING PROCEDURES AND ADMINISTRATION
GUIDELINES stating that all of CONTRACTOR's employees, Sub-contractors and
suppliers have been paid in full, for WORKS done or for equipment, materials and
supplies furnished to, and all debts, taxes, liens, privileges, claims, charges, and
obligations arising out of the purchase or lease of equipment, materials, supplies, and
labour for use in the WORKS hereunder to the date of such statements in connection
with the performance of the WORKS have been fully and finally paid. In the event of
any dispute, CONTRACTOR shall post a bond, or any other form of security

acceptable to CLIENT, to secure or insure CLIENT against any such liens and/or
claims.

19.6  Such affidavit shall ensure immunity to CLIENT from all liens and/or claims for which
CLIENT might be or become liablee. CONTRACTOR shall indemnify and hold
CLIENT harmless from and against all claims, demands, damages, losses, costs,
proceedings, charges, and expenses arising out of or incurred in connection with any
claims or liens asserted by CONTRACTOR's Sub-contractors, suppliers, or any other
liens and claims arising out of the performance of this CONTRACT by
CONTRACTOR.

END OF ARTICLE
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ARTICLE 20 - HEALTH, SAFETY AND ENVIRONMENT REQUIREMENT

20.1 LAWS AND REGULATIONS

20.1.1 CONTRACTOR shall comply with all laws, regulations, and requirements pertaining to
safety, health, fire, environmental protection, and security regulations, which are
applicable to the location where the WORKS are being carried out.

20.1.2 CONTRACTOR shall ensure its personnel employed for the WORKS comply at all
times with the requirements as set forth by CLIENT in its HSE Manuals, Safety

Manual, policies, procedures, any special instructions, and all requirements stipulated
of CLIENT.

20.1.3 CONTRACTOR shall ensure that all services, materials, and CONTRACTOR's items
used in the performance of the WORKS comply with the above laws, regulations, and

requirements and otherwise meet generally accepted industry standards for occupational
health, safety and environment.

20.1.4 Upon termination of the CONTRACT, CONTRACTOR shall within sixty (60) days
deliver to CLIENT a satisfactory CONTRACT CLOSE-OUT REPORT in a format and
meeting such technical content as specified by CLIENT.

202  SAFETY EQUIPMENT

CONTRACTOR shall, where applicable, provide at its own expense adequate first aid,
fire-fighting, life saving, and other safety equipment of approved types and amount as
may be specified in connection with this CONTRACT and shall maintain this
equipment in a professional manner and, where appropriate, re-certify the said safety
equipment as dictated by legal and industry standards.

CONTRACTOR shall keep up-to-date records of all said equipment, including
equipment location plans.

CONTRACTOR shall ensure that all cargo and items of equipment located at Work
Site and at CONTRACTOR's onshore base are stored in a proper and safe manner and

that CONTRACTOR's equipment is in all respects fit and suitable to undertake any
operations.

CONTRACTOR shall also, at its own expense, be responsible for providing its
personnel with personal protective equipment as specified required by CLIENT.

203  SAFETY PROCEDURES AND MANUALS

CONTRACTOR shall have in place, prior to commencement of this CONTRACT, a
written Safety Manual and Emergency Response Manual duly endorsed by
CONTRACTOR's Management and approved by CLIENT.

&
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204  CERTIFICATION OF PERSONNEL

CONTRACTOR shall ensure that all machineries, equipment, and tools are operated by
competent personnel who are fully trained and certified to carry out the task. The said
personnel shall be authorised in writing by CONTRACTOR's Management or certified
by a reputable training establishment acceptable to CLIENT.

20.5 RIGHT TO STOP WORKS

CLIENT Representative shall have the right, but not the obligation, to prohibit the
commencement of the WORKS or to stop any part of the WORKS in progress if the
equipment, personnel, or work conditions are considered to be unsafe or not in
compliance with CLIENT's rules and regulations.

20.6 WEATHER/SEA CONDITION

CONTRACTOR may suspend any part of the WORKS under this CONTRACT at any
time with CLIENT's prior approval because of dangerous weather or sea conditions or
other reasons relating to safety. Similarly, if requested to do so by CLIENT in writing,
CONTRACTOR shall immediately suspend all or a designated part of the WORKS as
may be requested by CLIENT because of dangerous weather or sea conditions or other
reasons relating to safety. In this event, CONTRACTOR shall take all reasonable

measures to protect the Work Site, CLIENT and CONTRACTOR Equipment and their
components.

207 In addition to all legal and specific requirements stated herein, CONTRACTOR
GROUP who are engaged in the performance of the WORKS shall comply with, abide
by and enforce at its sole expense any rules, regulations and standards on safety, drugs,
and alcohol, fire protection, and security regulations as set forth by CLIENT in its
safety manuals, policies and special instructions.

20.8  In addition to all legal and specific requirements stated herein and all Vietnamese
legislative requirements, CONTRACTOR GROUP who are engaged in the
performance of the WORKS shall comply with, abide by and enforce at its sole expense
any rules, regulations, and standards on safety, fire protection, environmental protection
and security regulations as set forth by CLIENT in its published safety manuals,
policies and special instructions. Before commencing any WORKS, CLIENT requires
that CONTRACTOR inspect the Work Site and the equipment involved to ensure that
the WORKS will be performed under safe conditions acceptance to CLIENT. These
inspections must be evidenced by "Work Permits" issued by CLIENT prior to initiating
any such WORKS. CLIENT Representative or his designated representatives shall have
the right to prohibit commencement of WORKS or stop any WORKS in progress if the
equipment, personnel or WORKS conditions are considered to be unsafe or not to be in
compliance with CLIENT rules and regulations.

20.9 CONTRACTOR shall prohibit the consumption and/or possession of alcoholic
beverages or dangerous drug at the Work Site.

£
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20.10  CONTRACTOR shall compile and maintain safety records, data pertaining to its

WORKS with CLIENT. These records shall be updated and submitted to CLIENT
Representative as and when required.

20.11  CONTRACTOR shall be wholly responsible for the safety and safe working practices
of its employees, servants or agents, and all equipment, and shall be responsible for the
training of its employees, servants or agents on safety and safe working practices.
CONTRACTOR shall ensure that the personnel to be provided in the performance of
the WORKS are adequately trained in safety precautions and safe working practices
before they are involved in the WORKS and that they are competent to undertake their
required duties in a safe and efficient manner. CONTRACTOR shall be responsible for
maintaining and enhancing manner. CONTRACTOR shall be responsible for
maintaining and enhancing the safety awareness among its personnel and Sub-
contractor's personnel, including arranging regular safety meetings and emergency

drills, copies of minutes of CONTRACTOR safety meetings shall be submitted to
CLIENT.

20.12  The employees, servants or agents of the CONTRACTOR when working offshore shall

participate in periodic fire and boat drills, instructions in survival, lifesaving and fire
fighting.

20.13  All personnel assigned to Work Site shall be provided with approved safety helmets,
safety glasses, safety shoes and ear protections, by the CONTRACTOR.
CONTRACTOR shall also provide to personnel assigned for special jobs with approved
life lines, life jackets/life vests, breathing equipment, welding helmets, and all other

protective equipment as necessitated by the scope of WORKS and good industrial
safety practices.

20.14  CONTRACTOR shall allow CLIENT Representative and/or its designated third Party
personnel access at any time to conduct audit on the CONTRACTOR Personnel,

records and any other matters related to the safety aspect of the WORKS at the Work
Site(s).

END OF ARTICLE
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ARTICLE 21 — DEFAULT OF CONTRACTOR

21.1 The occurrence of any of the following events shall be deemed a default by
CONTRACTOR under this CONTRACT:-

(a) Any attempted transfer or assignment or Sub-contract by CONTRACTOR of its
right or duties under this CONTRACT without the prior written consent of
CLIENT; or

(b) The making by CONTRACTOR of an assignment for the benefits of creditors,
the filing by or against CONTRACTOR of a petition in bankruptcy or for
corporate reorganisation, or the appointment of a receiver or trustee for
CONTRACTOR or the properties of CONTRACTOR,; or

(c)  The failure of CONTRACTOR to satisfy within thirty (30) days of its entry any
final judgement upon which execution is possible or the attachment of any
general liens against the real or personal property of CONTRACTOR and the
continued existence thereof for more than thirty (30) days; or

(d) If the CONTRACTOR has in the opinion of CLIENT failed to comply with the
CONTRACT or failed to perform the WORKS or part thereof or has failed to
adhere to any of its duties and obligations; or

(e) The refusal or the inability or other failure of the CONTRACTOR to perform any
part of the CONTRACT in a safe, efficient, professional, workmanlike, skilful,
professional and careful manner in accordance with good industry practices or
with the required promptness or diligence; or

(f)  Fulfil its obligations relating to prevention of pollution and substantial pollution
result therefrom.

212  CLIENT shall notiff CONTRACTOR in writing of any default and require
CONTRACTOR to immediately take appropriate correction action without however
prejudicing any of CLIENT rights hereunder or in law or equity.

213 Notwithstanding the foregoing, in the event of default by CONTRACTOR, CLIENT
shall, at CLIENT's sole discretion, enforce the Bank Guarantee and/or Performance
Guarantee for completion of the WORKS.

END OF ARTICLE
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ARTICLE 22 — PROVISION FOR SUSPENSION OF WORKS

22.1 CLIENT may, at any time, suspend all or any part of the remaining WORKS for any
reason whatsoever by giving written notice to CONTRACTOR specifying the part of
the WORKS to be suspended and the effective date of suspension. CONTRACTOR
shall cease performance of said suspended part of WORKS on the effective date of
suspension. CONTRACTOR shall continue to perform the unsuspended part of the
WORKS. CONTRACTOR will be given sufficient time for orderly removal of
personnel and items not required during suspension.

22.2 CONTRACTOR shall comply with CLIENT's instructions with respect to all activities
in connection with any suspension of the WORKS or part thereof. Such compliance
will be a factor in determining reasonableness of costs incurred. Compensation for
suspension shall be limited to actual and reasonable out-of-pocket expenses.
CONTRACTOR will not be compensated for expenses that resulted from suspension or
cancellation of WORKS due to safety reasons.

223 Neither CLIENT nor CONTRACTOR shall be liable to the other for loss of anticipated
profits sustained on account of any suspension of WORKS or part thereof.

224 CLIENT may, at any time, authorize resumption of all or any part of the suspended
WORKS by giving notice to CONTRACTOR specifying the WORKS to be resumed
and the effective date of withdrawal of suspension. The WORKS shall be resumed by
CONTRACTOR immediately after receipt of such notice, where applicable.

END OF ARTICLE
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ARTICLE 23 — PROVISION FOR TERMINATION OF CONTRACT

23.1

23.2

233

23.4

CLIENT shall have the right at its option to terminate this CONTRACT or any part
thereof pursuant to the following provisions.

Termination Without Cause

a)

b)

(©

d)

Notwithstanding any other provisions to the contrary herein, and in addition to
CLIENT's right either to stop the WORKS or to suspend CONTRACTOR from
all or any part of WORKS pursuant to ARTICLE 22 — "PROVISION OF
SUSPENSION OF WORKS", CLIENT may at any time terminate without
cause WORKS in whole or in part by giving written notice to CONTRACTOR
that CLIENT intends to terminate WORKS, specifying the WORKS to be
terminated, and the effective date of termination.

Should CLIENT terminate this CONTRACT or all WORKS without cause,
CONTRACTOR shall stop performance of all WORKS or the terminated portion
of the WORKS on the effective date of termination.

In the event CLIENT terminates any part of the WORKS without cause,
CONTRACTOR shall stop performance of the said portion of the terminated
WORKS on the effective date of termination.

Upon receipt and verification of CONTRACTOR's invoice, CLIENT shall pay
CONTRACTOR all amounts propetly due for the work performed prior to the

date of termination and all expenses resulting directly from the termination as
approved by CLIENT.

Termination For Cause

a)

b)

23.4.1

Subject to provision provided under ARTICLE 21 - "DEFAULT OF
CONTRACTOR" hereof, CLIENT shall have the right to terminate for cause all
or part of the WORKS by giving a notice in writing, specifying the CONTRACT
to be terminated, and the effective date of termination. In either event, CLIENT
shall have available to it all rights and remedies proved in law or equity.

On the date on which the termination for cause given pursuant to provision of
ARTICLE 21 — "DEFAULT OF CONTRACTOR" becomes effective,
CONTRACTOR shall stop performance of the CONTRACT. CLIENT shall,
retain all amounts which are then due and payable to CONTRACTOR plus
reimbursements due to CONTRACTOR for its reasonable and auditable costs
incurred in the performance of the WORKS to the extent such WORKS are
authorised in advance by CLIENT.

In addition to CLIENT's rights to terminate as may be provided herein, CLIENT shall be
entitled to terminate this CONTRACT under the following provisions:

In the event of Force Majeure continuing for fourteen (14) days as specified in
ARTICLE 28 — “FORCE MAJEURE” and there is no expectation of
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23.5

24.6

237

23.8

23.9

23.10

improvement of the situation, then CLIENT shall be entitled to terminate this
CONTRACT forthwith.

2342 If at any time during the performance of this CONTRACT, there is any
attempted transfer or assignment by CONTRACTOR of its rights or duties
under this CONTRACT without the prior written consent of CLIENT.

CLIENT shall be entitled to terminate this CONTRACT on giving notice of termination
to CONTRACTOR, such termination shall be effective on the date specified in the
notice.

If CLIENT terminates any part of the CONTRACT in accordance with the ARTICLE
herein CONTRACTOR shall execute and deliver to CLIENT the documents required by
CLIENT with respect to said part of the CONTRACT.

For the part of the WORKS terminated, the applicable provision of the CONTRACT
shall continue in full force and effect as to all the WORKS performed prior to the
effective date of termination. For the remainder of the WORKS, the CONTRACT shall
remain in full force and effect.

If this CONTRACT or any portion of the WORKS is suspended or terminated and if
CLIENT so requests, CONTRACTOR shall immediately make every reasonable effort
to cancel existing Sub-contracts, purchase orders or other obligations entered into by
CONTRACTOR with Sub-contractors, suppliers or others for the performance of the
WORKS, upon terms satisfactory to CLIENT.

CLIENT may direct CONTRACTOR to execute and delivery to CLIENT all documents
related to the CONTRACT as required by CLIENT and to take all steps necessary to
full vest in CLIENT the rights and benefits of CONTRACTOR under existing Sub-
contracts or other obligations with Sub-contractors, suppliers and others. In addition,
CONTRACTOR shall do whatever is necessary to preserve and protect the WORKS
already in progress, to protect materials, drawings, documents, equipment and supplies
in transit or at the Work Site and to minimise all costs to CLIENT and CONTRACTOR
resulting from such suspension or termination.

Except as provided above, in the event of termination hereunder, the Parties shall each
be released and discharged from any claims by one against the other in connection with
the terminated WORKS. Neither CLIENT nor CONTRACTOR shall be liable to the
other for loss of anticipated profits sustained on account of such termination.

If in the performance of this CONTRACT, CONTRACTOR causes the CONTRACT to
be terminated, or in the event of default by CONTRACTOR, CLIENT shall have the
option to thereafter enforce the Bank Guarantee and/or Performance Guarantee for
completion of the WORKS.

END OF ARTICLE
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ARTICLE 24 — SUB-CONTRACTS AND ASSIGNMENT

24.1

24.2

243

244

24.5

24.6

CONTRACTOR shall not subcontract or assign the WORKS or any part thereof without
CLIENT's prior written approval. Sub-contract documents and selection of Sub-
contractor(s) related to the WORKS or any part thereof shall require the written approval
of CLIENT prior to the award of each Sub-contract, such approval shall not be
unreasonably withheld.

CLIENT shall have the right to disapprove, for reasonable cause, any Sub-contractor,
supplier, vendor or source of supply selected by CONTRACTOR.

CONTRACTOR shall be fully responsible for any acts, defaults and omissions of any
Sub-contractors and persons either directly or indirectly employed by Sub-contractor to

the same extent as it is for the acts and omissions of persons directly or indirectly
employed by CONTRACTOR.

CLIENT is entitled to assign all or some of its rights and obligations under this Contract
at any time and from time to time to any its Affiliates, to any of the Co-ventures and/or
to any successor operator in the Area of Operations with the prior written consent of
CONTRACTOR which shall not be unreasonably withheld.

CONTRACTOR shall ensure that all CLIENT's right under this CONTRACT including
audit rights are incorporated in all CONTRACTOR's Sub-contracts hereunder.

Approvals granted pursuant to this ARTICLE shall not release or relieve
CONTRACTOR of any of its obligations under the CONTRACT or create any

contractual relationship between any Sub-contractor and CLIENT.

END OF ARTICLE
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ARTICLE 25 — ACCESS AND AUDIT RIGHTS

25.1 CONTRACTOR shall maintain and shall cause its Sub-contractors, subsidiaries, and
Affiliates to maintain true and correct records of all charges and accounts including
gifts and entertainment expenses in connection with the WORKS and all transactions
related thereto and shall retain all such records and accounts for a period of not less

than thirty-six (36) months after the expiry of the CONTRACT or any extensions or
any termination thereof.

252 From the effective date of this CONTRACT and within the time period mentioned
above, CLIENT shall have the right, during regular scheduled business hours, to inspect
and audit the drawings, plans, instructions, procedures, controls, records, including gifts
and entertainment records, and accounts of CONTRACTOR, its Sub-contractors and
Affiliates in connection with the performance of this CONTRACT, and are in
compliance to the CONTRACT terms and conditions. CLIENT shall have the right to
reproduce any such documents, which have been inspected.

25.3 CLIENT's claims for omissions, corrections, or errors in charges and credits for
CLIENT's account and over-payments of amounts billed by CONTRACTOR and others
noted above may be presented at any time during and after the CONTRACT period
provided that such claims are made during the course of the CONTRACT and within
thirty six (36) months after the expiry of the CONTRACT or any extensions or any
termination thereof. CONTRACTOR shall make a written response to CLIENT
concerning such claims within thirty (30) days of the date of such claims by CLIENT.

25.4 CONTRACTOR shall ensure that the provisions of this ARTICLE and ARTICLE 24
— "SUB-CONTRACTS AND ASSIGNMENT", are included in all Sub-contracts it
may enter into with its Sub-contractors and Affiliates who will supply any of the labour,
equipment, materials, or services to be provided under this CONTRACT.

END OF ARTICLE
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ARTICLE 26 - CHANGES

26.1

26.2

26.3

26.4

26.5

26.6

Changes to the WORKS and/or CONTRACTOR Equipment may be required during
the performance of WORKS, or any extension of the CONTRACT, and should be
handled expeditiously and effectively by the Parties hereto. Such changes may include,
but are not limited to additions, deletions, substitutions, alterations, and modifications.

CLIENT shall have the right, at any time, to make any change but such change shall in
no way affect the rights or obligations of the Parties hereto except as provided in a
written Change Order. All provisions of the CONTRACT shall apply to all changes.

Except as provided in ARTICLE 26.6 below, CONTRACTOR shall not proceed with

any change prior to receipt of a Change Order, unless authorised in writing by CLIENT
Contract Administrator.

Should CLIENT desire a change to the WORKS and/or CONTRACTOR Equipment, it
shall advise CONTRACTOR of said request. CONTRACTOR shall, upon request from
CLIENT Contract Administrator, provide CLIENT within fourteen (14) days a Change
Order Proposal defining the terms and conditions of the Change Order Proposal. The
terms and conditions shall include, but not be limited to price, method of payment,
earliest commencement date, and any other information deemed necessary.

When and if CLIENT approves the Change Proposal, CLIENT will issue to
CONTRACTOR a written Change Order in duplicate originals in the form shown in
EXHIBIT IX - CHANGE ORDER PROPOSAL. CONTRACTOR shall sign both
duplicate originals of the Change Order to indicate its receipt, understanding and

acceptance of it. After execution by CLIENT, one duplicate original will be returned to
CONTRACTOR.

In cases of extreme urgency for which CONTRACTOR is unable to submit a firm
proposal prior to commencement of WORKS on the necessary change, CLIENT may
issue a "Preliminary Change Order" to authorise CONTRACTOR to proceed with the
change on the basis of an approximate written estimate prepared by CONTRACTOR.
As soon as possible thereafter, CONTRACTOR shall submit a Change Order Proposal
giving a firm price for the change. If the firm price quoted in the Change Order
Proposal is more than that quoted in the "Preliminary Change Order", CONTRACTOR
shall furnish CLIENT with the reasons for the differences. Upon agreement of the
Parties on the firm price, a Change Order shall be issued as outlined in ARTICLE 26.5.

END OF ARTICLE
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ARTICLE 27 - LIQUIDATED DAMAGES

27.1

27.2

273

274

27.5

27.6

If CONTRACTOR fails to complete any portion of WORKS as per schedule stipulated
in EXHIBIT I — SPECIAL PROVISIONS AND SCOPE OF WORKS, then CLIENT
shall apply liquidated damages in favour of CLIENT for such delay, in the absence of
legal ground or justification, at a rate zero-point three percent (0.3%) per day of delay up
to eight percent (8%) of the total estimated CONTRACT Price.

The reason for such delay is other than:
(i) Force Majeure; or

(i) Any delay acceptable or reimbursable by the CLIENT to CONTRACTOR
under the terms and conditions of this CONTRACT; or

(iii) The failure of the CLIENT to perform any of the CLIENT’s obligations which
directly or materially affect CONTRACTOR’s performance schedule as
acknowledged in writing by the CLIENT,

The amount due to CLIENT under this ARTICLE shall be fixed. Such amounts shall be
deducted from payments otherwise due by CLIENT to CONTRACTOR as stated in
ARTICLE 7 entitled "INVOICING AND PAYMENT".

CONTRACTOR and CLIENT hereby agree that these amounts of liquidated damages
are fair and reasonable because of the difficulty of ascertaining the exact amount of
damages that CLIENT may sustain by reasons of such delay in completing the WORKS
and shall be deemed to be in full and final settlement of any claims by CLIENT based on
CONTRACTOR's delayed completion of WORKS as specified above.

Pursuant to ARTICLE 4.2, only CLIENT shall have the right to determine whether
CONTRACTOR shall be subjected to "Liquidated Damages" upon assessing the severity
and impact of CONTRACTOR failures to complete WORKS.

CLIENT shall have the right to deduct the liquidated damages amount from payments
due to CONTRACTOR under this CONTRACT. The terms of this ARTICLE 27.7
shall not be construed so as to prejudice, alter or limit CLIENT’s other rights and

remedies under this CONTRACT upon written notification by CLIENT to
CONTRACTOR of'its intent to withhold.

END OF ARTICLE
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ARTICLE 28 - FORCE MAJEURE

28.1 Where any Force Majeure event renders impossible or hinders or delays the performance
of any obligation (except for the obligation to make payments) or the exercise of any
right under this CONTRACT then the failure or omission of CLIENT or
CONTRACTOR to perform such obligation shall not be treated as failure or omission to
comply with this CONTRACT.

28.2  Upon the occurrence of any Force Majeure event, the Party so affected in the discharge
of its obligation shall promptly give written notice of such event to the other Party. The
affected Party shall make every reasonable effort to remove or remedy the cause of such
Force Majeure or mitigate its effect as quickly as may be possible. If such occurrence
results in the suspension of all or part of the WORKS for a continuous period more than
fourteen (14) days, the Parties shall meet and determine the appropriate measures to be
taken. In the event the Parties do not agree, CLIENT have the right to terminate the

forthwith in which case neither Party shall have any further obligation or liability
hereunder.

28.3  The events falling within Force Majeure include acts of God or force of nature, landslide,
lightning, earthquake, flood, fire, explosion, storm, tidal wave, shipwreck and perils to
navigation (other than adverse sea or weather conditions), act of war (declared or
undeclared) or public enemy, strike (excluding strikes, lockouts or other industrial
disputes or action amongst employees of CONTRACTOR or its Sub-contractors) act or
omission of sovereign states or those purporting to represent sovereign states, blockade,
embargo, quarantine, public disorder, sabotage, accident or similar events beyond the
control of the Parties or either of them.

However, the following occurrences shall not be considered as Force Majeure:

(a) Late delivery of CONTRACTOR Equipment caused by an oversold condition of
the market, inefficiencies, lack of funds or similar occurrences; or

(b) Late performance by CONTRACTOR and/or a Sub-contractor caused by

unavailability of equipment, supervisors or labour, inefficiencies, lack of funds or
similar occurrences; or

(c) Mechanical breakdown of any item of CONTRACTOR or its Sub-contractors
equipment, plant or machinery; or

(d) Delays due to ordinary storm or inclement weather; or

(e) Non-performance by Sub-contractors.
unless the delay arises out of a Force Majeure occurrence and is beyond both
CONTRACTOR's and the Sub-contractor's control and an alternate acceptable source of

services, equipment, or material is unavailable. Additionally, Force Majeure shall not
include financial distress of CONTRACTOR or any Sub-contractor.
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28.4  Any delay or failure in performance by either Party hereto shall not give rise to any
claims for damages or loss of anticipated profits if, and to the extent, such delay or
failure is caused by Force Majeure.

END OF ARTICLE

I
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ARTICLE 29 — CONFLICT OF INTEREST

29.1 CONTRACTOR shall exercise care and diligence to prevent any actions being taken or
conditions from arising, which could result in a conflict with CLIENT's best interest.
This obligation shall apply to the activities of the employees and agents of
CONTRACTOR in their relations with CLIENT's employees and their families, and
with suppliers, Sub-contractors, and third parties, arising from the CONTRACT or
related to the performance of the WORKS.

292  CONTRACTOR's efforts shall include, but not be limited to, establishing precautions to
prevent its employees, officers or agents from making, receiving, providing, or offering
gifts, entertainment, payments, loans, or other considerations for the purpose of
influencing individuals to commit acts contrary to CLIENT's best interest.

END OF ARTICLE
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ARTICLE 30 - WAIVERS

30.1 The failure of CLIENT, at any time, or from time to time to enforce, or to require the
strict adherence and performance of any of the terms and conditions of the
CONTRACT, to exercise any option, right, or privilege hereunder, or to demand
compliance as to any obligation or covenant, shall not constitute a waiver of any such
terms and conditions and/or affect or impair such terms or conditions in any way, or the
right, privilege, or option of CLIENT, or of the strict performance of CONTRACTOR
thereof unless an express waiver is properly executed and evidenced in writing.

302 Waivers by CLIENT of any breach or non-observance by CONTRACTOR of any of

the terms and conditions of this CONTRACT shall not constitute or be construed as a

waiver of any succeeding breach or non-observance of the same or any other terms or
conditions.

END OF ARTICLE

i
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ARTICLE 31 - CONFIDENTIALITY

31.1

312

313

314

31.5

31.6

CONTRACTOR shall obtain written approval from CLIENT prior to making any
publicity release, public statements or announcement regarding the CONTRACT and

the performance of the WORKS or CONTRACTOR's activities related to its
participation in the WORKS.

CONTRACTOR shall at all times hold confidential and shall not, without CLIENT's
prior written approval, divulge to third parties or use in any way other than for
accomplishing the WORKS or for purposes other than that specified in the
CONTRACT, any technical information or any processes, process data or calculations
or any drawings or designs showing the equipment, devices and machinery by which
the processing is to be performed or carried out, disclosed, directly or indirectly, to
CONTRACTOR by CLIENT or its Affiliates in regard to the WORKS or the results
thereof.

Upon completion of the WORKS or upon receipt by CONTRACTOR of CLIENT's
notification of termination of the WORKS or any part thereof as the case may be,
CONTRACTOR shall return to CLIENT all documents, drawings, and data provided to
CONTRACTOR by CLIENT.

CONTRACTOR shall ensure that the provisions of this ARTICLE are adhered to by
its employees, its Sub-contractors, and Sub-contractor's employees and shall promptly

notify CLIENT upon discovery of any instance where the requirements of this
ARTICLE have not been complied with.

This ARTICLE shall continue in force notwithstanding the completion or earlier
termination of this CONTRACT.

The provisions of this ARTICLE shall not apply:

(a) insofar as any of the documents, drawings, and data referred to in the WORKS
are part of public knowledge or literature at the date of their receipt by the
CONTRACTOR as from such date;

(b) insofar as any of the documents, drawings, and data referred to in the WORKS
become part of public knowledge or literature after the date of their receipt by the
CONTRACTOR as from such subsequent date;

(¢) insofar as any of the documents, drawings, and data are developed by the
CONTRACTOR independently of the CONTRACT.

(d) insofar as any of the documents, drawings, and data lawfully becomes known or
available to the CONTRACTOR from third party who are not under a similar
agreement, directly or indirectly, with CLIENT hereto.

(¢) where disclosure is required to be made in order to comply with the requirements
of any law, rule or regulation of any governmental or regulatory body having

jurisdiction over the WORKS or the CONTRACTOR, or of any relevant stock
exchange.

END OF ARTICLE
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ARTICLE 32 — ARBITRATION

32.1  Any dispute between the Parties as to the performance of this CONTRACT or the rights
or liabilities of the Parties herein, or any matter arising out of the same or connected
therewith, which cannot be settled amicably shall be settled by The Vietnam
International Arbitration Centre at the Vietnam Chamber of Commerce and Industry
(VIAC) in accordance with its Rules of Arbitration, before a board of three 3)
arbitrators. Each of the Parties hereto shall be entitled to appoint one arbitrator and the
two arbitrators shall agree on a third arbitrator. In the event agreement upon the third
arbitrator cannot be reached, the third arbitrator shall be appointed by the VIAC’s
President. It is agreed, however, that no one who is an employee of either Party or who

is in anyway financially interested in this CONTRACT shall be appointed to act as an
arbitrator.

32.2° Such arbitration shall be held at Ho Chi Minh City, Socialist Republic of Vietnam. The
award of the arbitrators shall be final and binding upon the Parties. The costs of the
arbitration shall be borne by the Party whose contention was not upheld by the
arbitration tribunals, unless otherwise provided in the arbitration award. The language
of the Arbitration shall be in English language.

323 Notwithstanding the foregoing, the Parties may agree that any particular matter of
disputes can most expeditiously be settled by an Expert. In that event, the Parties shall
jointly prepare and sign a statement on the issue to be determined by the Expert before
agreeing upon the identity of the Expert. The Parties shall then agree upon the identity
of the Expert to determine the issue described in the said statement and the decision of
the Expert on that issue shall be final and binding on the Parties without further
arbitration on that issue. If the Parties cannot agree upon the identity of the Expert
within fourteen (14) days after the date the last Party signs the aforesaid statement of the
issue, then the dispute shall be referred to arbitration as indicated above.

END OF ARTICLE
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ARTICLE 33 - COMPLIANCE WITH LAW

33.1 CONTRACTOR and its Sub-contractors shall be subject to all applicable laws in
connection with the WORKS. If CONTRACTOR or its Sub-contractors perform any
part of the WORKS in breach of the law, then CONTRACTOR shall bear any
additional costs of the WORKS resulting from said violation and correction thereof.
For the purpose of this ARTICLE, "law" includes any laws (national, state, municipal,
local, or others) and any requirements, ordinances, rules, or regulations of any relevant
authority or agency (national, state, municipal, local, or other).

332  CONTRACTOR shall not enter into negotiations with any relevant authority or agency
to develop acceptance to exemption, composition, variation, or revision to law in
connection with this CONTRACT without CLIENT's prior written approval.

333  CONTRACTOR shall be responsible for and shall bear all the costs of obtaining all
necessary licences, permits, and authorisations required by law that must be obtained in
CONTRACTOR'S name from the relevant governmental authorities for
CONTRACTOR to do business in the country, or countries wherein any part of the
WORKS is performed, and shall give all required notices.

334 CONTRACTOR shall, at CONTRACTOR's cost, defend, indemnify, and hold CLIENT
and its Affiliates harmless from all forms of penalty which may be imposed on
CLIENT and its Affiliates by reason of any alleged or violation of law by
CONTRACTOR or its Sub-contractors and also from all claims, suits, or proceedings
that may be brought against CLIENT and/or its Affiliates arising under, growing out of,
or by reason of the WORKS with respect to such alleged or violation of law whether
brought by employees of CONTRACTOR or its Sub-contractors or by third parties or
by any relevant authority.

33,5 CONTRACTOR's obligations under this ARTICLE shall include, without limitation,
obtaining all necessary or appropriate import and export licences and Customs
clearances for materials, tools, vessel, parts and spares, and equipment for the WORKS
and providing all documentation in support of such licenses and clearance.

END OF ARTICLE
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ARTICLE 34 - GOVERNING LAW AND LANGUAGE

34.1 The validity and interpretation of this CONTRACT and the legal relations of the Parties

to it shall be governed by the substantive laws of Vietnam, without having regards to its
conflicts of laws provisions.

342 All documents produced by CONTRACTOR in the performance of this CONTRACT
as well as all written communications between CLIENT and CONTRACTOR shall be
written in the English language which is hereby designated the governing language of
the CONTRACT. CONTRACTOR and CLIENT may use any language within their

own organisations, except that all Sub-contracts and all written communications
pertaining to them shall be in English.

END OF ARTICLE
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ARTICLE 35 - PATENTS AND OTHER PROPRIETARY RIGHTS

35.1

352

353

COPYRIGHT

CONTRACTOR shall promptly give notice to CLIENT if CONTRACTOR has or
acquires knowledge or any copyright under which a suit for infringement could
reasonably be brought because of the use by CLIENT of any designs, processes, methods
or WORKS product information incorporated or to be incorporated by CONTRACTOR
in the performance of WORKS. Following notification to CLIENT, CONTRACTOR
shall not incorporate into the WORKS these designs, processes, methods or WORKS
product information without CLIENT's prior written approval.

Where designs, processes, methods and WORKS product information specified and used
by CONTRACTOR in the accomplishment of WORKS infringe any copyright,
CONTRACTOR shall indemnify, defend and hold CLIENT and their Affiliates harmless
from and against any and all claims, demands or causes of action of whatever nature and
shall further agree to pay all costs, including counsel and witness fees, court costs,
awards, damages and any and all expenses incurred by or assessed against CLIENT
resulting from such claims, demands or causes of action.

In case the said designs, processes, methods and WORKS product information or any
part thereof is held by such a suit to constitute infringement and its use enjoined,
CONTRACTOR shall at its own expense either procure for CLIENT the right to
continue using the designs, processes, methods and WORKS product information or
replace the designs, processes, methods and WORKS product information with non-
infringing designs, processes, methods and WORKS product information or modify the
designs, processes, methods and WORKS product information so as to remove the
infringement. Where, however, an infringement of any copyright occurs as to design,
process, method and WORKS product information expressly specified by CLIENT,
CLIENT shall indemnify and save CONTRACTOR harmless from any loss on account
of claims for copyrights infringement against CONTRACTOR provided that
CONTRACTOR notifies CLIENT immediately upon receiving notice of infringement.

PATENTS

In the event CONTRACTOR files a patent application in which any of the technical
information provided to CONTRACTOR by CLIENT or by any subsidiary or Affiliate is
disclosed, CONTRACTOR agrees to provide CLIENT with a copy of such application.
If such application includes technical information of CLIENT or its Affiliates which is
proprietary, CONTRACTOR shall not permit the publication in any country of a patent
based on such application without CLTENT"s prior written approval.

TECHNICAL INFORMATION

Title to all drawings, specifications, requisitions, calculations, and other patent
documents. Design concepts, technical information prepared by CONTRACTOR or its
Sub-contractors solely for the CONTRACT or any invention development by CLIENT
from information received shall be vested in CLIENT and may be used by or for
CLIENT, for any purposes.

END OF ARTICLE
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ARTICLE 36 — ENTIRE AGREEMENT

This CONTRACT constitutes the entire agreement between the Parties hereto and supersedes all
prior negotiations, representations or agreements related to this CONTRACT, either written or
oral, including CLIENT's bid document and CONTRACTOR's proposal(s) except to the extent
they are expressly incorporated into this CONTRACT. No changes, alterations, or
modifications to this CONTRACT shall be effective unless in writing, and executed by the
authorised signatories of CLIENT and CONTRACTOR.

END OF ARTICLE
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ARTICLE 37 - NON-EXCLUSIVE AGREEMENT

This CONTRACT is non-exclusive and CLIENT reserves the right, without having to give any
reason whatsoever to engage other suppliers and/or contractors to supply and/or perform similar
or identical WORKS. CONTRACTOR shall afford such other contractors adequate opportunity

to carry out their contracts and shall accomplish the WORKS in co-operation with those
contractors and with CLIENT.

END OF ARTICLE
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ARTICLE 38 — INDEPENDENT CONTRACTOR

38.1 CONTRACTOR is an independent contractor and neither CONTRACTOR nor its
employees, nor CONTRACTOR's Sub-contractors or their employees, are agents or
employees of CLIENT. The entire performance, operation, management, and control of
CONTRACTOR Equipment shall be under the exclusive control and command of
CONTRACTOR. CONTRACTOR's primary purpose shall be to perform all acts
necessary to execute the WORKS consistent with safety and good oilfield practice.

382 It shall be the sole exclusive duty of CONTRACTOR to determine at all times whether
the WORKS can be safely continued or undertaken. It shall be CONTRACTOR's duty
to inspect and ensure that all cargo and items of equipment located at the Work Site and
at CONTRACTOR's onshore base are stored in a proper and safe manner and in all

respects fit and suitable to undertake any contemplated operation under the then
existing conditions.

38.3 The presence of, and the inspection and supervision by, CLIENT Representative(s) at

the Work Site shall not relieve CONTRACTOR from CONTRACTOR's obligations
and responsibilities.

END OF ARTICLE
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ARTICLE 39 — SURVIVAL OF OBLIGATIONS

Notwithstanding anything to the contrary written in this CONTRACT, the liabilities, indemnity
and obligations of CLIENT and CONTRACTOR under this CONTRACT arising prior to the
termination or completion of this CONTRACT shall survive any termination, repudiation,
cancellations or completion of this CONTRACT.

END OF ARTICLE
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ARTICLE 40 — LIMITATION OF LIABILITY

Neither Party shall be responsible to the other for any indirect or remote losses of any kind
including but not limited to loss of revenue or anticipated profits, loss of production, loss of
business opportunity or business interruption, regardless of cause and even if caused by

negligence or breach of contract resulting from the carrying out of the operations or the exercise
of rights by the Parties under this CONTRACT.

END OF ARTICLE
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ARTICLE 41 — NOTICES

41.1  All notices required herein shall be in writing and made to either Party and shall be
deemed to have been properly given or made to the Party it is addressed to if the notices
are sent to the respective Party at the address as indicated hereunder:

CLIENT :

DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED

15th Floor, Victory Tower, 12 Tan Trao Street,

Tan My Ward, Ho Chi Minh City, S.R. Vietnam

Tel: (84-28) 3776 2222  Fax : (84-28) 3872 1079/3872 1088

ATTN : Director
Ce :
CONTRACTOR :

NAME . To be specified by CONTRACTOR
ADDRESS «“

TELEFAX “
TELEPHONE : «
ATTENTION

412  The date of any notice shall be either the date it is first delivered received at the office
of the addresser, or the date it is first received by the addressee, whichever is earlier.

Written notice or instruction shall be deemed to have been received:

If delivered by hand - At time of delivery to either Party
If sent by fax - At time of transmission
If sent by registered mail - At time of receipt or recorded delivery.

413  If the time of such deemed receipt of notice is not during customary hours of business, |

notice shall be deemed to have been received at 10:00 A.M. on the first customary day
of business thereafter.

414  Either Party may change the person or address to which notice shall be sent by giving
the other Party written notice of such change.

END OF ARTICLE

.
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ARTICLE 42 - TITLE

42.1  All materials, raw data, field logs, documents drawings and calculations covered by this
CONTRACT in respect of the WORKS and each part thereof, and everything intended
for incorporation therein, shall, as soon as they are delivered or appropriated to the
WORKS be sole and unencumbered property of CLIENT.

422 The CLIENT Representative shall be entitled at all reasonable times to inspect the said
raw data, field logs, documents, drawings, calculations and materials or parts thereof at
all areas where the WORKS is being or has been performed to ensure that this
ARTICLE has been observed and, if it has not been observed, to clearly mark or
identify the equipment and materials at CONTRACTOR's cost.

423 CONTRACTOR hereby waives any liens or claims, which it might have at any time on
or against any material raw data, field logs and documents, drawings and calculations,

which is to be incorporated into the WORKS.

END OF ARTICLE

TENDER NO.: PVEPPOC-DRL-2025-013 CONTRACT FORM l 4

/
PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION PROGRAM ’

FOR DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM. PAGE 68 OF 71



ARTICLE 43 — SEVERABILITY

In the event that a determination, binding upon CLIENT and CONTRACTOR, is made that one
or more provisions of the CONTRACT are void, unenforceable or unlawful, all other provisions
of the CONTRACT shall continue in force to the extent not affected thereby provided that as a
result of such determination, either the rights and obligations of CLIENT and CONTRACTOR
hereunder are not materially adversely affected or CLIENT and CONTRACTOR agree to
maintain this CONTRACT in force together with such amendments as they deemed advisable.

END OF ARTICLE
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ARTICLE 44 - PROCUREMENT OF EQUIPMENT, FACILITIES, MATERIALS,
SUPPLIES AND SERVICES

44.1  In the procurement of facilities, goods, materials, supplies and services required for the
WORKS, CONTRACTOR shall, to the extent that it is economically and technically
possible, utilize Vietnamese companies or companies registered in the Socialist
Republic of Vietnam and shall use its best endeavours to employ suitable and qualified

Vietnamese personnel in the WORKS.

442 In pursuance of the provision of ARTICLE 44.1 CONTRACTOR shall, unless

otherwise approved by CLIENT, comply with the following.

a)  give priority to goods manufactured in Vietnam in the procurement of facilities,

supplies and services required for the WORKS;

b)  give priority to Vietnamese suppliers or manufacturers for facilities, supplies and

services required for the WORKS;

¢)  give priority to services and research facilities, professional or otherwise, which
are rendered by Vietnamese firms or companies or firms or companies

incorporated or licensed in the Socialist Republic of Vietnam;

on the understanding that it is technically and economically practicable to give
such priority. In determining what is "technically and economically practicable",

the following shall be considered:

i) Conformity of the equipment, goods, materials, supplies and services

to acceptable technical and safety standards;

ii)  Availability of the equipment, goods, materials, supplies and services in

required quantities and within the applicable periods;

iif)  Acceptability of the terms and conditions of supply, including maintenance,

servicing, availability of spare parts; and

iv) Competitiveness of prices and costs.

443  CONTRACTOR shall provide at CLIENT'S request a list of all major Sub-contractors
and suppliers utilized by CONTRACTOR in fulfilling its obligation under this
CONTRACT, and a list of equipment, goods, materials, supplies and services required
for operations under this CONTRACT purchased or procured outside the Socialist

Republic of Vietnam.

END OF ARTICLE
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SIGNATORIES

This CONTRACT shall inure to the benefit of and be binding upon the legal representatives,
successors and assigns of the Parties hereto.

IN WITNESS WHEREOF, the Parties have caused this CONTRACT to be executed in
duplicate originals in their respective corporate names by their respective officers, thereunder
duly authorised, as of the date and year first above written.

CLIENT CONTRACTOR

For and on behalf of For and on behalf of
DOMESTIC PETROLEUM (CONTRACTOR'S Name)
OPERATING BRANCH -

PETROVIETNAM EXPLORATION
PRODUCTION CORPORATION

LIMITED
Name : Name
Designation Designation
I
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EXHIBIT I

SPECITAL PROVISIONS AND SCOPE OF WORKS
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SECTION TITLE

1-1.0 GENERAL INFORMATION
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EXHIBIT I

SPECIAL PROVISIONS AND SCOPE OF WORKS

I-1.0 GENERAL INFORMATION

I-1.1 AREA OF OPERATIONS

I-1.2  WELL NAME
[-1.3  WELL TYPE

I-1.4 WELL DATA

Water depth:

Rotary Table to MSL

Air temperature:

Estimated BH temperature:

Time Required:

I-1.5 RIGTYPE

I-1.6 DRILLING RIG NAME
DRILLING RIG CONTRACTOR
ANTICIPATED SPUD DATE

DELIVERY MODE

1-2.0 SPECIAL PROVISIONS

[-2.1  Work Site(s)

Block 05.1.a, Offshore Vietnam
TBA

Production/ Injection

108m

30m

30°C

150deg C; 4400mMD
TBA days

TBA

Shall be advised by CLIENT
TBA

Tentative in Q4 2026

“Purchase” basis

The Work Site(s) shall be the Drilling Rig(s) at the well location designated by

CLIENT.

1-2.2 Mobilization Date

CLIENT shall give CONTRACTOR at least fifteen (15) days advance notice for

the initial mobilization for CONTRACTOR Equipment and CONTRACTOR
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Personnel. The subsequent mobilization throughout the duration of CONTRACT
will be forty-eight (48) hours on a "Call-out" basis.

1-2.3 CONTRACTOR Contract Administrator

CONTRACTOR hereby appoints, as CONTRACTOR’s Contract Administrator
<<To be provided and specified by CONTRACTOR>> or his appointee designated
by him in writing.

1-2.4 CLIENT’s Contract Administrator

CLIENT hereby appoints, as CLIENT Contract Administrator, the Director, or his
appointee designated by him in writing.

1-2.5 CLIENT Representative(s)

CLIENT hereby designates the Director, Drilling Manager, Drilling
Superintendent, Senior Drilling Engineer and Drilling Supervisors as CLIENT
Representatives.

1-2.6 Mobilization Site for CONTRACTOR Equipment

The Mobilization Site for CONTRACTOR Equipment shall be the CLIENT’s
Warehouse at PTSC Supply Base, Rach Dua Ward, Ho Chi Minh City, S.R.
Vietnam or any other mutually agreed location.

1-2.7 Demobilization Site for CONTRACTOR Equipment

The Demobilization Site for CONTRACTOR Equipment shall be at CLIENT
Warehouse at PTSC Supply Base, Rach Dua Ward, Ho Chi Minh City, S.R.
Vietnam or any other mutually agreed location.

1-2.8  Mustering Point for CONTRACTOR Personnel

Southern Vietnam Helicopter Company's Helibase in Tam Thang Ward, HCM City
(by chopper) or at PTSC Supply Base, Rach Dua Ward, Ho Chi Minh City (by
supply boat) for all CONTRACTOR Personnel.

1-2.9 CLIENT Warehouse and Base Facility

PTSC Supply Base, Rach Dua Ward, Ho Chi Minh City, S.R. Vietnam.

I-2.10 CONTRACTOR Warehouse and Base Facility

<<To be provided and specified by CONTRACTOR>>
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1-2.11 CLIENT Operations Qffice

15" Floor, Victory Tower, 12 Tan Trao Street, Tan My Ward, Ho Chi Minh City,
S.R. Vietnam.

1-2.12 CONTRACTOR Operations Office

<<To be provided and specified by CONTRACTOR>>

I-2.13 Commencement Date of QOperation

The time and date when CONTRACTOR mobilizes the first CONTRACTOR

Equipment to the Mobilization Site or the first Personnel at the Mustering Point,
whichever earlier.

I-2.14 Commencement of Rates

The applicable rates as defined in EXHIBIT IV hereof shall commence on the
Commencement Date of CONTRACT. No payable rates shall be payable
throughout mobilization and demobilization of CONTRACTOR Equipment or
CONTRACTOR Personnel.

The applicable rates as defined in EXHIBIT IV hereof shall commence upon
physical mobilization.

1-2.15 Point of Origin

CONTRACTOR Point of Origin is around 50km radius from CLIENT’s supply
base, Rach Dua Ward, HCM City or other location designated by CLIENT for
CONTRACTOR's Personnel that are to be furnished under this CONTRACT.

1-2.16 Delivery Schedule

CONTRACTOR shall deliver CONTRACTOR Equipment and Products at the
designated Mobilization Site on the date stipulated in the notification issued by
CLIENT.

All equipment shall be available at the designated Mobilization Site

CONTRACTOR agrees that CLIENT shall have the right to change or to amend
the quantity and delivery date of the CONTRACTOR Equipment.

If other means of transportation is required due to failure of CONTRACTOR to
meet committed delivery period, additional cost to be incurred shall be to
CONTRACTOR’s account.

4
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1-2.17

Request for WORKS

A request for Provision of Surface Wellhead, X-Mas Tree Equipment and
Services for Drilling & Completion Program for Dai Hung Nam Field
Development, Block 05-1(a), Offshore Vietnam shall be either via telex, facsimile,
telephone or verbal instructions to be followed by telex or facsimile form
CLIENT’s Contract Administrator.

1-2.18 Duration of CONTRACT
The duration of the CONTRACT shall be as per ARTICLE 3.

[-2.19 “Call-Out” of CONTRACTOR Personnel
CONTRACTOR shall provide CONTRACTOR Personnel on “Call-out” basis and
when directed by CLIENT. CLIENT shall give to CONTRACTOR at least twenty-
four (24) hours for “Call-out” personnel.

[-2.20 “Call-Out” of CONTRACTOR Equipment
CONTRACTOR shall make available CONTRACTOR Equipment at
CONTRACTOR Warehouse in Rach Dua Ward, HCM City, Vietnam for delivery
to the Work Site as requested by CLIENT on “Call-out” basis.

[-2.21 “Consignment” of CONTRACTOR Equipment
CONTRACTOR shall make available CONTRACTOR Equipment including WH/
Tree equipment, running tools, spare parts and other related equipment at
CONTRACTOR's Warehouse in Rach Dua Ward, HCM City, S.R. Vietnam for
delivery to the Mobilization Site as requested by CLIENT on “Consignment” basis.

1-2.22 Wellhead/ Xmas Tree Equipment
Wellhead/Xmas Tree equipment means Wellhead, Uni-head, Xmas Tree, Drilling
Riser, running tools, spare parts and other equipment as per CLIENT’s
requirement.

[-2.23 Completion of WORKS
Completion of WORKS shall be achieved when the operations described in
EXHIBIT 1-2.0 on the last well designated by CLIENT has been completed and
CONTRACTOR has been notified in writing by CLIENT.

1-2.24 Demobilization of CONTRACTOR Equipment
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Upon completion of WORKS on the last well designated by CLIENT,
CONTRACTOR shall make ready all Equipment for offloading onto the supply
vessel(s). CONTRACTOR shall be responsible for the removal of
CONTRACTOR's Equipment from the designated Demobilization Site. Rental
shall cease when CONTRACTOR Equipment reaches the Demobilization Site.

1-2.25 Release of CONTRACTOR Equipment

CLIENT shall have the right to release any of the CONTRACTOR Equipment for
any reason whatsoever within twenty-four (24) hours. CLIENT shall endeavor to
notify CONTRACTOR of its intent to release any of CONTRACTOR Equipment
as soon as such decision is known. However, CLIENT shall continue to pay the
applicable rental rates until the CONTRACTOR Equipment has been delivered and
reached to the Demobilization Site. CONTRACTOR shall promptly prepare for
demobilization whatever portion of CONTRACTOR Equipment that is to be
released and shall assist CLIENT in the loading-out of the said equipment.
CONTRACTOR shall be on hand at the Demobilization Site to take delivery of
such equipment.

1-2.26 Re-engagement of CONTRACTOR Equipment

CLIENT shall have the option to re-engage any released CONTRACTOR’s
Equipment.

1-2.27 Release of CONTRACTOR Personnel

CLIENT shall give CONTRACTOR at least five (7) days advance notice of release
of any designated personnel. However, subject to terms and conditions of main
contact body hereto, CLIENT shall have the right to release without prior notice
any of CONTRACTOR’s Personnel, who, in CLIENT’s opinion, are or could be
detrimental to the performance of the WORKS or interest of CLIENT.

1-2.28 CONTRACT Closure

CONTRACTOR shall submit to CLIENT a “CONTRACT CLOSURE LETTER”
and “CONTRACT CLOSURE CERTIFICATE” as per format shown in
APPENDIX X-8 and APPENDIX X-9 respectively.

1-2.29 Health, Safety and Environment Requirement

CONTRACTOR shall provide necessary tools, equipment and written procedure
to make sure all hazards listed in APPENDIX VI-5 are addressed.

/[fit/
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CONTRACTOR is required to develop the action plan (or written procedure) for
each hazard listed in APPENDIX VI-5 (where and when applicable) prior to the
commencement of WORKS.

1-2.30 Changes

1-2.30.1 Should CLIENT desire any change to the CONTRACTOR’s
Equipment, it shall advise CONTRACTOR of said request.
CONTRACTOR shall, upon request from CLIENT, provide CLIENT
within fourteen (14) days a CHANGE PROPOSAL defining the terms
and conditions shall include but not limited to price, method of
payment, earliest commencement date and any other information
deemed necessary.

1-2.30.2  When and if CLIENT approves the CHANGE PROPOSAL, CLIENT
will issue to CONTRACTOR a written CHANGE ORDER in duplicate
originals in the form shown in APPENDIX IX-2 herein,
CONTRACTOR shall sign both duplicate originals of the CHANGE
ORDER to indicate its receipt, understanding and acceptance of it.
Execution by CLIENT, one duplicate original will be returned to
CONTRACTOR.

[-2.30.3  Should the Parties agree to the terms and conditions, including but not
limited the Price, and Method of payment, the change shall be made.

I-3.0 SCOPE OF WORKS

The equipment listed are proposals only for this operation and do not constitute a
commitment by CLIENT to rental or purchase all item. The actual quantities and
equipment to be supplied will be detailed in a Call-out instruction issued by CLIENT.

The WORKS is defined and described by, but not necessarily limited to any or all of the
following:

1-3.1 Equipment and Personnel

I-3.1.1 Upon request by CLIENT, CONTRACTOR shall provide and deliver in
good operating condition of Designated “Consignment” and "Call-out"
Completion equipment as listed in APPENDIX II-1 or elsewhere in the
Published Price List to designated Mobilization Site at any time upon
CLIENT’s forty-eight (48) hours or less prior notice to execute the
WORKS pursuant to this CONTRACT.

[-3.1.2 CONTRACTOR shall be responsible for the installation, maintenance,
inspection, repair or replacement and removal of CONTRACTOR f‘;/
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Equipment furnished pursuant to this CONTRACT. CONTRACTOR
shall at all times maintain adequate facilities, equipment, supplies and
spare parts to ensure that CONTRACTOR Equipment is in good working
condition at all times.

1-3.23 CONTRACTOR shall maintain sufficient spares and tools at the Work
Site to cope with any failure of CONTRACTOR Equipment. The list of
spares must be submitted to CLIENT Representative prior to spud the
first well and shall be updated as spares are utilized.

[-3.1.4 CONTRACTOR shall furnish the inspection reports/ certificates of

CONTRACTOR Equipment upon request by CLIENT before delivering
to Mobilization Site.

[-3.1.5 CONTRACTOR shall provide adequate number of highly competent

personnel as specified in EXHIBIT V for the performance of the
WORKS at the Work Site.

[-3.1.6  Upon completion of WORKS, CONTRACTOR Personnel shall make
ready all CONTRACTOR Equipment for offloading onto the supply
vessel(s).

I-3.1.7 CONTRACTOR shall be responsible for the removal of CONTRACTOR
Equipment from the designated Demobilization Site. Rental shall cease
when CONTRACTOR Equipment reaches the Demobilization Site.

[-3.1.8  CLIENT shall not, without CONTRACTOR’s consent, authorize any
person other than CONTRACTOR Personnel to operate CONTRACTOR
Equipment, except in an emergency, in which case, CLIENT may utilize
CONTRACTOR Equipment in an appropriate manner.

[-3.1.9 CONTRACTOR shall prepare and submit a copy of monthly equipment
report to CLIENT, listing the inventory and status of equipment and tools
available at CONTRACTOR's warehouse/disposal complete with but not
limited to complete description, serial number, last inspection date, and
purchase date.

[-3.1.10 CONTRACTOR shall prepare Equipment Rental Report (ERR) as shown
in APPENDIX X-4, listing all equipment on rental to CLIENT.

These sheets, duly signed by the CLIENT Representative shall be
presented with the monthly invoice as part of the supporting document.

,[,év
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CLIENT Representative will provide all assistance to ensure these
records are accurate and reflect the exact amount of CONTRACTOR
Equipment at the Work Site.

[-3.1.11 CONTRACTOR shall maintain an inventory of available stock of
Products onboard the rig. CONTRACTOR shall furnish CLIENT's
Representative with a clean, legible copy of the Monthly Inventory
Report and make the necessary arrangement for shipment of Products to
ensure efficient operation.

I-3.2 Services and Technical Support

[-3.2.1 CONTRACTOR shall use CONTRACTOR Equipment and
CONTRACTOR Personnel to perform the WORKS in accordance with
CLIENT requirements.

[-3.2.2 CONTRACTOR shall also perform any other related services normally

provided by CONTRACTOR within CONTRACTOR's capabilities,
which CLIENT may reasonably request.

I-3.2.3 CLIENT will be responsible for transportation of CONTRACTOR

Equipment from designated Mobilization Site to Work Site and vice-
versa.

I-4.0 WORK ORDER REQUEST

Work Order Request applicable for requesting additional Equipment/ Materials/ Services
to be furnished pursuant to this CONTRACT but the rates have not been specified in
EXHIBIT IV - CONTRACT PRICE AND PRICE LIST.

Any request for Equipment/ Materials/ Services under Work Order Request category shall
within the scope of this CONTRACT and shall be made in writing using WORK ORDER
REQUEST format shown in APPENDIX X-6.

The Work Order Request shall state the scope of each "Equipment/ Materials/ Services",
Work Site, commencement date, applicable rates, reimbursable cost to CONTRACTOR
by CLIENT and other details with respect to the Work Order Request and should there be
a conflict, the CONTRACT shall prevail.

1-5.0 CONTRACTOR Work Performance Evaluation

CLIENT shall continuously evaluate the work performance of CONTRACTOR pursuant
to the requirement of the CONTRACT throughout the term of the CONTRACT.
END OF EXHIBIT

/i/
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EXHIBIT 11

TECHNICAL SPECIFICATIONS

II-1.00VERVIEW

The Dai Hung oil field is located in Block 05-1(a), approximately 250 km from the coastline of
the South Eastern Viet Nam, and is situated in a water depth of 110 m (average).

The facilities of Dai Hung Nam Development Project comprise of installation of new unmanned
4-leg wellhead platform (WHP-DHN). The WHP-DHN will be designed with 9 single slots and
for drilling by Jack-up rig and 2 dual slots (for future wells).

-
yor
-

01 Liquid Riser & Flowline 10"
01 Fuel gas Riser & Flowline 6”
04 Wi Riser & Flowline 8”

01 Submarina Cable

04 new MDB

tength 2,46 km

01 Gaslift 67 3.3 km . o8 o ;
01 Export/ Source Gas 10”: 3.3 km 2} A | " F50 PVN Dai
04 Liquid PL 10" 8.3 km e e Hung Queen,

!
)
01 W} 87 9.3 km i :
\ : 1
i !
y !
o Mid-depth
“ Buoy
1
i ~wme  WHP-DHN Facilities
Production Pipeline
Gas Export Pipeline
Submarine Cable
Water Injection Pipeline
Gaslift Pipsline

LT

WHP-DHN

Figure 1.1: DAI HUNG FIELD FACILITIES: FPU + FSO + WHP-DHO1+ WHP-
DH02+WHP DHN

The facilities of field development in phase 3 comprise of installation of new unmanned 4-leg
wellhead platform (WHP-DHO1) located near the existing FPU. The WHP-DHO1 will be designed
with 12 slots for drilling by Jack-up rig. Full well stream of WHP-DHO1 will be routed to a
Production Separator (on WHP-DHO1), then the separated liquid is transported to FPU for further
processing, a portion of gas is transported to FPU fuel gas at FPU.

As part of this development, the CLIENT will be required Equipment and Services to carry out
drilling and completion operations as follows:

a) Tie-back four (04) single wells and complete as multiple isolation completion zones using
Tie-back Wellhead and Compact Xmas tree.

b/
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b) Drill five (05) single wells and complete as multiple isolation completion zones using
Wellhead and Compact Xmas tree.
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The proposed casing and tubing program for Drilling & Completion Program for Dai Hung Nam
Field Development are shown below.

. ) Estimated MD
No | Type of Well Intervals Casing/Tubing (m)
1 | Tie-back well | Conductor 20” x X56, 169 ppg, Quick 160
(04 wells) — Connection.
Tie-back Surface 13-3/8” x L80/N8O0, 68ppf, 160
wellhead & BTC Connection
Compact Production 9-5/8” x L.80, 47ppf, Premium 160
Xmas Tree Connection
Liner Hanger 7’ x 180, 29ppf, Premium 4,250
Connection
Completion 3-1/2” x L8O, 13%Cr/L80 TBA
9.2ppf, Premium Connection
2 | Single wells Conductor 20” x X56, 133 ppf, Quick 400 - 600
(5 wells) — Connection. (169 ppf — Seabed
wellhead & to Surface)
Compact Surface 13-3/8” x L80/N80, 68ppf, 2,175-12,588
Xmas Tree BTC Connection
Production 9-5/8” x L.80, 47ppf, Premium | 2,955 — 4,594
Connection
Completion 3-1/2” x 13%Cr/L80, 9.2ppf, TBA
Premium Connection

Notes: All these wells shall be produced by gaslift injection

Due to the CO2 is expected up to four percent (4%), API 6A material class FF, stainless steel
must be required for all Flow-Wet area such as X-mas Tree and tubing hanger. API 6A material
class EE ¢/w stainless steel, metal seal sleeve are required for Wellhead system.

IL.2-0GENERAL SPECIFICATIONS

This specification defines the requirements for Surface Wellhead and Christmas Tree Systems
along with associated equipment to be used by CLIENT for the Drilling & Completion Program
for Dai Hung Nam Field Development of the Block 05-1(a), offshore Vietnam.

All equipment must be in compliance with the API Specification 6A, latest edition manufactured
to Product Specification Level (PSL)-2 & 3, PR-2 according to Appendix F and monogrammable
plus any additional requirements contained herein.

11-3.0EXPERICENCE

BIDDER shall provide previous experience in performing activities similar to those specified in
this Tender, work experience in the area of operations over the last five (5) years, along with
references and contact numbers; reference from previous CLIENTS.

1%
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BIDDER shall provide performance record for recent operations in Vietnam. The performance
record must provide:

- Scope of supply of Projects

- For Joint Ventures/ Consortium the experience of each participating entity is requested
and shall be consistent with the activities to be performed in relation with the scope of
work.

11-4.0STANDARD COMPONENT SPECIFICATIONS

Bidder shall conform to technical specification attached herein APPENDIX II-1 TECHNICAL
SPECIFICATIONS.

The following sections describe the design requirements for each component to be used on all
Surface Wellhead and Christmas Tree assemblies.

The following sections describe the design requirements for each component to be used on all
Surface Wellhead and Christmas Tree assemblies.

a)  As per CLIENT’s specified requirement.
b) Starting Head for 20” casing.

¢) Unitized Wellhead for 13-3/8” x 9-5/8” casing w/ tubing hanger for 3-1/2” single
tubing completion using for both Starting Head.

d) Compact Christmas Tree for 3-1/8” x 3-1/2” single tubing completion.
e)  Support running/ retrieving equipment for Wellhead and Christmas Tree.
f)  Spare parts for running/retrieving equipment and for Wellhead and Christmas Tree.
g) Contingency / Emergency Wellhead Equipment.
I1-5.0ENGINEERING DOCUMENT AND DRAWINGS
CONTRACTOR shall submit colored engineering document/ drawings. The information will be
submitted shall contain, but not be limited to the following:
a) Stack up of Tie-back/ Drill Well Wellhead and Christmas Tree.
b) Wall chart of Tie-back/ Drill Well Wellhead and Christmas Tree.
¢) Top view of Tie-back/ Drill Well Wellhead and Christmas Tree.

d) Drilling Riser layout of Tie-back/ Drill Well Wellhead and Christmas Tree.
e) Platform layout.

11-6.00PERATIONAL PROCEDURES
11-6.1 Tie-back Wellhead: 20” x 13-3/8” x 9-5/8” x 3-1/2” Casing Scheme

The Tie-back Wellhead and Christmas Tree System will be installed according to the following
general procedures.

a) Retrieve 20” Corrosion Cap.

b) Run 20” casing and tie back connector, land off, lock and pull test.

i
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c¢)  Cut 20” casing and install 20” starter head, slip-loc connection bottom and test
integrity of seals through the test port.

d) N/U18-3/4” BOP system ¢/w Drilling Riser & Adapter, BOP Adapter and Test BOP.
Pressure Test 20” tie-back connector.

e) Retrieve 13-3/8” TA Cap.

) Run 13-3/8” casing and tie-back connector, land off, lock and pull test. Pressure test

13-3/8” tie-back connector (this step shall not be applied for SG-5 VETCO Subsea
Wellhead on DHN-1X).

g) P/UBOP, set 13-3/8” casing slip hanger, cut and layout 13-3/8” casing.

h)  Skid BOP aside. Install 13-3/8” Pack-off and Uni-head (this step shall not be applied
for SG-5 VETCO Subsea Wellhead on DHN-1X).

i) N/U BOP and retrieve 9-5/8” TA Cap.

) Run 9-5/8” casing and tie-back connector, land off, lock and pull test. Pressure test
9-5/8” tie-back connector.

k)  P/UBOP, set 9-5/8” casing slip hanger, cut and layout 9-5/8” casing.
) Install 9-5/8” Pack-off and N/U BOP and Perform test.

m) Run Short Bore Protector for wellbore clean out.

n)  Run TCP for well perforation, then displace the well to packer fluid.

0)  Run 3-1/2” production tubing ¢/w completion and tubing hanger assembly, then land
& lock on the wellhead housing and test integrity of seal through the test port.

p) Install BPV and Nipple down 18-3/4” BOP system c/w High Pressure Drilling Riser
and BOP Adapter

q) Install 3-1/8” Single Block Christmas Tree and complete the well.

I1-6.1 Single Wellhead: 20” x 13-3/8” x 9-5/8” x 3-1/2” Casing Scheme
The Wellhead and Christmas Tree System will be installed according to the following general
procedures.

a) The 26" hole will be drilled to about 400 - 600m.

b) 207 casing will be run and cemented in place.

c¢)  Cut casing and install 20" starter head, slip-loc connection bottom and test integrity
of seals through the test port.

d)  Nipple up 18-3/4” BOP system c¢/w Low Pressure Drilling Riser, BOP Adapter and
Test BOP.

e)  Run Short Bore Protector for drilling 16” hole to about 1,700 — 2,200m.

f)  13-3/8” casing c/w casing hanger will be run and landed on the starter head, then
cemented as per cementing procedures.

g) Run Wash tool to wash out 13-3/8” casing hanger.
h)  13-3/8” casing pack-off will be run and test integrity of seal through the test port.

Note: 13-3/8” Casing may get stuck, so the emergency casing hanger and pack-off
assembly should be prepared accordingly I

/
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- Nipple down 18-3/4” BOP system c/w Low Pressure Drilling Riser, BOP Adapter.

- Install 13-5/8” Compact Wellhead Housing and test integrity of seals through the
test port.

- Nipple up 18-3/4” BOP system c/w High Pressure Drilling Riser, BOP Adapter
and Test BOP.

- Run Long Bore Protector for drilling 12-1/4” hole to about 2,500 —2,950m.

- 9-5/8” casing c/w casing hanger will be run and landed on the compact wellhead
housing, then cemented as per cementing procedures.

- Run Wash tool to wash out 9-5/8” casing hanger.
- 9-5/8” casing pack-off will be run and test integrity of seal.

Note: 9-5/8” Casing may get stuck, so the emergency casing hanger and pack-off
assembly should be prepared accordingly

- The 8-1/2" hole will be drilled to about 3,100 — 3,540m and 7" casing will be run
and cemented in place.

- Run TCP for well perforation, then displace the well to packer fluid.

- Run 3-1/2” production tubing ¢/w completion and tubing hanger assembly, then
land & lock on the wellhead housing and test integrity of seal through the test port.

- Install BPV and Nipple down 18-3/4” BOP system c/w High Pressure Drilling
Riser and BOP Adapter

- Install 3-1/8” Single Block Christmas Tree and complete the well.
II-7.0EXTERNAL COATING

External surfaces of all Wellhead and Christmas Tree System will be coated for severe offshore
working conditions of remote offshore platform.

All coating applications shall be done according to the paint manufacturer's recommendations.
A representative of the paint manufacturer may be required to check the application of paint at
regular intervals. CLIENT retains the right to inspect the coating by a third party at any time.

I1-8.0MANUFACTURING & TRANSPORTATION

CONTRACTOR shall manufacture and provide a complete set of the Surface Wellhead and
Christmas Tree as specified in APPENDIX II-1 TECHNICAL SPECIFICATIONS and shall
furnish all necessary and associated equipment, spare parts, running and servicing tools and other
supplies required for support of the Wellhead and Christmas Tree Installation and Services.

CONTRACTOR shall be responsible for transportation of the Surface Wellhead, Christmas Tree
and all related tools to the Mobilization Site. CLIENT shall provide the vessels required for
transportation of the Surface Wellhead, Christmas Tree and all related tool from the Mobilization
Site to the Work Site and from Work Site to the Demobilization Site.

Prior to delivery, the Surface Wellhead and Christmas Tree and all related tools to the
Mobilization Site shall be inspected and tested at CONTRACTOR Warehouse to CLIENT's
satisfaction and all deficiencies that could prevent the Surface Wellhead, Christmas Tree and all
related tools from being used for its intended service shall be corrected to CLIENT's satisfaction.

i
W
TENDER NO.: PVEP POC-DRL-2025-013 o

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION PROGRAM
FOR DAl HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM. PAGE 9 OF 19




I1-9.00NSHORE WORKSHOP SERVICES

a) The CONTRACTOR shall arrange availability of personnel and Onshore Workshop
facilities in Vung Tau City, Vietnam, suitable for pre-mobilization, preparation,
inspection, make-up and testing of the equipment and tools, and for redressing /
refurbishment, maintenance servicing and repairs of equipment and tools returned from
offshore so that they can be used for the next well, without being returned to the
manufacturing location. The Onshore Workshop facilities shall be set up, for
execution of this Contract, right before installation of wellhead equipment and
Christmas tree for the first well and removed upon CLIENT's written notice but not
earlier than completion of the installation of the same for the last well. The Workshop
Facility shall be equipped with below minimum requirement;

- Qualified Service Technicians

- Minimum 1000 sm Warehouse storage for critical equipment such as wellhead,
X-mas tree, running tool

- Minimum 1000 sm open yard storage for Risers, Casing...
- Cool room for storing elastomeric spare parts.

- Minimum 1000 sm workshop equipped with 10 tons overhead crane, forklift;
15,000 PSI working capacity of Test cell and relevant equipment, tools, material
to service CLIENT’s equipment for above mentioned purposes.

b) CONTRACTOR shall provide, manage and supervise these services.
CONTRACTOR's Onshore Workshop Service capability at Vung Tau is not
expected to include repairs to significant structural damage of tools and equipment.
The onshore service will be run on a day-to-day basis by CONTRACTOR.

c) CONTRACTOR shall maintain an inventory of all equipment and tools, both
purchased and rental, for the purposes of planning to meet the development drilling
schedule. This shall be updated monthly and submitted with the monthly report. The
inventory will identify item code, part numbers, location, status (eg in stock, installed

in well number XYZ, under repair, on order etc) and date to be delivered to the point
of delivery.

d)  Well material load lists and delivery tickets shall be provided to CLIENT for

mobilization, manifesting, invoicing and accounting purposes for all equipment,
materials and tools.

e) Storage capacity for materials, equipment and tools in ongoing use or being prepared,
serviced or repaired shall be provided by CONTRACTOR. Manufactured equipment
purchased by CLIENT which remains in its original shipping packaging will be stored
by CLIENT until required by CONTRACTOR for the execution of the
Contract. At this point CONTRACTOR shall move it to the CONTRACTOR's
Onshore Workshop or store for pre-mobilization preparation.
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fy  CONTRACTOR shall store materials, tools and equipment in ongoing use or being
prepared, serviced or repaired until required for use by CLIENT, as defined by a
delivery schedule based on the drilling rig schedule available from the time of
CONTRACT award. All materials, tools and equipment shall be stored in a safe and
secure manner, and in an environment that best preserves its good condition.
CONTRACTOR shall perform preservation maintenance on any materials, tools and
equipment as required to prevent deterioration or damage during storage in a tropical
marine environment. Manufactured equipment which is re-packaged as per original
delivery shall be returned to CLIENT for storage.

g) CLIENT shall conduct an audit at CONTRACTOR’s Workshop to ensure that the
workshop capabilities must be meet operation requirement at least three (3) months
prior to deliver Equipment, Tools and Accessories.

I1-10.0. WORKSHOP & SPARES CONTAINER & SHIPPING REQUIREMENT
I1-10.1. Workshop and Spares Container

CONTRACTOR shall provide a Workshop and Spares Container for use of its service personnel
when they are located on the facilities being used for drilling, completing or working over the
wells. The contents of the container shall be sufficient to support and maintain offshore
operations and shall be based on experience from similar work performed elsewhere by
CONTRACTOR. Rig site workshop container equipped with but not limited to the following:

- Slings and annual lifting certificate

- Required hand tools , hydraulic hand pump and certificated hoses

- Hydraulic/Pneumatic Torque wrench w/ annual re-certification and sockets for
wellhead, risers connection

- Pneumatic hydro test pump

- Chart recorder w/annual certification

- Other relevant for the job

CONTRACTOR shall liaise with CLIENT for the transfer of the Workshop and Spares

Container to the offshore facility and its size and weight to ensure that it can be accommodated on
board.

11-10.2. Lifting and Handling Equipment

CONTRACTOR shall supply all lifting and handling equipment such as slings, shackles, lifting
frames, baskets and the like as are required for the safe and effective movement of all items. All
lifting and handling equipment shall be fully certified, and certified copies shall accompany

loads. Loose or detachable lifting equipment shall be supplied in conformance with the offshore
color coding system.

I1-10.3. Packing and Marking

a) CONTRACTOR shall pack materials and equipment in a way that is fit and suitable
to fully protect the materials and equipment during storage, handling or
transportation, including shipment to offshore facilities by sea or air.
CONTRACTOR shall perform a pre-packing inspection of the items to ensure that the
items are undamaged and fit for purpose.

b) CONTRACTOR shall provide appropriate shipping frames for X-mas Tree supplied

[/
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¢) Any special handling instructions required at anytime shall be properly distributed to all
relevant 3" party or CONTRACTOR personnel in good time and shall accompany
the materials and equipment in a prominent position.

d) All items and packing shall be prominently marked with Contract number and
sufficient details to enable full identification by personnel either familiar or unfamiliar
with the items. The weight of all packages shall be prominently displayed on the
package.

e) Packing lists shall clearly and sufficiently identify all items by reference to the Contract
number, their part numbers, common description, how packed either as assemblies or
loose items, and any other pertinent details.

II-11.0 WELLHEAD AND CHRISTMAS TREE INSTALLATION SERVICES

CONTRACTOR shall use the Surface Wellhead, Christmas Tree running and rental tools and
CONTRACTOR Personnel described in APPENDIX II-1 TECHNICAL SPECIFICATIONS
to install, service and pressure test the Surface Wellhead, Christmas Tree on each well at the
Work Sites as directed by CLIENT. CONTRACTOR shall perform such operations as directed
by CLIENT and at all times strive to conduct operations in a safe working manner,

CONTRACTOR, at its own costs, shall store and maintain a readily available stock of
maintenance and spare parts, running and servicing tools and operating supplies at
CONTRACTOR's Warehouse, Vung Tau, Vietnam, sufficiently maintained to ensure no
interruptions in operations throughout the duration of the CONTRACT.

Completion of Services shall be achieved when the operations described as above on the last

well at the Work Site have been completed and CONTRACTOR has been notified in writing by
CLIENT.

II-12.0INSPECTIONS AND TESTING

Each section of the Surface Wellhead and Christmas Tree being purchased by CLIENT shall be
tested in accordance with API Spec 6A, latest edition. Valves must be bi-directionally tested.
All deficiencies that could prevent the Surface Wellhead and Christmas Tree from being used

for its intended service shall be corrected to CLIENT's satisfaction at CONTRACTOR's sole
cost.

For the first Wellhead manufactured under each specification, a hydrostatic pressure test is
required on a complete wellhead stack up. Each pack off and head will be tested to its respective
rated pressure. Thereafter, a dimensional fit test will involve matching each component with its
associated equipment, such as fitting hangers in heads. All stack up and fit test costs shall be for
CONTRACTOR account. All required certificates (including Mill and Test certificates) whether
or not they are to be endorsed by an independent authority should be provided.

CLIENT at its discretion may appoint and request 3rd party to carry out the inspection with
regard to the Surface Wellhead and Christmas Tree being manufactured for CLIENT.

CONTRACTOR must perform a non-destructive test on all gate valves and seat hand facing. A
dye penetrate test is the minimum acceptable non - destructive test.

A full stack test shall be carried out at CONTRACTOR's plant/factory prior to delivery to the
Mobilization site and be witness by CLIENT representative(s).

%
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All CLIENT’s expenses for witnessing tests shall be bear at CONTRACTOR’s cost.
I1-13.0 DOCUMENTATION AND INSTRUCTIONS

All design document shall be approved by CLIENT before using for manufacturing.

CONTRACTOR shall submit at least fourteen (14) days prior to delivery of the first Surface
Wellhead and Christmas Tree assembly, four (4) sets of drawings and instructions on the systems
to be furnished. The information will be submitted in a notebook form and shall contain, but not
be limited to the following, for each specification;

a) A breakdown of each Wellhead, Christmas Tree section, valve, and handling tools,
showing all parts numbers of the components.

b) An overall drawing of the complete and assembled Wellhead and Christmas Tree
with sections showing installation details.

¢) Installation instructions for the Surface Wellhead and Christmas Tree detailed for
each components.

d) Field repair instructions for the Wellhead and Christmas Tree components, valves,

etc.

¢) A complete listing of recommended spare parts to be maintained for each
specification.

f) Four (4) sets (laminated) colored schematic drawing of complete Surface Wellhead
and Christmas Tree stack-up, including component and auxiliary testing equipment.

11-14.0 SERVICE PERSONEL

I1-14.1 Service Project Manager in CLIENT Office (Call-out Basic)

a)

b)

d)

CONTRACTOR shall provide a Project Manager from the date of Contract
award, to assume responsibility for the satisfactory performance of the Contract
scope and provision of the equipment specified, including the effective control of
all aspects of the work and services, notification of CLIENT for timing of 3"
party inspections during manufacturing, delivery of materials and equipment, and
service personnel in line with CLIENT requirements.

The Service Project Manager shall ensure all the preparation/planning for the
installation service will be done properly and a safe manner. The Service Project
Manager is required to have minimum 10 years of experience and must be
familiar with the CLIENT' s required wellhead & tree system.

This position is not anticipated to be a full time position for the entire duration of
the Contract. However, there could be times, especially during the early phases
of the project when CLIENT will require full time support.

The Service Project Manager shall be made available in CLIENT’s office in Ho
Chi Minh City and Vung Tau and occasional offshore visits as required by
CLIENT during the contract.
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)  The Service Project Manager shall ensure that there is an out-of-hours contact at
all times during provision of the services.

I1-14.2 Offshore Service Crew

Contractor shall provide offshore crews for wellhead operation including 1 x Lead Service
Supervisor (Expat or Local) and 1 x Service Operator (Local).

Service Engineers shall be suitably qualified and experienced with Contractor's equipment and
procedures for running any equipment provided by Contractor.

a) The Service Suppervisor shall have a minimum of ten (10) years experience with

surface wellhead and xmas tree systems and at least five (5) years with the equipment
provided to CLIENT;

b) The Service Operator shall have a minimum of five (5) years experience with surface

wellhead and xmas tree systems and at least two (2) years with the equipment provided
to CLIENT.

Personnel provided shall be capable of installing, testing, repairing and maintaining all
equipment in the field provided by Contractor.

Only the approved Service Engineer in this Contract is allowed to perform the works.
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APPENDIX II-1 TECHNICAL SPECIFICATION FOR WELLHEAD, CHRISTMAS
TREE AND SERVICES

(SEE ATTACHED FILE)

foo
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APPENDIX II-1
TECHNICAL SPECIFICATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES

- o Qty ] j < gt - CONTRACTOR'S
No. ‘ Description ‘ Ufut Per Set | Well Fxtended | Backow Total CLIENT's Minimum Requuremen‘is PROPOSAL
. BIDDER'S CAPABILITY & ' ‘ . L “g’dt‘;,‘,‘?\'“ﬁfiz' _
EXPERTENCES | | ; - | e ;uot::; 0
1.1 Onshore Workshop WELL 1 9 9 9 AS PER SOW
At least one (01) similar previous project and
Experiences corresponding performance record in accordance with
the SOW
- Biddertonote
First Call-out not later than 32 weeks after LOA
. . MAN Ten (10) years of experience and must be familiar with
22 Service Project Manager ! ! ! the CLIENT s required wellhead & tree system.
Ten (10) years experience with surface wellhead and
23 Service Supervisor MAN 1 1 1 xmas tree systems and at least five (5) years with the
quip provided to CLIENT
Five (5) years experience with surface wellhead and
2.4 Service Operator MAN 1 1 i xmas tree systems and at least two (2) years with the
equipment provided to CLIENT
31 GENERAL REQUIREMENT
3.11 Manufactured date Brand new and manufactured after LOA
API, 1SO 9001 of Manufacturer
. Certificate of Quantity & Quality (or equivalence) issued
312 Certificates by Manufacturer, Certificate of Origin issued by
Chamber of Commerce of exporting Country
Period of eighteen (18) months from the date of delivery
3.13 Warranty or twelve (12) months from the date of issuance of
Protocol of Acceptance whichever comes earlier.
3.2 STARTING HEAD & ACCESSORIES
SECTION 1 — SINGLE STARTING HEAD (TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2
3.1 - API 6A 20TH EDITION PR-2
o - FORGED STEEL BODY
- APIMATERIAL CLASS EE-1,5
- AP TEMPERATURE RATING U (0-250F DEG)
SINGLE STARTING HEAD, ASSY, 18" NOM. 21 1/4
2M QUICK CONN TOP X 20" SLIP ON LOCK
3211 SINGLE STARTING HEAD, ASSY, EA ) 9 N ) 10 BOTTOM, W/ (2) 2" LP OUTLETS W/ LANDING
o 18" NOM,, 2M SHOULDER F/ 13-3/8" CSG HGR ¥/ 20"
CONDUCTOR, MATL. CLASS: EE, TEMP CLASS: U,
PSL 2, PR2
3.2.1.2 FLOWLINE NIPPLE EA 2 9 i8 2 20 |FLOWLINE NIPPLE, 2" LP
BALL VALVE, ASSEMBLY, 2", 5M, BALL VALVE, ASSEMBLY, 2", 5M, MATL. CLASS:
3213 IMATL, CLASS: BE-15 EA 2 ° 18 2 O |pgys
3.2.1.4 PLUG EA 2 9 18 2 20 |BULL PLUG, 2" LP, W/ 1/2" NPT
3215 VALVE, NEEDLE, 5M, S8 TRIM EA 2 9 18 2 20 IVALVE, NEEDLE, 5M, W 1/2" NPT, SS TRIM
32.1.6 PRESSURE GAUGE, RANGE 0-5M BA 2 9 18 2 20  |PRESSURE GAUGE, RANGE 0-5M
3.2.1.7 BLASTING AND COATING SET 1 9 9 1 10 |BLASTING AND COATING
3218 ANY OTHERS EA/SET BIDDER TO SPECIFY
3.2.2 WELLHEAD & CHRISTMAS TREE
SECTION 2 - WELLHEAD AND ACCESSORIES (TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-3G
3221 - API 6A 20TH EDITION PR-2
2.2 - FORGED STEEL BODY
- API MATERIAL CLASS EE-1,5
- API TEMPERATURE RATING U (0-250F DEG )
UNITIZED WELLHEAD, ASSEMBLY, 13-5/8", 5M,
BX-160 QUICK CONNECT TOP X 18" NOM, 21 1/4-
2M QUICK CONNECT, (2) STEPS, W/ STUDDED
LOWER AND UPPER ANNULUS OUTLETS, UPPER
ANNULUS C/W CARRIER SEAL PREP, W/ (4) FOUR
EXIT PORTS INCLUD. /4" OF SAFETY VALVE
CONTROL LINE, 1/4" OF ELECTRIC LINE, 3/8"
CHEMICAL LINE AND 3/8" SPARE.
UNITIZIED WELLHEAD, ASSY, 13- MATL. CLASS: EE, TEMP CLASS: U, PSL 3G, PR2
3.2.2.1.1 S/8" SM EA 1 9 9 1 10 NOTE:
EACH CASING STRING SHOULD HAVE
INDEPENDENT LANDING SHOULDERS TO
TRANSFER THE STRING LOAD TO THE
WELLHEAD.
SINGLE BOWL UNIHEAD DESIGN,
SAME UNITIZED WELLHEAD ARE TO BE USE
WITH BOTH DEVELOPMENT AND TIEBACK
WELL.
Technical Requirement Page 1 of 6



APPENDIX II-1
TECHNICAL SPECIFICATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES

— . Qty - . CONTRACTOR'S
) ENT' R
No Description Unit Per Set Well Extonded TBacku Total CLIENT's Minimum Requirements PROPOSAL
72212 |DOWNHOLE CONTROLLINE, ..o \ . 6 . 1o |POWNHOLE CONTROL LINE, TEST PORT, ASSY,
2212 |1ger pORT, ASSY, SM M, W/ NEEDLE VALVE
GATE VALVE, ASSEMBLY, 5M, 2.1/16" FLANGD,
GATE VALVE, ASSEMBLY, 2-1/16", 3 - SM, o
32203 |G e CLASS 15 EA | 9 9 ! 10 :\J'IATL. CLASS: FF-1.5, PR2F, PSL 3G, TEMP CLASS:
BLOCK VALVE, ASSEMBLY, 2-1/16", SM
WICARRIER SEAL PREP., W/ (1) ONE FRONT
32214 113/1;20;;/ m“gﬁig’gg_ﬁ EA ! 9 9 1 10 |FACING MANUAL MASTER VALVE, (1) ONE BACK
- M, ' JFE-L FACING MANUAL MASTER VALVE, MATL.
CLASS: FF-1 5, PR2F, PSL 3G, TEMP CLASS: U
32215 |COMPANION FLANGE, 2-1/16", SM{EA 2 9 18 2 20 |COMPANION FLANGE, 2-1/16%, 5M X 2 LP
33516 |PLUG EA 2 5 3 2 30 |BULL PLUG, 2" LP W/1/Z" NPT
32217 |VALVE NEEDLE, M, SS TRIM___|EA 2 5 18 2 20 [VALVE, NEEDLE, 5M, W 1/2" NPT, S TRIM
32218 |PRESSURE GAUGE, RANGE 0-5M_|BA 2 S 18 2 20 |PRESSURE GAUGE, RANGE 0-5M
BLIND FLANGE, VR PREP., SM, W/ CARRIER SEAL
32219 |BLIND FLANGE, 5M EA ! 9 s ! 10 BT
322110 |BLIND FLANGE, M EA ] 9 5 1 70 [BLIND FLANGE, VR PREP., SM, 1/2" NPT
322111 |PLUG VR EA 4 5 36 4 40 |PLUG VR, MATL. CLASS: FF
322112 |FITTING, TEST PORT GREASE___|EA 2 9 18 2 20 |FITTING, TEST PORT GREASE
GASKET RING FOR FLANGE GASKET RING, RX-24, 5316, F/ 5M FLANGE
322113 | ONNECTION, 8316 EA 6 ° >4 6 60 | cONNECTION
22114 |GASKET RING FOR WELLHEAD |1 : . R ; 1o |GASKET RING, BX-160, S316, F/ M WELLHEAD
22114 26p CONNECTION, $316 TOP CONNECTION
CARRIER ASSEMBLY, F/ RX RING GROOVE, F/
UPPER ANNULUS OUTLET
322115 |CARRIER, 2" NOM. EA 2 9 18 2 20 |iom
METAL SEAL SHALL ALLOW PRESSURE TEST
FROM BOTH EXTERNAL AND INTERNAL
322116 |STUD AND BOLT EA As 9 |Asrequired| A As | STUD AND BOLT, F/ SM FLANGE CONNECTION
required required | required
322117 |BLASIING AND COATING SET ] 5 9 1 10 |BLASTING AND COATING
322118 |ANY OTHERS EA/SET BIDDER TO SPECIFY

SECTION 3 — MANDREL HANGERS, PACK-OFFS AND TUBING HANGER (DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2/3

422, | API6A20THEDITION PR2
222 | FORGED STEEL BODY
. API MATERIAL CLASS FF-1,5
- API TEMPERATURE RATING U (0-250F DEG )
] CASING HANGER, FLUTED, 18" NOM X 13-3/8",
3222 ;:;;"srgglmmnm E%Lfss‘f’}?;vfé 13- dga 1 5 s 1 6 |sM, W/13-3/8" BTC/ PREMIUM THREAD
: : JFE-L CONNECTION, MATL. CLASS: FF-1.5
32222 |PACKOFF, 18" NOM X 13-3/8", 5M |EA i 5 s ! 6 I;’E\EEOFF’ 18" NOM X 13-3/8", SM, ELASTOMERIC
CASING HANGER, 13-3/8" X 0-5/8", 5M, W/ 9-5/8"
CASING HANGER, 13-3/8" X 9-5/8", ,
32223 |G MATL, CLASS: FR-1.5 EA 1 5 5 1 6 x;FRﬁr\;ﬁUM THREAD CONNECTION, MATL. CLASS:
PACKOFF, 13.3/8" X 9-5/8", 5M, METAL TO METAL
SEAL, U
NOTE:
32224 |PACKOFF, 13-3/8° X 9-5/8", 5M  |EA 1 s 5 1 6 |SAME TYPE METAL SEAL BETWEEN CASING
AND TUBING HANGERS.
DOUBLE DOG LOCK RING.
METAL END CAP SEAL NOT ACCEPTED.
TUBING HANGER, ASSEMBLY, 13-5/8", SM, 3-1/2"
W/ PREMIUM TUBING CONNECTION, W/ 1/4" OF
SAFETY VALVE CONTROL LINE, 1/4" OF
UBING HANGER, ASSEMBLY, 13- ELECTRICAL LINE, 38" OF CHEMICAL, (1) ONB
32225  |5/8" X 3-1/2", SM, MATL. CLASS: FF|EA ! 5 5 1 ¢ |3/3" SPARE CONTROL LINE, W/ INC. 825 FITTINGS,
2223|380 » M, MATL. : MATL. CLASS: FE-1.5 TEMP CLASS: U, PSL 3, PR2
NOTE:
EXTENDED TUBING HANGER ASSEMBLY IS
REQUIRED F/ CONTROL LINE PROTECTION
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APPENDIX [I-1
TECHNICAL SPECIFICATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
— : Qty — - CONTRACTOR'S
) D :
No escription Unit Per Set Weil Frtonded | Backow Total CLIENT's Minimum Requirements PROPOSAL
TUBING HANGER PACKOFF, ASSEMBLY, 13"
NOM, 5M, METAL TO METAL SEAL, U
NOTE:
12226 |TUBINGHANGERPACKOFF, | ‘ S 5 o |SAMETYPEMETAL SEAL BETWEEN CASING
2226 | \GSEMBLY, 13" NOM,, 5M AND TUBING HANGERS.
DOUBLE DOG LOCK RING.
METAL END CAP SEAL NOT ACCEPTED.
33327 | ANY OTHERS EAJSET BIDDER TO SPECIFY
SECTION 4 EMERGENCY MANDREL HANGERS AND PACK-OFFS (TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2/3 :
4125 |API6A 20THEDITION PR-2
223 | FORGED STEEL BODY
- API MATERIAL CLASS FF-1.5
- API TEMPERATURE RATING U (0-250F DEG )
SLIP HANGER, F/ 13-3/8%, 5M, X .
32230 (o oL ASS. FE1 5 EA ! 3 3 s |SLIP HANGER, B/ 13-3/8", 5M, MATL. CLASS: FF-1.5
72222 |EMERGENCY PACKOFF, F/ 13:3/8" | 1 X X 5 [EMERGENCY PACKOFF, F/ 13-3/8", 5M,
2232 sy ELASTOMER SEAL
SLIP HANGER, F/ 9-5/8", 5M, ] ,
32233 [o L 3 EA 1 4 4 6 |SLIP HANGER, F/9-5/8", SM, MATL. CLASS: FF-1.5
EMERGENCY PACKOFF, F/ 9-5/8", 5M, METAL TO
12234 ?&ERGENCY PACKOFF, F/9-5/8", | , ‘ . o [METALSEAL
NOTE: METAL END CAP SEAL NOT ACCEPTED.
32235 [ANY OTHERS EAJSET BIDDER TO SPECIFY
SECTION 5 CHRISTMAS TREE (TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-3G
224 | APIGA 20TH EDITION PR2
224 | RORGED STEEL BODY
- API MATERIAL CLASS FF-1,5
- API TEMPERATURE RATING U (0-250F DEG )
BLOCK VALVE, ASSEMBLY, 3-1/8", 5M STUDDED
TOP X 13-5/8", 5M, BX-160 QUICK CONNECT BTM,
W/ CARRIER SEAL PREP., W/ (1) MANUAL LOWER
BLOCK VALVE, ASSEMBLY, 3- .
32241 [P 5‘;LVMATL’ & ASgﬁF-l’ Tolea ! 9 9 10 IMASTER VALVE, (1) ACTUATOR UPPER MASTER
g : SR VALVE (BACK FACING), (1) MANUAL SWAB
VALVE & (2) 3-1/8", 5M STUDDED OUTLET W/
CARRIER SEAL PREP., MATL. CLASS: FF-1.5 TEMP
CLASS: U, PSL 3G, PRIF
) VALVE, ASSEMBLY, 3-1/8", 5M, ADAPTED F/
32242 |VALYE ASSEMBLY, SIS SM.ea i 9 9 10 |ACTUATOR, W/CARRIER SEAL PREP MATL.
. PFEL CLASS: FF-1.5, TEMP CLASS: U, PSL 3G, PR2F
] VALVE, ASSEMBLY, 3-1/8", 5M,
32243 mL'IXE’CtiSSES?}LI{’SLU LEEL PN i 9 9 10 |MANUAL W/CARRIER SEAL PREP. MATL. CLASS:
: (FE-L FF-1.5, TEMP CLASS: U, PSL 3G, PR2F
ACTUATOR, HYDRAULIC, ASSEMBLY, NOV, 3-
1/8" SM, F/ REVERSE ACTING GATE VALVE,
OPTIMUM OPENNING WORKING PRES. AT 1,500
PSI, C/W LIMIT SWITCHES. TEMP CLASS: U, PR2F
ACTUATOR, HYDRAULIC,
32244 | \SSEMBLY, 3-1/8%, SM EA 2 ° 18 20 InoTE:
- NOV IS REQUIRED F/ ACTUATOR ASSY
- LIMIT SWITCH W/ EXPLOSION PROOF TYPE
INCLUDES TERMINATION BOX, CABLE GLAND,
ACCESSORIES
GASKET RING FOR FLANGE GASKET RING, RX-35, 5316, F/ SM FLANGE
32243 | (GNNECTION, 5316 EA 5 ° 45 0 |connEcTION
CARRIER ASSEMBLY, 3" NOM. F/ RX RING
GROOVE
32246 |CARRIER, 3" NOM. EA 3 s 27 0 | o
METAL SEAL SHALL ALLOW PRESSURE TEST
FROM BOTH EXTERNAL AND INTERNAL
CARRIER ASSEMBLY, 4" NOM. F/ RX RING
GROOVE
32247 |CARRIER, 4" NOM. EA 1 9 9 0 o
METAL SEAL SHALL ALLOW PRESSURE TEST
FROM BOTH EXTERNAL AND INTERNAL
TOP TREE ADAPTER, 3-1/8", SM X 5-1/2 -4 ACME
32248 |TOPTREE ADAPTER 3-1/8",5M | EA ! 9 9 10 |THREAD, BOWEN QUICK UNION, MATL. CLASS:
FF, TEMP CLASS: U, PSL 3G, PR2
37549 | VALVE, NEEDLE, 5M, S8 TRIM __|EA 1 5 5 10 [VALVE, NEEDLE, 5M, SS TRIM
322410 |PRESSURE GAUGE, RANGE 0-5M _|EA ! 3 5 10 |PRESSURE GAUGE, RANGE 0-5M
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APPENDIX II-1
TECHNICAL SPECIFICATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
s . Qty A : CONTRACTOR'S
No. Description Unit Per Set Well Frtended | Backen Totl CLIENT's Minimum Requirements PROPOSAL
3224.11 |STUB AND BOLT EA As 9 As required As A? STUB AND BOLT, F/ 5M FLANGE CONNECTION
required required | required
TUBING HEAD ADPATER ASSY, 3 1/8", 5M
TUBING HEAD ADPATER ASSY, 3 STUDDED TOP, 13 5/8"-5M QUICK CONNECT
32.24.12 |1/8", SM STUDDED TOP, 13 5/8"-5M|EA 1 9 9 i 10 |BOTTOM, W/ CARRIER SEAL PREP TOP AND
QUICK CONNECT BOTTOM BOTTOM, MATL. CLASS: FF-1.5, TEMP CLASS: U,
PSL 3G, PR2
3.2.2.4.13 |BLASTING AND COATING SET i 9 9 i 10 |BLASTING AND COATING
SHIPPING FRAME FROM
3.2.2.4.14 |ONSHORE WORKSHOP TO SET i 2 2 0 2 BIDDER TO SPECIFY
DRILLING RIG
32.24.15 JANY OTHERS EA/SET BIDDER TO SPECIFY
323 STACK UP TEST
FIT AND DIMENSIONAL CHECK FOR
TOOLS/WEAR BUSHING & CASING/TUBING
HANGER WITH ASSOCIATED WELLHEAD
HOUSING.
HYDRO TEST FOR ALL THE PACKOFF ASSEMBLY
INSTALLED WITH MANDREL CASING/TUBING
HANGER AND INTEGRAL TYPE CASING HANGER.
THIS INCLUDE EMERGENCY PACKOFF
ASSEMBLY WITH SLIPS.
HYDRO TEST FOR CONNECTION BETWEEN
3.2.3.1 STACK UP TEST SET 1 1 1 WELLHEAD AND XMTS WHICH CONSIST OF THE
FOLLOWING IN ORDER TO TEST TUBING
HANGER EXTERNALLY.
- TESTING OF THE HANGER BODY SEAL, NECK
SEAL AND CONNECTION SEAL (CAVITY TEST).
- TESTING THE INTERFERENCE BETWEEN XMTS
AND TUBING HANGER NECK.
- TESTING (3) EXIT PORTS OF DOWNHOLE LINES
- FACILITY, SPARE PART, PERSONNEL ARE
INCLUDED
3.24 DRILLING RISER AND BOP ADAPTER
HIGH PRESSURE RISER ASSEMBLY, 18-3/4", 10M,
HUB TOP X 18-3/4", 5M FLANGE BOTTOM,
W/CLADDED INC 625 RING GROOVE; AIS1 4130,
HIGH PRESSURE RISER T5KSI
1241 ASSEMBLY W/ PROTECTORS (FOR| EA 1 i 9 0 2
o STARTING HEAD & UNITIZED NOTE: RISER LENGTH SHOULD BE ENGINEERING
WELLHEAD) WITH SUFFICIENT LENGHT AND TOP OF RISER
IS ABOVE MAIN DECK APPROX. 300MM FOR
STARTING HEAD AND 1300MM FOR UNITIZED
WELLHEAD
HIGH PRESSURE RISER ASSEMBLY, 18-3/4", 10M,
HUB TOP X 18-3/4", 10M, QUICK CONNECT
EXTENDED HIGH PRESSURE BOTTOM, W/CLADDED INC 625 RING GROOVE
3.24.2 RISER ASSEMBLY W/ EA 1 1 2 0 2 AISI 4130; 75KSI
PROTECTORS
NOTE: RISER LENGTH IS REQUIRED APPROX.
7300MM
ADAPTER ASSEMBLY, 18-3/4" FLANGE, 5M,
3243 :ggg?&f: EMBLY W/ EA 1 i 2 0 2 FLANGE TOP X 21 1/4-2M QUICK CONNECT
BOTTOM, W/CLADDED INC 625 RING GROOVE
ADAPTER ASSEMBLY, 18-3/4" FLANGE, 5M,
3244 ADAPTER ASSEMBLY W/ EA 1 1 2 0 2 FLANGE TOP X 13-5/8", 5M, BX-160 QUICK
o PROTECTORS CONNECT BOTTOM, W/CLADDED INC 625 RING
GROOVE
3.2.4.5 ANY OTHERS EA BIDDER TO SPECIFY
3.2.5 RUNNING/ RETRIEVING TOOLS
3.2.5.1 SECTION 6 - SINGLE STARTING HEAD
BORE PROTECTOR ASSEMBLY, 18" NOM,,16.4"
32.5.1.1 |BORE PROTECTOR ASSEMBLY EA 1 2 2 MIN 1D BORE, F/ SINGLE STARTING HEAD
COMBINATION TOOL ASSEMBLY, F/ BORE
32.5.12 |COMBINATION TOOL ASSEMBLY EA 1 3 3 PROTECTOR R/R & TEST PLUG, 18" NOM,, F/
SINGLE STARTING HEAD
3.2.5.13 |WASHTOOL ASSEMBLY EA 1 2 2 WASH TOOL. ASY 18" NOM
3.2.5.14 13-3/8" CASING HANGER R/R EA | 2 2 CSG HGR R/R TOOL ASSEMBLY, F/ 13-3/8" CSG
e TOOL ASSEMBLY HGR, W/ 13-3/8" BTC THREAD
13-3/8" SLIP CASING HANGER RR As . As
3.25.15 TOOL ASSEMBLY EA required As required required BIDDER TO SPECIFY
.
//5, L
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APPENDIX II-1
TECHNICAL SPECIFICATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
— - Qy T . CONTRACTOR'S
No. Description Unit Per Set Well Extended | Backap | Total CLIENT's Minimum Requirements PROPOSAL
251 | 13-3/8" PACKOFF R/R TOOL n : , , |PACKOFF RIR TOOL ASSEMBLY, F/ 13-3/8"
2516 1 \ssEMBLY PACKOFF
13-3/8" EMERGENCY PACKOFF As . As
32507 SEMBLY BA | equred As required requireq [PIDDER TO SPECIFY
32518 |ANY OTHERS EA BIDDER TO SPECIFY
3252 |SECTION - I3-1/4" AND 8-1/2" HOLE SECTION
32521 |BOP TESTPLUG EA 1 2 7 [BOP TEST PLUG ASY FOR UNITIZE WELLHEAD
2527 |BOREPROTECTOR RRTOOL A | ) o[ BORE PROTECTOR RRR TOOL ASSEMBLY, F/
2322 ASSEMBLY UNITIZED WELLHEAD
LONG BORE PROTECTOR
32523 |Loue B EA ! 2 2 |LONG BORE PROTECTOR, ASSEMBLY
SHORT BORE PROTECTOR
32524 |aeoni B0 EA 1 2 2 |SHORT BORE PROTECTOR ASSY
32525 |WASHTOOL ASSEMBLY EA 1 2 2 |WASH TOOL ASSEMBLY, 13" NOM.
2520 |73/8 CASINGHANGERRRTOOL| o 1 X o [0-5/8" CASING HANGER RIR TOOL ASSEMBLY,
2326 | \sSEMBLY PREMIUM THREAD
9-5/8" SLIP CASING HANGER R/R A A As
32527 | LY BA | eumed As required recarog [PIDDER TO SPECIFY
9-5/8" PACKOFF R/R TOOL .
32528 |rosneiy EA 1 2 2 |9-5/8" PACKOFF R/R TOOL ASSEMBLY
3-575" EMERGENCY PACKOFT R/R s , As
32529 TOOL ASSEMBLY EA required As required required BIDDER TO SPECIFY
325200 |ANY OTHERS EA BIDDER TO SPECIFY
3253  |SECTION 8 - COMPLETION SECTION
1172" SINGLE TRIP TUBING HANGER/ PACKOFF
4-1/2° TUBING HANGER R/R TOOL R/R TOOL ASSEMBLY
EERER I et EA 1 2 2
NOTE: F/ SINGLE TRIP RUN, REQUIRE BPY RUN
INSIDE LANDING STRING
11/2" TUBING HANGER R/R TOOL ASSEMBLY
1253, |+1/2 TUBING HANGERRRTOOL| 1\ . ) )
2532 g/ DUAL TRIP NOTE: F/ DUAL TRIP RUN, REQUIRE BPY RUN
INSIDE LANDING STRING
TUBING HANGER PACKOFF R/R TUBING HANGER PACKOEF R/R TOOL ASSEMBLY
32533 [Too8 EA ! 2 2
NOTE: F/ SINGLE/ DUAL TRIP RUN
32534 |BACK PRESSURE VALVE,3*NOM.| BA 1 2 2 |BACK PRESSURE VALVE, TYPE "H', 3" NOMINAL
TWOWAY CHECK VALVE, 3" TWO-WAY CHECK VALVE, TYPE "', 3"
32535 Lo EA 1 2 SO R
32536 |RRTOOL FOR BPV/ TWCV EA 1 2 2 |[RUNNING AND RETRIEVING TOOL BPV/TWCV
72527 |LUBRICATOR FOR RAR BPV/ " } X 5 |CUBRICATOR FOR R/R BPV/ TWCV, 5M, 5-112 4
2337 lrwey ACME THREAD, BOWEN QUICK UNION
32538 |LUBRICATORFORRRVRPLUG | BA 1 2 , [LUBRICATOR FORRR VR PLUG, SM, 2-1/16
FLANGE
32539 |WRENCH EA 1 2 2 |WRENCH, PARMELEE, F/ 1 1/4" POLISHED ROD
DRY ROD TO R/R BPV/TWO-WAY CHECK VALVE
3.253.10 |DRYROD SET ! 2 2 |FROM RIG FLOOR (APPROX. 20 METRE LENGTH)
375311 |ANY OTHERS EA BIDDER TO SPECIFY
33 EXTERNAL & INTERNAL CASING CUTTER
EXTERNAL & INTERNAL CUTTER
F/20", 13-3/8" & 9-5/8" CASING
33.1 wELL| 1 9 9 0 9  |BIDDER TO SPECIFY
NOTE: SERVICE PERSONNEL IS
INCLUDED
332 ANY OTHERS WELL BIDDER TO SPECIFY
3.4 WORKSHOP CONTAINER
WORKSHOP CONTAINER W/
HASKEL PUMP, CHART
RECORDER, LIFTING TOOLS
341 HYDRAULIC, PNEUMATIC wetL | 1 9 9 0 o |ASPERSOW
TORQUE WRENCH AND HAND
TOOLS FOR WELLHEAD
INSTALLATION
342 ANY OTHERS WELL BIDDER TO SPECIFY
35 GANTRY CRANE
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APPENDIX II-1
TECHNICAL SPECIFICATION OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES

. . Qty . . CONTRACTOR'S
. L !
Ne Description Unit Per Set Well Ftended | Baclew Total CLIENT's Minimum Requirements PROPOSAL
CRANE REQUIREMENT:
- LIFTING CAPACITY: 3 TON;
- LIFTING HEIGHT: 12 M;
- TRAVELING BLOCK: - LIFTING CAPACITY: 3 TON;
151 ELECTRICAL & MANUAL; SET \ 9 9 0 9 - LIFTING HEIGHT: 12 M;
- - ELECTRICAL HOIST - - TRAVELING BLOCK: ELECTRICAL & MANUAL;
EXPLOSION PROOF; - ELECTRICAL HOIST - EXPLOSION PROOF,
- WORKING AREA: FIT TO WHP
HATCH AND EASILY MOVE ON
MAIN DECK OF PLATFORM
352 ANY OTHERS SET BIDDER TO SPECIFY
3.6 SPARE PARTS FOR EQUIPMENT & TOOLS
BIDDER TO SPECIFY IN DETAILS FULL SET OF
36.1 SPARE PARTS F/ EQUIPMENT SET 1 2 2 SPARE PARTS FOR MAJOR ITEMS
BIDDER TO SPECIFY IN DETAILS FULL SET OF
SPARE PARTS FOR TOOLS REPAIRED/
362 SPARE PARTS F/ TOOLS SET ! 4 4 |REFURBISHED AS WELL AS CONSUMABLE
MATERIALS BURNED DURING THE OPERATION
NOTE:

For optional items, CONTRACTOR must propose as CLIENT's requirment. Any missing items may be considered disqualification
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EXHIBIT III

SUMMARY RESPONSIBILITIES
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I11-1.0 TRANSPORTATION
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I11-3.0 MAINTENANCE SERVICES

I11-4.0 STORAGE AND OTHER FACILITIES

I11-5.0 CATERING, HOUSING AND MEDICAL SERVICES

111-6.0 PERSONNEL

T11-7.0 LICENSES AND PERMITS

I11-8.0 SAFETY
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EXHIBIT 111

SUMMARY RESPONSIBILITIES

DESCRIPTION

PROVIDED BY

AT COSTS OF

CONT. | CLIENT

CONT. | CLIENT

III-1 TRANSPORTATION

Oi-1.1

I1.1.2

oI-1.3

OI-1.4

aI-1.5

ni-1.6

I-1.7

1I-1.8

Transportation of CONTRACTOR
Equipment/Products and CONTRACTOR
Personnel to the Mobilization Site/
Mustering Point

Transportation by air and land between
CONTRACTOR's Point of Origin

and CLIENT Port of Operation and
Mustering Point of CONTRACTOR
Equipment & CONTRACTOR Personnel

Transportation of CONTRACTOR
Personnel on rig duty between

the Drilling Rig and Mustering
Point or CLIENT Supply Base.

Transportation of CONTRACTOR
Personnel from Mustering Point

to CLIENT Supply Base as a

result of CONTRACTOR Personnel
failure to use CLIENT furnished
transport above.

Transportation and handling of
CONTRACTOR Equipment between
Drilling Rig and CLIENT Supply Base

Wharf facilities, materials
handling to/from the supply vessels
at CLIENT Supply Base

Demobilization of CONTRACTOR
Equipment from the Demobilization

Site including all handling,

transport, wharfage, customs clearance, etc.

Diesel fuel for CONTRACTOR Equipment

1I-1.9

Lubricants for CONTRACTOR Equipment

TENDER NO.: PVEP POC-DRL-2025-013
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DESCRIPTION PROVIDED BY AT COSTS OF
CONT. | CLIENT || CONT. | CLIENT
II-2 DRILLING AND ASSOCIATED SERVICES
[I-2.1 Provision of Surface Wellhead, X-Mas Tree X X
Equipment and Services in accordance with
the CONTRACT
-3 MAINTENANCE SERVICES
[1-3.1  All repairs of CONTRACTOR Equipment X X
N1-3.2 Maintenance of all CONTRACTOR X X
Equipment and CLIENT
Equipment in accordance with the
CONTRACT.
ni-3.3
Laboratory services onshore to provide
the necessary capability for testing of
Products or material as and when
required by CLIENT X X
III-4 STORAGE AND OTHER FACILITIES
I11-4.1  Storage space for CONTRACTOR X X
Equipment on the Work Site.
-5 HOUSING, CATERING AND MEDICAL
SERVICES
II-5.1 Accommodation for CONTRACTOR X X
Personnel onshore not Authorized
by CLIENT.
[I-5.2 Accommodation for CONTRACTOR X X
Personnel offshore.
[11-5.3 Catering and meal for CONTRACTOR X X
Personnel offshore.
II-5.4 Meal for CONTRACTOR Personnel X X
onshore and while traveling.
IM1-5.5 First aid medical attention at X X
the Work Site for CONTRACTOR
Personnel onboard the Drilling Rig.
[11-5.6 Medical attention and other X X
requirements of CONTRACTOR
Personnel onshore and while traveling

TENDER NO.: PVEP POC-DRL-2025-013
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DESCRIPTION

PROVIDED BY

AT COSTS OF

CONT. | CLIENT

CONT. | CLIENT

I1-5.7

1-5.8

All arrangements and costs
associated with evacuation of
injured personnel from the
Drilling Rig to HCM

Transportation from Heliport
to Hospital or elsewhere for
injured CONTRACTOR Personnel

II1-6 PERSONNEL

I11-6.1

I1-6.2

11-6.3

111-6.4

II-6.5

1I1-6.6

1I1-6.7

Additional Personnel furnished

by CONTRACTOR as approved in
advance by CLIENT Contract
Administrator over and above normal
crew pursuant to EXHIBIT V

Travel time and any associated
personnel expenses for
CONTRACTOR Personnel during
normal crew change.

Travel time and any associated
personnel expenses paid to
CONTRACTOR Personnel in excess
of item 6.2 above and when weather
or failure of CLIENT transportation
prevents normal crew change.

Travel expenses for CONTRACTOR
Personnel between Point of Origin
and Mustering Point.

Usage of communication equipment
between Work Site and CONTRACTOR's
office

Usage of communication equipment
between Work Site and CONTRACTOR's
office outside Vietnam

Provision of special flight for
CONTRACTOR Personnel between
Mustering point and Drilling Rig

as a failure of CONTRACTOR
Personnel to turn up during

normal crew change.

X

X
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DESCRIPTION

PROVIDED BY

AT COSTS OF

CONT.

CLIENT

CONT. | CLIENT

III-7 LICENSES AND PERMITS

I11-7.1 Acquisition and maintenance
of all necessary consents,
permits, licenses and
certificates required for
movement of CONTRACTOR
Equipment to and from Work Site.

II-7.2 Passports, visas and work permits
and related documentation
required to maintain CONTRACTOR
Personnel in Vietnam.

[II-7.3 Corporate registration,
documentation and fees of
CONTRACTOR in Vietnam required
solely for the performance of
this CONTRACT.

111-7.4  Arrangement for the clearance
of CONTRACTOR Equipment through
Customs

1-8 SAFETY

I11-8.1 Safety apparels such as clear lens, safety
glasses, safety boots, coverall s, etc.
for each of CONTRACTOR's and
its Sub- contractors employee(s).

III-8.2 Safety coarse attended by CONTRACTOR
Personnel conducted by recognized

body for getting safety certificate/
passport.

TENDER NO.: PVEP POC-DRL-2025-013
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EXHIBIT IV

CONTRACT PRICE AND PRICE LIST

TABLE OF CONTENTS
SECTION TITLE
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EXHIBIT IV

CONTRACT PRICE AND PRICE LIST

THE FOLLOWING PRICES ARE INCLUSIVE OF ALL COSTS TO COMPLY WITH
THE CONTRACT FORM, SCOPE OF WORKS, HSE REQUIREMENT, SPECIFICATIONS
AND OTHER APPLICABLE PROCEDURES.

The rates quoted herein shall remain firm throughout the term of this CONTRACT and any
extension thereto.

CLIENT shall have the right to demobilize all or any mobilized equipment and remobilize them
during the CONTRACT period.

All equipment specified in EXHIBIT II are consistent with the rates quoted herein.

NOTE: ALL QUOTED PRICES MUST INDICATE WHICH IS INCLUSIVE OR

EXCLUSIVE OF APPLICABLE VIETNAMESE TAX (VAT and/or CIT) BUT
INCLUSIVE OF ANY TAXES QUTSIDE VIETNAM, IF ANY. In the event
that the quoted prices do not specify this, they shall be treated as inclusive of all
taxes.
In case BIDDER intends to import the GOODS under CLIENT’s quota, the prices
and rates shall be exclusive of import and VAT taxes — DAP CLIENT’s warehouse,
PTSC Downstream Port, Rach Dua Ward, Ho Chi Minh, S.R. Vietnam -
INCOTERMS 2020 (for Domestic Contractor, the taxes and fees incurred when
customs clearance of Goods will be charged directly to Bidder’s account and the
import tax (if any) will be back charged to PVEP-POC), otherwise inclusive.

IV-1.0  DEFINITION AND APPLICABLE RATES

As and when required by CLIENT, CONTRACTOR shall provide CONTRACTOR

Equipment as listed in EXHIBIT II or elsewhere in the CONTRACTOR's Published
Price List.

Only one type of Rental is applicable to CONTRACTOR Equipment regardless
either the equipment is being used or on standby at the Work Site.

IV-1.1 Rental Rate

Rental Rate shall be the compensation paid to CONTRACTOR by CLIENT
when CONTRACTOR Equipment was sent to the Work Site on CLIENT
request.
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CLIENT retains the option either to place the equipment on daily rental or
monthly rental. Confirmation in writing shall be issued for the equipment
to be placed.

The rate shall be all inclusive and shall cover all cost for the normal usage
repair charge due to normal wear and tear, i.e., to inspect, redress, replace,
rebuild, rechrome and refurbish.

The rental rate shall also cover the cost to transport the equipment from the
CONTRACTOR's Warehouse to Mobilization Site and vice-versa.

All rentals for equipment shall commence on the day the said equipment
arrived at Mobilization Site and shall cease when the said equipment is

returned to the Demobilization Site.

Any additional charges other than rental rate of the equipment will not be
accepted by CLIENT.

IV-1.2 Personnel Rate

When required and requested by CLIENT, CONTRACTOR shall provide
the CONTRACTOR personnel as specified in EXHIBIT V on a twenty-
four (24) hours’ notice by CLIENT. If personnel are not available in
around 50km radius from CLIENT’s supply base, Rach Dua Ward, HCM
City at the time request, forty-eight (48) hours’ notice is requested to
mobilize personnel from the Middle East/Asia pacific region.

The Personnel Rate shall be the sole compensation paid to CONTRACTOR
by CLIENT when CONTRACTOR Personnel was sent to Work Site on
CLIENT request.

The Daily Rate for each Personnel shall be applicable for any full day or
part thereof CONTRACTOR Personnel is engaged by CLIENT and shall
commence on the day he departs the Mustering Point and shall terminate on
the day of his return from the Work Site to the Mustering Point. Only one
(1) daily charge shall be made for each person being replaced on a one-for-
one basis on the day of change out. In no event shall CONTRACTOR be
entitled to charge CLIENT more than the per day rate for the same
personnel in any given twenty-four (24) hour day.

a. The Monthly Rate shall be prorated to the nearest day as the case may
be.

b. CONTRACTOR's current Published Price List shall apply if additional
personnel are required.
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IV-13

IV-1.4

IV-1.5

¢. Any additional charges for CONTRACTOR Personnel other than
service rate will not be accepted by CLIENT.

Sale Price for Sale Item

Sales Price shall be the compensation paid to CONTRACTOR by CLIENT
for any sales items being used.

All sales items shall come complete with serial number.

Lost In Hole/ Damage Beyond Repair

The related risks in associated with lost of or damage to CONTRACTOR
Equipment while in the custody and control of CLIENT, or during
transportation arranged by or controlled by CLIENT, shall be borne by
CLIENT. LIH or DBR of CONTRACTOR Equipment stipulated under this
CONTRACT shall be at CLIENT’s account except for CONTRACTORs
Gross Negligence and/or Willful Misconduct.

Unless otherwise provided under this CONTRACT, the depreciated
replacement value for LIH or DBR equipment shall be the purchased price
or certified manufactured value less accumulated depreciation at two
percent (2%) per month from the date of purchase/manufactured and shall
not exceed sixty-four percent (64%). CONTRACTOR shall submit
documentary proven evidence of purchased price or certified manufactured
value (per CONTRACTOR’s Global SAP system) in connection with its
invoices(s) for any such loss of equipment. Failure to provide any required
documentation shall result in no payment made for Lost in Hole Charges.

Whenever Lost in Hole Charges are applied, the rental charges for the LIH/

-DBR equipment shall cease at the time of a written LIH/ DBR notice by

CLIENT and/or when “fishing” operations are abandoned, whichever is
earlier.

Zero Rate

No rates whatsoever shall be payable by CLIENT to the CONTRACTOR
for CONTRACTOR’s equipment and personnel during any period while
any operation to be performed by the CONTRACTOR is suspended or the
next operations cannot commence or that operations are being conducted in
order to correct or overcome the effects due to CONTRACTOR’s Gross
Negligence and Wilful Misconduct”.

1v-2.0 CONTRACT PRICE SCHEDULE FOR EQUIPMENT
1v-2.1 Spot “Call-out” Equipment
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CLIENT may from time to time require equipment on “Call-out” basis
from Contractor's Published Price List. CLIENT shall compensate
Contractor at the quoted price shown in Contractor's Published Price List
less discount if any as CONTRACTOR proposal.

Iv-2.2 Designated “Call-out” Personnel

When requested by CLIENT, Contractor shall provide the
CONTRACTOR Personnel as specified in EXHIBIT V on a twenty-four
(24) hours’ notice. CLIENT shall compensate CONTRACTOR for
CONTRACTOR Personnel at scheduled rates stipulated in the
APPENDIX IV-1.

IV-3.0 CONTRACTOR PUBLISHED PRICE LIST FOR EQUIPMENT AND
SERVICES

CLIENT may from time to time require equipment and personnel from
CONTRACTOR's Published Price List on Spot “Call-out” basis.

IV-2.1 Call-out Equipment

A copy of CONTRACTOR Published Price List shall be attached and made
a part of this CONTRACT. The attached Price List shall remain firm for
the duration of this CONTRACT. Should any provision in the 'Price List'
be in conflict with the terms and conditions of this CONTRACT, this
CONTRACT shall prevail.

NOTE: The Published Price List shall also include other drilling services.

a. Additional Equipment

Additional equipment which are not shown under APPENDIX IV-1
and the said equipment are available from Contractor's Published Price
List shall be provided upon request in writing by CLIENT's
Representative at quoted  price  less discount shown in
CONTRACTOR's Published Price List

b. Additional Personnel

Additional personnel which are not shown under APPENDIX IV-1
and the said personnel are available from Contractor's Published Price
List shall be provided upon request in writing by CLIENT's
Representative at quoted price less discount shown in
CONTRACTOR's Published Price List.

v e
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¢. Additional Services

Services that are not specified under APPENDIX IV-1 shall be
provided by CONTRACTOR upon written request by CLIENT at

quoted price less discount shown in CONTRACTOR Published Price
List.

IV-4.0  PENALTY

Generally, in the event of any CONTRACTOR Equipment fails or cease to operate,
the rental and other charges of CONTRACTOR Equipment in that particular group
and service rate of related CONTRACTOR Personnel shall cease/stop and only re-
apply from the time the relevant replacement of CONTRACTOR Equipment is at the
same position as where the original Equipment failed to operate.

The daily service rate of related CONTRACTOR Personnel and the rental of

CONTRACTOR Down Hole Equipment in that particular group shall be prorated to
the nearest hour for the penalty calculation.

In this respect, if WORKS are no longer required, no further payment shall be due
from CLIENT to CONTRACTOR.

IV-5.0 CERTIFICATION

CONTRACTOR must be able to provide full fitness certification of the equipment
before being used in CLIENT's operations. Failure to do so and if the equipment fail

or malfunction during operation, then no charges whatsoever will be applicable for
the usage of the equipment.

IV-6.0 SPECIAL DISCOUNT OFFER

<<CONTRACTOR TO OFFER>>

END OF EXHIBIT
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APPENDIX IV
PRICE SCHEDULE OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
Description Rentli;lsgnce’ Sub-Total, USD Remarks
KEY PERSONNEL — : = - .
‘ .
1.l |SERVICE PROJECT MANAGER (195 DAYS) MAN. DAY| 195 N/A ?2 ‘;zz g‘efijgﬁr\“ ;"Eeﬁ's"s
1.2 |SERVICE SUPERVISOR (495 DAYS) MAN. DAY| 495 N/A 55 days per well x 9 well
13 |SERVICE OPERATOR (495 DAYS) MAN. DAY| 495 N/A 55 days per well x 9 wells
1.4 |MOB/DEMOB LOCAL (18 TRIPS) LS/TRIP | 18 N/A 2 tips per well 19 wells
MOB/ DEMOB_EXPAT (18 TRIPS) LS/ TRIP 3 trins et well x 9 swells
|TECHNICAL REQUIREMENT
21 |STARTING HEAD & ACCESSORIES
SECTION 1~ SINGLE STARTING HEAD (1IEBACK AND
DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2
211 |- AP16A 20TH EDITION PR-2
- FORGED STEEL BODY
- API MATERIAL CLASS EE-1,5
- APl TEMPERATURE RATING U (0-250F DEG )
2.1.1.1 |SINGLE STARTING HEAD, ASSY, 18" NOM., 2M EA 10 N/A
2.1.1.2 |FLOWLINE NIPPLE EA 20 N/A
2113 |BALL VALVE, ASSEMBLY, 2", SM, MATL. CLASS: |, » A
EE-1.5
2.1.14 |[PLUG EA 20 N/A
2.1.1.5 |VALVE, NEEDLE, 5M, S TRIM EA 20 WA
2.1.1.6 |PRESSURE GAUGE, RANGE 0-5M EA 20 NA
2.1.1.7 |BLASTING AND COATING SET 10 N/A
2.1.1.8 |ANY OTHERS EA/ SET
2.2 |WELLHEAD & CHRISTMAS TREE
SECTION 2 - WELLHEAD AND ACCESSORIES (TIEBACK AND
DEVELOPMENT WELL)
- MANUFACTURED TO PSL-3G
22.1 |- API6A 20TH EDITION PR-2
- FORGED STEEL BODY
- API MATERIAL CLASS EE-1,5
- API TEMPERATURE RATING U (0-250F DEG )
22.1.1 |UNITIZIED WELLHEAD, ASSY, 13-5/8", 5M EA 10 N/A
2.2.1.2 |DOWNHOLE CONTROL LINE, TEST PORT, ASSY, SM{EA 40 NA
GATE VALVE, ASSEMBLY, 2-1/16", 5M, MATL.
2213 | o AsS, FELS EA 10 N/A
BLOCK VALVE, ASSEMBLY, 2-1/16", SM, MATL.
2214 |\ aoe B S EA 10 N/A
22.1.5 |COMPANION FLANGE, 2-1/16", SM EA 20 N/A
22.1.6 |PLUG EA 20 NA
22.1.7 |VALVE, NEEDLE, 5M, SS TRIM EA 20 NA
2.2.1.8 |PRESSURE GAUGE, RANGE 0-5M EA 20 NA
22.1.9 |BLIND FLANGE, 5M EA 10 N/A
2.2.1.10 |BLIND FLANGE, 5M EA 10 N/A
2.2.L.11 |PLUG VR EA 40 N/A
2.2.1.12 |FITTING, TEST PORT GREASE EA 20 N/A
2.2.1.13 |GASKET RING FOR FLANGE CONNECTION, $316  |EA 60 N/A
o114 SBAIS;(ET RING FOR WELLHEAD TOP CONNECTION, | . " NA
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APPENDIX IV
PRICE SCHEDULE OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
o . Sale Rental Price,
No. Description Unit Total Price, USD Sub-Tetal, USD Remarks
2.2.1.15 |CARRIER, 2" NOM. EA 20 N/A
2.2.1.16 {STUD AND BOLT EA A.S NA
required
2.2.1.17 |BLASTING AND COATING SET 10 N/A
2.2.1.18 [ANY OTHERS EA/SET '
SECTION 3 - MANDREL HANGERS, PACK-OFFS AND TUBING
HANGER (DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2/3
2.2.2 |- AP16A 20TH EDITION PR-2
- FORGED STEEL BODY
- API MATERIAL CLASS FF-1,5
- API TEMPERATURE RATING U (0-250F DEG )
CASING HANGER, 18" NOM X 13-3/8", 5M, MATL.
2221 CLASS: FF-1.5 EA 6 N/A
2.2.2.2 |PACKOFF, 18" NOM X 13-3/8", 5M EA 6 NA
CASING HANGER, 13-3/8" X 9-5/8", SM, MATL.
2223 CLASS: FE-1.5 EA 6 N/A
2.2.2.4 |PACKOFF, 13-3/8" X 9-5/8", SM EA 6 N/A
TUBING HANGER, ASSEMBLY, 13-5/8" X 3-1/2", 5M,
2225 MATL. CLASS: FF-1.5 EA 6 NA
2226 ";'I\IIJIBII\IG HANGER PACKOFF, ASSEMBLY, 13" NOM,, EA 6 N/A
2.2.2.7 JANY OTHERS EA/ SET
SECTION 4 - EMERGENCY MANDREL HANGERS AND PACK-OFFS
(TIEBACK AND DEVELOPMENT WELL)
- MANUFACTURED TO PSL-2/3
2.2.3 |- API6A 20TH EDITION PR-2
- FORGED STEEL BODY
- API MATERIAL CLASS FF-1.5
- API TEMPERATURE RATING U (0-250F DEG )
2.2.3.1 |SLIP HANGER, F/ 13-3/8", 5M, MATL. CLASS: FF-1.5 |EA 5 N/A
2.2.3.2 |EMERGENCY PACKOFF, F/ 13-3/8", SM EA 5 N/A
2.2.3.3 |SLIP HANGER, F/ 9-5/8", 5M, MATL. CLASS: FF-1.5  [EA 6 N/A
2.2.3.4 {EMERGENCY PACKOFF, ¥/ 9-5/8", SM EA 6 N/A
2.2.3.5 |ANY OTHERS EA/SET
SECTION 5 — CHRISTMAS TREE (TIEBACK AND DEVELOPMENT
WELL)
- MANUFACTURED TO PSL-3G
2.2.4 |- API6A 20TH EDITION PR-2
- FORGED STEEL BODY
- API MATERIAL CLASS FF-1,5
- API TEMPERATURE RATING U (0-250F DEG )
BLOCK VALVE, ASSEMBLY, 3-1/8", 5M, MATL.
22.4.1 CLASS: FF-1.5 EA 10 N/A
2242 ‘1/15\LVE, ASSEMBLY, 3-1/8", 5SM, MATL. CLASS: FF- EA 10 N/A
2243 \1/15\LVE, ASSEMBLY, 3-1/8", 5SM, MATL. CLASS: FF- EA 10 N/A
2.2.44 |ACTUATOR, HYDRAULIC, ASSEMBLY, 3-1/8", 5M  |EA 20 N/A
2.2.4.5 |GASKET RING FOR FLANGE CONNECTION, 8316 EA 50 N/A
2.2.4.6 {CARRIER, 3" NOM. EA 30 N/A
2.2.47 |CARRIER, 4" NOM. EA 10 N/A
2.2.4.8 |TOP TREE ADAPTER, 3-1/8", 5M EA 10 N/A

Price Schedule
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APPENDIX IV
PRICE SCHEDULE OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES
. . Sale Rental Price,
No. Description Unit Total Price, USD Sub-Total, USD Remarks
2249 |VALVE, NEEDLE, 5M, SS TRIM EA 10 N/A
2.2.4.10 |PRESSURE GAUGE, RANGE 0-5M EA 10 N/A
2.2.4.11 |[STUB AND BOLT EA A.S N/A
required
TUBING HEAD ADPATER ASSY, 3 1/8", 5SM
2.2.4.12 |STUDDED TOP, 13 5/8"-5M QUICK CONNECT EA 10 N/A
BOTTOM
2.2.4.13 |BLASTING AND COATING SET 10 N/A
SHIPPING FRAME FROM ONSHORE WORKSHOP TO
2.2.4.14 DRILLING RIG SET 2 N/A
2.2.4.15 |ANY OTHERS EA/SET
23 |STACK UP TEST
2.3.1 |STACK UP TEST ILS l 1 N/A
2.4 iDRILLING RISER AND BOP ADAPTER
HIGH PRESSURE RISER ASSEMBLY W/
2.4.1 |PROTECTORS (FOR STARTING HEAD & UNITIZED EA 2 N/A
WELLHEAD)
EXTENDED HIGH PRESSURE RISER ASSEMBLY W/
2:4.2 PROTECTORS EA 2 N/A
2.43 |ADAPTER ASSEMBLY W/ PROTECTORS EA 2 N/A
2.4.4 |ADAPTER ASSEMBLY W/ PROTECTORS EA 2 N/A
2.4.5 |ANY OTHERS EA
2.5 |RUNNING/RETRIEVING TOOLS
2.5.1 |SECTION 6 - SINGLE STARTING HEAD
2.5.1.1 |BORE PROTECTOR ASSEMBLY EA 2 N/A
2.5.1.2 |COMBINATION TOOL ASSEMBLY EA 3 N/A
2.5.1.3 |WASH TOOL ASSEMBLY EA 2 N/A
2.5.1.4 113-3/8" CASING HANGER R/R TOOL ASSEMBLY EA 2 N/A
2.5.1.5 |13-3/8" SLIP CASING HANGER R/R TOOL ASSEMBLY EA reql:isre d N/A
2.5.1.6 |13-3/8" PACKOFF R/R TOOL ASSEMBLY EA 2 N/A
13-3/8" EMERGENCY PACKOFF R/R TOOL As
23.17 ASSEMBLY EA required NA
2.5.1.8 |ANY OTHERS EA
2.5.2 |SECTION 7 - 12-1/4" AND 8-1/2" HOLE SECTION
2.5.2.1 |BOP TEST PLUG EA 2 N/A
2.5.2.2 {BORE PROTECTOR R/R TOOL ASSEMBLY EA 2 N/A
2.5.2.3 {LONG BORE PROTECTOR ASSEMBLY EA 2 N/A
2.5.2.4 |SHORT BORE PROTECTOR ASSEMBLY EA 2 N/A
2.52.5 |[WASH TOOL ASSEMBLY EA 2 N/A
2.5.2.6 |9-5/8" CASING HANGER R/R TOOL ASSEMBLY EA 2 N/A
2.5.2.7 [9-5/8" SLIP CASING HANGER R/R TOOL ASSEMBLY EA reqtisre d N/A
2.5.2.8 [9-5/8" PACKOFF R/R TOOL ASSEMBLY EA 2 N/A
9-5/8" EMERGENCY PACKOFF R/R TOOL As
2329 | ASSEMBLY BA | required N/A
2.5.2.10 JANY OTHERS EA
2.53 |SECTION 9 - COMPLETION SECTION
2.5.3.1 |4-1/2" TUBING HANGER R/R TOOL F/ SINGLE TRIP EA 2 N/A
2.5.3.2 |4-1/2" TUBING HANGER R/R TOOL ¥/ DUAL TRIP EA 2 N/A
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APPENDIX IV
PRICE SCHEDULE OF WELLHEAD/ CHRISTMAS TREE EQUIPMENT & SERVICES

e . Sale Rental Price,
No. Description Unit Total Price, USD Sub-Total, USD Remarks
2.5.3.3 |TUBING HANGER PACKOFF R/R TOOL EA 2 N/A
2.5.3.4 |BACK PRESSURE VALVE, 3" NOM. EA 2 N/A
2.5.3.5 |TWO-WAY CHECK VALVE, 3" NOM. EA 2 N/A
2.5.3.6 |R/R TOOL FOR BPV/TWCV EA 2 N/A
2.5.3.7 |LUBRICATOR FOR R/R BPV/ TWCV EA 2 N/A
2.5.3.8 |LUBRICATOR FOR R/R VR PLUG EA 2 N/A
2.5.3.9 |WRENCH EA 2 NA
2.5.3.10 |DRY ROD SET 2 NA
2.5.3.11 |ANY OTHERS EA
2.6 |EXTERNAL & INTERNAL CASING CUTTER
EXTERNAL & INTERNAL CUTTER F/20", 13-3/8" & 9-
2.6.1 5/8" CASING WELL 9 N/A
NOTE: SERVICE PERSONNEL IS INCLUDED
2.6.2 |MOB/DEMOB LS/ WELL 9 N/A
2.6.3 |ANY OTHERS
2.7 |WORKSHOP CONTAINER
WORKSHOP CONTAINER W/ HASKEL PUMP,
CHART RECORDER, LIFTING TOOLS HYDRAULIC,
271 PNEUMATIC TORQUE WRENCH AND HAND TOOLS WELL o N/A
FOR WELLHEAD INSTALLATION
2.7.2 {MOB/DEMOB LS 1 N/A
2.7.3 |ANY OTHERS WELL
2.8 |GANTRY CRANE
CRANE REQUIREMENT:
- LIFTING CAPACITY: 3 TON;
- LIFTING HEIGHT: 12 M;
2.8.1 |- TRAVELING BLOCK: ELECTRICAL & MANUAL; SET 9 N/A
- ELECTRICAL HOIST - EXPLOSION PROOF;
- WORKING AREA: FIT TO WHP HATCH AND
EASILY MOVE ON MAIN DECK OF PLATFORM
2.8.2 |MOB/DEMOB LS 1 N/A
2.83 |ANY OTHERS
2.9 |SPARE PARTS FOR EQUIPMENT & TOOLS
2.9.1 ISPARE PARTS F/ EQUIPMENT SET 2 N/A
29.2 {SPARE PARTS F/ TOOLS SET 4 NA
2.10 {ONSHORE WORKSHOP
2.10.1 |ONSHORE WORKSHOP LS/ WELL 9 N/A
2.10.2 |ANY OTHERS
NOTE:
For optional items, CONTRACTOR must propose as CLIENT's requirment. Any issing items may be considered disqualification
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EXHIBIT V

CONTRACTOR’S PERSONNEL

Pursuant to ARTICLE 14 — "CONTRACTOR'S PERSONNEL" of the CONTRACT,
CONTRACTOR shall provide but not be limited to the following:

V-1.0 CONTRACTOR’S PERSONNEL

CONTRACTOR shall at its sole cost and under its exclusive control, provide
adequate number of highly competent personnel for the performance of the
WORKS  pursuant to this CONTRACT at the Work Site(s). CLIENT shall pay
CONTRACTOR for personnel mentioned below at the rates specified in
APPENDIX IV-1.

V-1.1  Work Site(s)
CONTRACTOR shall maintain at all times experienced and highly
qualified technical personnel available to support all the services

provided to CLIENT by CONTRACTOR.

V-1.2  Personnel

V-1.2.1  Service Project Manager.

The CLIENT’s minimum requirements for the Service Project
Manager are listed as per EXHIBIT II.

V-12.2  Service Supervisor

The CLIENT’s minimum requirements for each of the Service
Supervisor are listed as per EXHIBIT II.

V-1.2.3  Service Operator

The CLIENT’s minimum requirements for each of the Service
Operator are listed as per EXHIBIT IL.

V-12.4  Equipment Maintenance Service Personnel

CONTRACTOR shall maintain sufficient personnel fully
qualified to services, repair and maintain all of
CONTRACTOR Equipment and shall provide such personnel
within 24-hours of notice by CLIENT.

f’ i
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V-2.0 RESPONSIBILITIES OF CONTRACTOR’S PERSONNEL

The responsibilities of CONTRACTOR Personnel shall include but not be limited
to the following:

V-2.1

V-22

V-2.3

V-2.4

V-2.5

V-2.6

V-2.7

V-2.8

V-2.9

V-2.10

Prepare and install CONTRACTOR Equipment as specified and
required by CLIENT.

Maintain all CONTRACTOR Equipment in good operating condition
and make recommendations for repair or replacement damage
equipment.

Ensure all WORKS carried out is in accordance with the latest relevant
API Specification, Standard and Recommended Practices and other
requirements as determined by CLIENT.

Operate all CONTRACTOR Equipment in performance of the
WORKS.

Ensure the inventory lists for each basket of tools are kept up to date.

Ensure sufficient spare parts at the Work Site to maintain the
Equipment in good working order.

Observe at all times, CLIENT's Safety Regulations and Standards and
ensure that Works in progress is performed in accordance with those
regulations.

CONTRACTOR Personnel shall prepare Equipment Rental Report
(ERR) listing all equipment on rental to CLIENT. These sheets, duly
signed by the CLIENT Representative shall be presented with the
monthly invoice as part of the supporting document. CLIENT
Representative will provide all assistance to ensure these records are
accurate and reflect the exact amount of CONTRACTOR Equipment
at the Work Site.

CONTRACTOR Personnel shall prepare and submit to CLIENT
Representative supervising the WORKS at Work Site, a Service Ticket
and Timesheet, listing all CONTRACTOR’s Personnel activities on the
Work Site since arrival, make recommendations for inspection, repair

or replacement of equipment, upon completion of each WORKS and
prior to leaving the Work Site.

Upon completion of WORKS, CONTRACTOR Personnel shall make
ready all CONTRACTOR Equipment for offloading onto the supply
vessel(s).

V-3.0 QUALIFICATION OF PERSONNEL
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V-3.1 CONTRACTOR shall submit to CLIENT for approval resume as
shown in APPENDIX V-1, of CONTRACTOR Personnel proposed for

assignment to CLIENT stating designation, technical experiences and
training attended.

V-3.2 CONTRACTOR shall indicate for each resume the designation for the
respective personnel for the performance of the WORKS.

V-33 CLIENT shall have, at its option, the right to reject and any personnel
proposed by CONTRACTOR.

V-3.4 CONTRACTOR shall also ensure that the personnel provided have
adequate command of the English Language.

V-4.0 PERSONNEL WORK/LLEAVE SCHEDULE

CONTRACTOR’s Personnel (both Expatriates and Nationals working on the
Drilling Rig and or Platform) shall work on a twelve (12) hour per day shift on an
equal time "work/leave" schedule to be approved by CLIENT.,

V-5.0 REPLACEMENT OF EXPATRIATE BY NATIONAL PERSONNEL

CONTRACTOR shall fill positions designated for Expatriates with Nationals
provided such Nationals are fully qualified to meet the requirements of the position
and CLIENT has given written approval.

V-6.0 APPROVAL OF PERSONNEL

No later than fifteen (15) calendar days prior to commencement of WORKS,
CONTRACTOR shall submit to CLIENT for confirmation a resume (the names,
resumes, titles and functions of all supervisory and other key personnel) that
CONTRACTOR proposes to assign to the WORKS.

After approval of the aforesaid personnel by CLIENT, no changes shall be made
without CLIENT's prior approval.

V-7.0 PERSONNEL TRAINING

V-7.1  Safety Training

All CONTRACTOR personnel employed for the WORKS must have
attended the applicable training recognized by CLIENT as listed in
APPENDIX V-2 and must hold valid certification for the required
training prior to participation in the WORKS.

CONTRACTOR shall provide said training, and re-certification when
required, at its own expense. CONTRACTOR shall submit these
certificates to CLIENT together with their resume.

V-7.1  Job related Training

i
f{{i v
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CONTRACTOR shall also endeavor to provide job related training to all
CONTRACTOR Personnel at CONTRACTOR sole cost during the
performance of the WORKS and CONTRACTOR shall furnish CLIENT
copies of the certificates.

i
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APPENDIX V-1

CONTRACTOR’S PERSONNEL RESUME

NAME

NATIONALITY
DATE/PLACE OF BIRTH
NRIC/PASSPORT NO.

DATE OF ISSUE/EXPIRATION

QUALIFICATION

EXPERIENCE IN REQUIRED DISCIPLINE
(INCLUDING PERSONNEL TRAINING)

EXPERIENCE IN OIL INDUSTRY
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APPENDIX V-2

TRAINING/CERTIFICATION REQUIREMENTS

MIN.
NO. | COURSE TITLES | ATTENDANCE GROUP | COURSE VALID.
DURATION
Basic Offshore Safety| All service personnel who
Induction and are assigned to provide
L Emergency Training | WH/ TREE services at 2 Days 4 Years
(BOSIET) CLIENT’s offshore sites.
. All service personnel who
Helicopter are assigned to provide
2| Underwater Bcape | gy R serveesat | DY | Y
8 CLIENT’s offshore sites.
i
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EXHIBIT VI

HEALTH, SAFETY AND ENVIONMENT REQUIREMENT
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EXHIBIT VI

HEALTH, SAFETY AND ENVIRONMENT REQUIREMENT

This EXHIBIT provided a reference to requirements HSE Management System applicable to
the CONTRACT. The list is by no means definitive and the CLIENT Safety Manual together
with other policies, procedures and special instructions, shall also apply to this CONTRACT.

When this EXHIBIT and its APPENDICES refers to the CONTRACTOR and the
CONTRACTOR's Personnel, this shall also be taken to refer to Sub-contractors of the
CONTRACTOR and the Sub-contractor's Personnel.

VI-1.0 HSE POLICY & PROGRAM

CONTRACTOR shall have in place, prior to the commencement of this
CONTRACT, a written policy on Safety, Health and Environment. This policy shall
be of a standard comparable to CLIENT’s policy and shall be actively supported and
endorsed by CONTRACTOR's Management. A copy to be submitted to CLIENT
prior to the commencement of the operation.

In addition, CONTRACTOR shall also have safety targets and objectives, paying
particular attention to accident prevention, written action plans clearly indicating how
safety objectives shall be achieved and a system to appraise risk and problem areas to
ensure that the overall safety program is being carried out and complied with.

CONTRACTOR shall submit the Monthly Safety Statistics Report as per format
shown in APPENDIX VI-2.

VI-2.0 ACCIDENT REPORTING & INVESTIGATION

VI-2.1 Accident is defined as any unintentional or unplanned event or condition
which has or could have resulted in injury to a person, loss or damage to
equipment, plant or property, or pollute to environment.

VI-2.2 CLIENT requires that all accidents, no matter how trivial, must be
reported to the CLIENT’s Representative(s). CONTRACTOR shall
ensure that its employees are aware of this mandatory requirement.

CONTRACTOR shall be responsible to investigate, in a professional
manner, all accidents that occur during the performance of the WORKS.
The investigation report shall be made available to CLIENT when
requested. CONTRACTOR shall also be responsible for assisting
CLIENT in accident investigations, if so required.

VI-3.0 ALCOHOL/DRUG POLICY

;{ét/
/
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VI-3.1 CONTRACTOR ensures that its employees, agents and Sub-contractors
shall not perform any WORKS for CLIENT while under the influence of
alcohol or any controlled substance. CONTRACTOR, its employees,
agents, and Sub-contractors shall not misuse legitimate drugs or possess,
use, distribute, or sell illicit or un-prescribed controlled substances or
drugs on CLIENT business or premises. CONTRACTOR shall adopt and
enforce WORKS rules and policies in order to assure compliance with
these obligations.

VI1-3.2 CLIENT reserves the right to conduct alcohol and/or drug tests on the
CONTRACTOR employees, agents, or Sub-contractors while on premises
owned or controlled by CLIENT's where reasonable cause exists.

CLIENT also reserves the right to conduct searches for possession of
drugs and/or alcohol on the person, vehicles, and other property of
CONTRACTOR, its employees, agents or Sub-contractors while on
premises owned or controlled by CLIENT. Any person who refuses to
cooperate with any such search shall be removed from the premises and
not permitted to return.

VI-3.3 CONTRACTOR shall require its employees, agents and Sub-contractor to
submit to medical evaluation or alcohol or drug testing where cause exists
to suspect alcohol or drug use.

Vi34 CONTRACTOR warrants that any employee, agent or Sub-contractor
who either: (1) refuses to participate in medical evaluation or alcohol or
drug tests, or (2) tests positive for alcohol or a controlled substance, shall

be removed from the premises and not be permitted to perform any
WORKS for CLIENT.

VI-4.0 PERMIT-TO-WORK SYSTEM

All WORKS carried out by CONTRACTOR's Personnel must be in accordance with
the CONTRACTOR “Permit-To-Work System".

VI-4.1 Hot-Work
All Hot-Work must be carried out in strict compliance accordance with
the CONTRACTOR's "Permit-To-Work System" and attention must be

given to the following:

VI-4.1.1 Only trained, competent personnel shall be engaged for any
Hot-Work.
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VI-4.1.2

VI-4.1.3

The personnel carrying out the WORKS must have a copy of
the authorized Hot-Work permit displayed at the Work
Site(s) or Work Area. This permit shall clearly state the
nature of the WORKS to be carried out, safety precautions to
be taken regarding fire equipment, personal protective
equipment, etc., and necessary tests for the presence of
combustible gases.

The CONTRACTOR, in accordance with the "Permit-To-
Work System" shall dedicate a trained fire-watcher to the
personnel performing the WORKS. The duties of the fire-
watcher are as follows (if applicable):

1) To ensure that the Work Site(s) or Work Area and
adjacent areas are maintained in a safe condition (e.g.,
sparks are not falling onto unprotected area).

2) To warn the workers of any hazard developing in the
Work Site(s) or Work Area.

3) To isolate the equipment in the event of an emergency.

4) To quickly extinguish any smouldering material which
may develop into a fire.

5) To be able to establish contact with the Control Room if
an emergency occurs.

6) To ensure that a minimum of one dry chemical fire
extinguisher, one pressurized fire hose, and a fire blanket
are available at the Work Site(s) or Work Area and be
capable of using this equipment if required to do so.

7) To ensure that the Work Site(s) or Work Area is clear of
all flammable and combustible material prior to
commencement of WORKS.

VI-5.0 SAFETY TRAINING & SUPERVISION

Prior to the commencement of the WORKS, CONTRACTOR shall at its own
expense ensure that its personnel have been given the necessary basic safety, fire-
fighting, sea-survival, and job related training required by law and CLIENT as
outlined in APPENDIX VI-2. Such training shall be carried out at training
establishments approved by CLIENT as listed in APPENDIX VI-3. Certification of
training shall be provided to CLIENT prior to the commencement of WORKS.
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Upon request from CONTRACTOR, CLIENT may approve training provided by
training establishments other than those specified in APPENDIX VI-3 provided
CONTRACTOR furnishes CLIENT a copy of the course/program syllabus and
contacts for the establishment.

VI-6.0 PERSONAL PROTECTIVE EQUIPMENT

VI-6.1 CONTRACTOR shall at its own expense be responsible for providing its
personnel with CLIENT approved Personal Protective Equipment suitable
for the task being carried out.

VI-6.2 CONTRACTOR shall ensure that its personnel and/or other personnel
assigned by the CONTRACTOR to the performance of the WORKS wear
the following minimum Personal Protective Equipment when engaged in
WORKS or when in an on-site area where such equipment is required:

1) Coveralls,
2)  Safety footwear with steel toe cap and steel mid sole,
3)  Safety helmet, and

4)  Safety glasses.

VI-6.3 Other Personal Protective Equipment that is required, depending on the
nature of the job to be carried out and the likely hazards encountered in
certain WORKS environments, including:

1)  Ear muff/plugs,

2)  Gloves,

3)  Face shield/Visor,

4)  Respiratory protection, and
5)  Fall protection.

VI-6.4 CONTRACTOR must ensure that the standard Personal Protection
Equipment such as gloves, apron and respiratory protection equipment
issued to its personnel complies with the recommendations contained in
the manufacturer's "Material Safety Data Sheet" for the product.

NOTE: In some circumstances this may require the wearing of self-contained or
air-line breathing apparatus and the CONTRACTOR must ensure that
these employees are thoroughly familiar with all types of respiratory

protection. o
%
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VI-7.0

VI-8.0

VI-5.0

VI-10.0

VI-6.5

A list of CLIENT Approved Personal Protective Equipment is contained
in APPENDIX VI-1.

SAFETY DRILL

VI-7.1

VI-7.2

VI-7.3

The CONTRACTOR shall ensure that its personnel are thoroughly
familiar with all site alarms, their muster station and, where applicable,
the location of their lifeboat.

CONTRACTOR's  Personnel should rapidly acquire a thorough

knowledge of site escape routes including alternative routes if the primary
route happens to be blocked.

The employees, servants or agents of the CONTRACTOR when working
offshore or onshore shall participate in appropriate emergency drills and
emergency response training (e.g., fire, muster and boat drills, instructions
in survival, lifesaving, and firefighting).

SAFETY MEETINGS

The CONTRACTOR’s Personnel shall, from time to time, be requested to attend
CLIENT safety meetings. Attendance at these meetings is mandatory and does not
relieve the CONTRACTOR of the obligation to hold its own safety meetings as
outlined in CONTRACTOR's safety policy.

MEDICAL WELFARE

VI-9.1

VI-9.2

CONTRACTOR shall ensure that all its employees and Subcontractor's
employees engaged in the WORKS are medically fit and healthy. Any
medical disabilities, including such disabilities which CONTRACTOR
may consider will not adversely influence the employee's ability to
perform his role in the WORKS, shall be reported to CLIENT prior to the
start of the WORKS. CONTRACTOR, if requested by CLIENT, shall

provide medical certificates for CONTRACTOR and Sub-contractor
personnel.

CONTRACTOR shall, at no cost to CLIENT, be responsible for the
medical welfare of its own and Sub-contractor's employees and shall take
care of arrangements for medical attendance, treatment or hospitalization
if and when necessary and will arrange suitable insurance coverage for
such contingencies. In cases of emergency, CLIENT may make or
provide for, the necessary emergency arrangements, the costs of which
shall be reimbursed to CLIENT by CONTRACTOR.

TOOLS & EQUIPMENT

TENDER NO.: PVEPPOC-DRL-2025-013 EXHIBIT VI

PROVISION OF SURFACE WELLHEAD, X-MAS TREE EQUIPMENT AND SERVICES FOR DRILLING & COMPLETION PROGRAM
FOR DAI HUNG NAM FIELD DEVELOPMENT, BLOCK 05-1(a), OFFSHORE VIETNAM. PAGE 6 OF 25

i



Equipment and tools shall only be operated by competent personnel.

CONTRACTOR shall ensure that all CONTRACTOR's machinery, equipment,
facilities, and other items associated with or utilized in the WORKS are maintained
in a safe, sound and proper condition, and comply with laws, regulations, and

CLIENT requirement.

CONTRACTOR shall ensure that all tools and equipment and temporary facilities

and other items used

in the WORKS, whether purchased, rented or otherwise

provided by CONTRACTOR are in a safe, sound and good condition and are capable
of performing the function for which they are intended.

If any tool or item of equipment provided by CONTRACTOR is unsafe or incapable

of doing the WORKS,

CONTRACTOR shall repair and/or replace such defective

tools and equipment used in the WORKS at CONTRACTOR's own expense.

VI-10.1 DIESEL ENGINE DRIVEN PUMPS, COMPRESSORS, WELDING

SET,ETC.

VI-10.1.1

VI-10.1.2

VI-10.1.3

VI-10.1.4

Diesel engine driven pumps, compressors, welding sets, and
any other diesel engine driven equipment must be located in
a safe area.

Any such equipment must be well maintained and in good
operational order and prior to use should be inspected by
CLIENT Representative.

If the equipment is to be used offshore, it shall be inspected
prior to shipment to the offshore site.

If such equipment is to be used in a hazardous area classified
as a Zone 1 or 2 area, the equipment must comply fully with
EEMUA 107 requirements (Recommendations For The
Protection Of Diesel Engines Operating in Hazardous
Areas). The said requirements were formerly contained in
an Oil Companies Materials Association (OCMA)
publication.

VI-102 ELECTRICALLY POWERED PORTABLE TOOLS AND

EQUIPMENT

VI-10.2.1

Only trained and competent personnel shall use portable
electrically powered tools and equipment.
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VI-11.0

VI-10.2.2

VI-10.2.3

Electrically powered portable tools and equipment shall be
110 volts centre-tapped or 240 volt tools subject to the
following conditions:

1)  they shall be double insulated, and

2)  the power source shall be equipped with an earth
leakage circuit breaker/ ground fault interrupter
(ELCB/GFI) with a trip sensitivity not exceeding ten
milli-amps (10mA).

A written procedure for checking and maintaining portable
electrically powered hand tools and equipment shall be in
place. Any defective electrical tool and equipment shall be
immediately prohibited from further use until it has been
satisfactorily repaired. Defective items which are no longer
serviceable shall be removed from storage or use and
scrapped. CONTRACTOR shall maintain accurate records
regarding the maintenance and disposal of such equipment.
The CONTRACTOR shall appoint a person(s) to be
responsible for such maintenance.

VI-10.3 HANDTOOLS

VI-10.3.1

VI-103.2

VI-10.3.3

HOUSEKEEPING

CONTRACTOR shall ensure that all tools supplied are in
good condition and fit for their intended use.

Damaged tools which are unfit for use must be removed
from service immediately and if they cannot be repaired,
they must be scrapped.

CONTRACTOR's employees must be fully instructed
regarding the use of the correct tool for a particular job,
(e.g. The use of a cheater bar or piece of pipe to increase
the length of a pipe wrench handle is totally unacceptable.
A larger pipe wrench must be used).

VI-11.1  CONTRACTOR shall ensure that its personnel keep and maintain good
housekeeping practices at the Work Site to eliminate all hazards or control
hazardous conditions in order to avoid injury to workers throughout the
duration of the WORKS. CONTRACTOR shall know what the hazards
are and how to guard against the hazards, the kind of which shall include
unsafe acts and unsafe conditions.
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VI-12.0

VI-13.0

VI-14.0

VI-11.2

VI-11.3

VI-11.4

In order to reduce the risk of fire, waste materials and garbage shall not be
allowed to accumulate and as a minimum, must be disposed of on a daily
basis and in an appropriate manner.

In order to minimize site hazards (such as trips, slips, falls, etc.), access
ways must be kept clear of electrical cables, wires, metal pipes, scaffold
boards and other materials and equipment.

All gaps such as that caused by the removal of gratings must be
adequately roped off and the grating stored so that it does not become an
"obstruction and trip hazard".

ENVIRONMENTAL PROTECTION

VI-12.1

VI-12.2

VI-12.3

VI-12.4

CONTRACTOR shall pay due regard to the environment by acting to
protect air, water, animal and plant life from adverse effects of
CONTRACTOR's activities, and to minimize any adverse effects which
may arise from such operations in accordance with government and
CLIENT environmental policies.

CONTRACTOR shall adhere to existing national statutory regulations
concerning discharges resulting from the performance of the WORKS.

CONTRACTOR and its Sub-contractors shall not, under any
circumstances dump, throw or dispose of any refuse, oily wastes, toxic
substance, debris or garbage into the sea. CONTRACTOR shall provide
containers in which all refuse is to be placed and shall dispose of such
refuse in accordance with existing laws and regulations.

CONTRACTOR shall ensure that its employees and its Subcontractors,
and their employees are fully aware of the above and CONTRACTOR
shall enforce such regulations to the satisfaction of CLIENT.

LAND TRANSPORTATION

VI-13.1

VI-13.2

VI-13.3

CONTRACTOR's Personnel travelling to and from onshore work site(s)
shall use proper and safe means of transport.

Such transport shall comply with the Vietnamese traffic rules and
regulations.

Transportation of the CONTRACTOR's personnel in open trucks is
prohibited unless the truck is fitted with seats and certified to carry
passengers. All speed limits must be adhered to.

TYPICAL HAZARDS
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VI-14.1 ~ CONTRACTOR is required to provide the tools and equipment as well as

written procedure to ensure all hazards listed in APPENDIX VI-3 are
addressed.

VI-142  CONTRACTOR is required to develop an action plan (or written
procedure) for each mentioned hazard (where and as and when applicable)
prior to commencing the WORKS.

END OF EXHIBIT

1’5*
7
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APPENDIX VI-1

PERSONAL PROTECTIVE EQUIPMENT

1.0  SAFETY SPECTACLES

BRAND MODEL NO. STANDARD
KING OR EQUIVALENT ANSI Z78.1

2.0 SAFETY BOOTS

2.1 FOR GENERAL USE

BRAND MODEL NO. STANDARD
KRUSHERS OR AS/NZS 2210.3: 2000
EQUIVALENT ASTM F2413-05

EN 345-1

2.2 FOR CHEMICAL USE

RUBBER BOOT - VIETNAM

3.0 COVERALL

FRABRIC 100% COTTON

4,0 HAND PROTECTION

4.1 IMPACT GLOVES

4.2 WOOL GLOVES WITH PLASTIC DOT

43 WELDER GLOVES
COW-HIDE, COLOR REUST, DELUXE, COTTON LINING

5.0 HEARING PROTECTION

5.1 EAR MUFFS MOUNTED ON SAFETY HELMETS

BRAND MODEL NO. STANDARD
PROTECTOR CLASS 5 ANSI S3.19-1974/CSA
OR EQUIVALENT 794.2
Vv
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5.2 EAR PLUGS
3M EARPLUGS 1110
OR EQUIVALENT
6.0 HEAD PROTECTION

BRAND MODEL NO.
BULLARD CLASSE, TYPEI
OR EQUIVALENT

7.0 EYE/FACE PROTECTION

7.1 CHEMICAL SPLASH GOGGLES

BRAND MODEL NO.
CONDOR OR 1VT70
EQUIVALENT

7.2 FACE SHIELD

BRAND MODEL NO.

MSA OR EQUIVALENT 488126

7.3 WELDERS GOGGLES

BRAND MODEL NO.
GRAINGER OR PN 1UYF9
EQUIVALENT

8.0 OTHERS

8.1 SAFETY HARNESS/LIFEBELT

BRAND MODEL NO.

SALA OR EQUIVALENT 1107802

8.2 DUST MASK (DISPENSABLE)

VIETNAM

STANDARD
ANSI/ISEA 7.89.1-2009

STANDARD

STANDARD
ANSI 787

STANDARD

STANDARD
ANSI 7359.1
ANSI 7359.3
ANZI 7359 .4

M
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8.3 RAIN WEAR

VIETNAM

8.4 WELDERS APRON

ANSELL OR EQUIVALENT

8.5 CHEMICAL - HANDLING APRON

ANSELL OR EQUIVALENT

8.6 WORK VEST

STEARNS OR EQUIVALENT 1223 US COAT GUARD
(TYPE V) APPROVED
w
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APPENDIX VI-2

TRAINING/CERTIFICATION REQUIREMENTS

MIN.
NO. | COURSE TITLES ATTENDANCE GROUP COURSE | VALIDITY
DURATION
All supervisory personnel
1. | Supervisor Safety supervising minimum of 8 3 Days -
employees
9 Rigging and Slinging | All personnel who are assigned 3 Davs )
" | Safety rigging/slinging responsibility. Y
a) All supervisory personnel who
. are required to supervise erecting i
3. | Scaffolding and dismantling of scaffolding and 10 Days
inspect scaffolds
b) All personnel erecting or
dismantling scaffolding. 10 Days ]
Basic Safety, Sea All personnel who spend 5 or more
. . nights offshore at any one Visit or
4. | Survival and Fire & . 5 Days 3 Years
o exceeding more than 20 days
Fighting Courses .
cumulative per year.
5 Crane Operator's All personnel who are required to 3 Days 3 Years
Course operate cranes.
Forklift Driver's All personnel who are required to
6 Course operate forklift. I Day 3 Years
7 | Gas Tester The personne.l shall appoint to
carry out the job
8 | Medic The personne.l shall appoint to
carry out the job
9 | Blectrician The personnell shall appoint to
carry out the job
10 | Welders The personne.I shall appoint to
carry out the job
Radiation Protection .
11 | Officer and Radiation g‘he persi[ot?llée‘l Ofbhall appoint to
Protection Supervisor arty outthe)
12 | Chemical Handling The personne.l shall appoint to
carry out the job
13 | Anchor Handling The personne} shall appoint to
carry out the job
14 | Authority to Inspect The personnell shall appoint to
carry out the job
f
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APPENDIX VI-3

APPROVED SAFETY TRAINING INSTITUTIONS

Name of Institution

Sri Bima Maritime Training
Centre, Miri, Sarawak

Terengganu Safety Training Centre
(TSTC), Teluk Kalong

Kemaman, Terengganu

Kerteh Fire Services
East Coast Regional Office
PETRONAS Kerteh, Terengganu

Robert Gordon Institute
of Technology (RGIT)
Aberdeen, Scotland

Petroleum Training Assoc.
North Sea (PETANS)
Lowestoft, England

Maritime Training Centre
(MTC) Vlissingen, Holland

Rotterdam International
Safety Centre (RISC), Holland

Industrial Foundation

For Accident Prevention
Woodside Offshore Petroleum
Perth, Australia

Alert Disaster Control (Asia)

Courses

Sea Survival & Fire
Training.

Safety & Sea Survival
Fire Training
HUET

Fire Training

Sea Survival & Fire
Training.
HUET

Sea Survival &
Safety
HUET

Sea Survival & Safety
o HUET

Fire Training

Sea Survival, Fire
Training & Safety
HUET

Safety and Sea Singapore
o Survival. Fire Training.

In
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10.  PetroVietnam Manpower Training College
Vung Tau, Vietnam

Safety and Sea Survival
Fire Training

HUET

HUET

Safety and Sea Survival
Fire Training.

11. PVD Training
Vung Tau, Vietnam

©c O O O o ©

NOTE: In certain cases it may not be practical to send personnel to some of the above
training establishments due to the logistical problem. However, a number of the

above establishments can be contracted to train CONTRACTOR Personnel at the
Work Site(s).

o
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LIST OF APPROVED MEDICAL EXAMINERS

1. SOS International Centre
65 Nguyen Du, Dist 1, HCMC, Vietnam.

2. Columbia Saigon Clinic
08 Alexandre de Rhodes, Dist. 1, HCMC, Vietnam

3. VSP Medical Centre
Vietsovpetro Clinic
5 Area, Ward 7, Vung Tau City

4, Victoria Health Care
79 Dien Bien Phu, Dist. 1, HCMC, Vietnam

;[,fﬁ/
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APPENDIX VI-4
MONTHLY SAFETY STATISTICS REPORT

TO: PETROVIETNAM DOMESTIC EXPLORATIONPRODUCTION OPERATING
COMPANY LIMITED

15™ Floor, Phu My Hung Petroleum Finance Trade Center, 12 Tan Trao Street, District
7, Ho Chi Minh City, S.R. Vietnam

ATTN : DRILING MANAGER

MONTH : CONTRACT NO.
CONTRACTOR : WORK AREA

1 otal an-hours worked (inclding
CONTRACTOR man-hours)

Days without LTI

Lost Time Injury ; : ; o

Fatality (FT)
Permanent Total/Partial Disability (PTPD)
Lost Workday Case (LWDC)

Non-Lost Time Inju

H Restricted Workday Case (RWDC)
Medical Treatment Case (MTC) ‘
8 | First Aid Case (FAC)

HSE indicators :
Lost Time Injury Frequency (L TIF) o O%a%%ge;an_
 =(total LTI cases) x 1,000,000/ (total man-hours) e ked
Total Recordable Injury Frequency (TRIF) TRI per
=(Total Recordable Injuries) x 1,000,000/ (total 1,000,000 man-
man-hrs) hrs worked
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11 | Days lost for LWDC

Severity of LWDC
=(Total lost days for LWDC) / (total LWDC)

Non-Injurious incident

days/case

13 | Fire / Explosion incident

14 | Property Damage incident (PD) . case
15 | ’Hydrocarbon Releasé Incident case
16 | Chemical ’spill incident , ; case
17 | Oil Spill to snvironment k ’ ‘ case
18 | Occupational Illness (OI) case

Other Non-Injurious incident (See Definition ~
19 case
below)

HSE performance efforts

20 | Near-Miss Report - ‘ ea
21 | Safety observation reports - ea
22 kEmergency Drills/Exercises ea
23 | Permit-To-Work ‘ eka
24 | Audits and ihspections ea
25 | Safety meetings (including tool-box talks) ea ‘
26 | Job ﬁsk assessments (JSA, STING, TRA..) ea

Environmental report

21 | Hazardoué waste k ' Kg

28 | Non-Hazardous waste | Kg

29 | Produced water discharge ‘ ‘ m3
"Others

30 | Cost of incidents burdened by PVEP POC l USD

e

/
A
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Shutdown (incident)

32 | Downtime due to HSE incident

SIGNATURE DATE

NAME : DESIGNATION :
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DEFINITION OF ACCIDENT TYPE

1.  LOST TIME INJURY (LTT)

Any work related injury or illness which renders the injured person unable to perform his

normal duties, on any day immediately following the day of the accident. It can be divided
into four categories:

i) Fatality

Death due to work related injury or illness regardless of the time between injury or
illness and death.

i1) Permanent Total Disability

A work related injury which incapacitates a person permanently and results in
termination of employment.

iii) Permanent Partial Disability

A work related injury which results in the complete loss or permanent loss of use of
any member or part of the body or any permanent impairment of functions of parts
of the body, regardless of any pre-existing disability of the injured member or
impaired body function.

iv) Lost Workday Case

A work related injury or illness other than a Permanent Partial Disability which
renders the injured person temporarily unable to perform his normal duties, on any
day immediately following the day of the accident.

2. NON LOST TIME INJURY (NLTI)

Any work related injury or illness other Lost Time Injury. It can further divide into three
categories:

1) Restricted Work Case

A work related injury or illness which requires the person to be treated by doctor
and is declared fit to return to do part of his normal work on restricted or light
duties on the day immediately after following the accident/injury. (N/B. Restricted
activity/light duties must be within the injured person's normal scope of work.)
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i1) Medical Treatment Case

A work related injury or illness that involves neither lost workdays nor restricted
workdays but which requires the injured to be treated by or under the specific

orders of a physician or could be considered as being in the province of a
physician.

iii)  First Aid Injury

A work related injury or illness which requires minor treatment or subsequent
observation of minor scratches, cuts, burns, splinters and so forth which do not
ordinarily require medical care even though such treatment is provided by a
physician or registered professional personnel, and the injured is able to resume his
normal job function immediately after treatment.

3.  FIRE/EXPLOSION

Any event involving fire/ explosion.

4. PROPERTY LOSS/ DAMAGE

Any accident which involves property damage/loss other than a fire or explosion.

5. OIL SPILL

Any accident involving spillage or release of oil and/or chemicals which cause pollution of
air, water or ground.

6. NEARMISS

Any event or condition which whilst not resulting in injury to person or loss or damage to

equipment, plant or property, or pollution to the environment is recognized as having the
potential to cause injury and/or property damage.

7. STOP CARD (Safety Observation Card)

Any Safe/Unsafe Act/Unsafe Condition that are reported on STOP Cards. Count each card
as one effort

8.  OTHERS
Any Incident/Accident is not above-mentioned

LTIFREQUENCY RATE = No. of LTA * 1,000,000

Man-hours Worked
LTI SEVERITY RATE = No. of Days Lost * 1,000,000
Man-hours Worked
foe
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APPENDIX VI-4

TYPICAL HSE HAZARD

HEALTH

SAFETY

ENVIRONMENT

Hazardous Materials

e Sulphuric Acid

e Caustic Soda

e TENORM
(Technologically
Enhanced Naturally
Occurring
Radioactive Material)

e Hydrogen Sulphide

e Chlorine

e Nitrogen

e Solvent Fumes
e Mercury
Asphyxiation

e Nitrogen
e Oxygen Deficiency

Radiological

e Instrumentation
e Inspection

e TENORM
(Technologically
Enhanced

Naturally Occurring
Radioactive Material)

Lightning
e Lightning Strikes

Burns

e Hot & Cold Material
Equipment

Fire and Explosion

Flammability

Expansion

BLEVE

(Boiling Liquid Expanding
Vapour Explosion)

VCE (Vapour Cloud
Explosion)

Flammable Properties

Crude Oil
Hydrogen Gas
Hydrogen Sulphide

Hydrogen

Condensate

Ignition Sources

Electrical
Stray Currents

Static
Lightning
Pyrophics

Smoking

Welding
Grinding/ Cutting

Fire Types

Jet, Pool and Flash Fires
Lagging Fires
Smoke

Water

Low Points
Draining
Hydrates

Airborne Emissions
e Vents (CO2, CHy)
e Flares

e Fugitives

e General Exhaust

Underground Equipment
Failure

e Corrosion soil

e FErosion contamination

Jetty/ Ship Operation

e Hoses/ Boom
¢ SBMs (Single Buoy
Mooring)

e Ballast Disposal
e Spillages

Surface Water Run-offs
e Contamination of
waterways

Process Effluents
e Recovered Oils/ Ballast
e Produced water — barium,

zine,
trace of radioactive
materials
e Condensate water from
Slug Catchers

e Surge Vessel Liquids

e From Drains

e Triethylene Glycol

e Biocides (glutaraldehyde)
e Magnesium Hydroxide
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e Emulsions/ Tank Layering
e Dead Legs

Air
e Start-Up/ Shut-Down
e Flare Systems

HEALTH 1 SAFETY | ENVIRONMENT |

Tank Farm Hazards
A. Floating Roofs (sinking drainage)
B. Boil-Overs
C. Internal Explosions

Lifting
1. Cranes
- Heavy lifts
i) Chains
i) Ropes
D. Slings

Machinery
1  Guards
2 Protection

Security

Electricity
E. Electrocution
F. Overhead Lines
G. HV systems/ arcing

Excavations
H. Buried Facilities
I.  Collapses
J. Gas Accumulation

Working at Height
K. Scaffolding
L. Ladders
M. Fragile Roofs

Drilling Operations
N. Blowout - Fire/ Explosion
O. Shallow Gas Pockets/ Over
Pressure
P. Gas in Mud-Returns
Q. Hydrogen Sulphide
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[ HEALTH l SAFETY 1 ENVIRONMENT ]

Tank Farm Hazards
A. Floating Roofs (sinking drainage)
B. Boil-Overs
C. Internal Explosions

Lifting
1. Cranes
— Heavy lifts
i) Chains
ii) Ropes
D. Slings

Machinery
1  Guards
2 Protection

Security

Electricity
E. Electrocution
F. Overhead Lines
G. HV systems/ arcing

Excavations
H. Buried Facilities
. Collapses
J. Gas Accumulation

Working at Height
K. Scaffolding
L. Ladders
M. Fragile Roofs

Drilling Operations

Blowout — Fire/ Explosion
Shallow Gas Pockets/ Over
Pressure

Gas in Mud-Returns
Hydrogen Sulphide

oz

0o

4
) Y4
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EXHIBIT VII

BANK GUARANTEE FORMAT

(Bank Letterhead)

BANK GUARANTEE FORMAT

To: DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED, a company organized
and existing under the Laws of S.R Vietnam and having its registered address at 15" Floor,
Victory Tower, 12 Tan Trao Str., Tan Phu Ward, Dist.7, Ho Chi Minh City, S.R. Vietnam,
(hereinafter referred to as “CLIENT”)

WHEREAS L)

@)

®)

By an agreement for the

(hereinafter referred to as the "CONTRACT") between

(hereinafter called the "CONTRACTOR") of the one part and
CLIENT of the other part, the CONTRACTOR agrees to
perform the WORK in accordance with the CONTRACT.

In response to the request made by CONTRACTOR, we (Name
of Banker :)

(hereinafter called the "GUARANTOR") hereby irrevocably
and unconditionally guarantee the sum of ten percent (10%) of
the CONTRACT Value in favour of CLIENT being the amount
of financial guarantee required for the above CONTRACT. The
sum shall become payable by us immediately on first demand
by CLIENT without proof or conditions notwithstanding any
contestation or protest by the CONTRACTOR or any other
third party.

The GUARANTOR shall not be discharged or released from
this Guarantee by any agreement made between the
CONTRACTOR and CLIENT and/or any  other
CONTRACTOR with or without the consent of the
GUARANTOR or by any alteration in the obligations
undertaken by the CONTRACTOR or by any forbearance
whether as to payment, time, performances or otherwise, or by
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4)

©)

(6)

any change in name or constitution of CLIENT or the
CONTRACTOR.

This Guarantee is a continuing security and accordingly shall
remain valid until ninety (90) days after the end of the duration
of the CONTRACT and any extension thereto.

The GUARANTOR agrees that the Guarantee is given
regardless of whether or not the sum outstanding occasioned by
the loss, damages, costs, or expenses howsoever arising,
incurred by CLIENT is recoverable by legal action or
arbitration.

For the purpose of this GUARANTEE only, the GUARANTOR
does hereby agree to be governed by the Laws of England. Any
disputes relating to this GUARANTEE which cannot be settled
amicably, to be resolved by a single arbitrator to be agreed by
the CLIENT and GUARANTOR in accordance with the
Vietnam International Arbitration Centre at the Vietnam
Chamber of Commerce and Industry (VIAC)

IN WITNESS whereof this Guarantee has been duly executed by

GUARANTOR the day of 20 for and on
behalf of ( )

Name ( ) ( )
Designation

Banker's Seal

Address
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EXHIBIT VIII

PERFORMANCE GUARANTEE FORMAT

(Company Letterhead)

PERFORMANCE GUARANTEE FORMAT

(In Principal's Company Letterhead)

Date @..ooveveiriiiens

To : DOMESTIC PETROLEUM OPERATING BRANCH - PETROVIETNAM
EXPLORATION PRODUCTION CORPORATION LIMITED
15" Floor, Victory Tower, 12 Tan Trao Str., Tan Phu Ward, Dist. 7, Ho Chi Minh
City, S.R. Vietnam (hereinafter referred to as “CLIENT”)

Dear Sir,

PERFORMANCE GUARANTEE FOR
CONTRACT NO.:
TITLE:

1. We a company duly registered under the laws of
with a principal business address at ("the
GUARANTOR") do hereby enter into the following undertaking with ("CLIENT"):

(a) That in consideration for CLIENT entering into the CONTRACT for the
("the CONTRACT") dated day of

20, with ("CONTRACTOR"), CONTRACTOR
shall perform all his obligations contained in the CONTRACT and all Change
Orders thereunder and amendments thereof which may subsequently be duly
executed by CONTRACTOR.

(b) That, if CONTRACTOR shall in any respect fail to perform the said obligations
contained in the said CONTRACT or commits any breach thereof, we shall
ourselves perform or take whatever steps as may be necessary to achieve
performance of obligations and we shall assume, indemnify and hold harmless
CLIENT from and against any loss, damages, costs and expenses howsoever

arising from the said failure or breach for which CONTRACTOR may be made
liable thereunder;
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(c)  That we shall not be discharged or released from our undertakings hereunder by

any waiver or forbearance by CLIENT whether as to payment, time, performance,
or otherwise.

In the event and for the duration that the GUARANTOR assumes the obligations of
CONTRACTOR under the CONTRACT as provided in Paragraph 1 above, the
GUARANTOR shall be entitled to all of the rights and benefits to which
CONTRACTOR is entitled under the CONTRACT.

For the purpose of this GUARANTEE only, the GUARANTOR does hereby agree to
be governed by the Laws of Vietnam. Any disputes relating to this GUARANTEE
which cannot be settled amicably, to be resolved by a single arbitrator to be agreed by

the CLIENT and GUARANTOR in accordance with the Ho Chi Minh Regional Centre
of Arbitration.

This GUARANTEE shall be effective as of the day of 20

IN WITNESS WHEREOF, THE GUARANTOR has caused this GUARANTEE to be duly
executed by an authorised representatives of the GUARANTOR this day of

20 .

GUARANTOR

for and on behalf of

Name

Designation

Witness
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EXHIBIT IX

CHANGE ORDER
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EXHIBIT IX

CHANGE ORDER

Changes to the WORKS and/or CONTRACTOR Equipment except for CONTRACTOR
Personnel as specified herein, may be required during the performance of WORKS any
extension of the CONTRACT and should be handled expeditiously and effectively by the Parties

hereto. Such changes may include but not be limited to additions, deletions, substitutions,
alterations and modifications.

CLIENT shall have the right, at any time, to make any change but such change shall in no way
affect the rights or obligations of the Parties hereto except as provided in a written Change
Order. Changes shall be carried out in accordance with the provisions of the CONTRACTOR.

Except as provided below, CONTRACTOR shall not proceed with any change prior to receipt of
a Change Order, unless authorized in writing by the CLIENT’s Contract Administrator.

The procedure for handling and issuing Change Order(s) shall be as follows:-

IX-1.0 Should CLIENT or CONTRACTOR desire any change, it shall advise
CONTRACTOR or CLIENT respectively of said request. CONTRACTOR shall,
upon request from CLIENT, provide CLIENT within three (3) days a CHANGE
PROPOSAL in the form shown in APPENDIX IX-1 defining the terms and
conditions of the CHANGE PROPOSAL. The terms and conditions shall include but
not be limited to price, method of payment, earliest commencement date and any
other information deemed necessary.

IX-2.0 When and if CLIENT approves the Change Proposal, CLIENT will issue to
CONTRACTOR a written Change Order in duplicate originals as per APPENDIX
IX-2. All Change Order(s) shall be numbered sequentially.

IX-3.0 CONTRACTOR shall sign and promptly return to CLIENT both duplicate originals
of the Change Order to indicate its receipt, understanding and acceptance of it. After
CLIENT execution, one duplicate original will be returned to CONTRACTOR.

IX-4.0 In cases of extreme urgency for which CONTRACTOR is unable to submit a firm
proposal prior to commencement of work on the necessary change, CLIENT may
issue a "Preliminary Change Order" to authorize CONTRACTOR to proceed with
the change on the basis of an approximate written estimate prepared by
CONTRACTOR. As soon as possible thereafter, CONTRACTOR shall submit a
Change Proposal giving its firm price for the change. If the firm price quoted in the
Change Proposal is more than that quoted in the "Preliminary Change Order",
CONTRACTOR shall furnish CLIENT with the reasons for the differences. Upon

agreement of the Parties on the firm price, a Change Order shall be issued as outlined
in EXHIBIT IX.

END OF EXHIBIT

l
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APPENDIX IX-1
SPECIMEN OF CHANGE ORDER

COP NO.

CONTRACTOR'S LOGO CHANGE ORDER REV, NO.
PROPOSAL DATE

PAGE : OF

PROJECT
CONTRACT NO.
CONTRACT TITLE
CONTRACTOR

ATTENTION : CLIENT's Representative - (Name and Title)

SUBJECT

This COP is presented in accordance with your Request No. dated

DESCRIPTION OF CHANGE :

REASONS FOR CHANGE :

REFERENCE: *

[] oprawmes [] verress
[] seecimcations [T1 oruess

EFFECT ON SCHEDULED COMPLETIONDATE :

EFFECT ON CONTRACT PRICE: ADDITION/DELETION OF LUMP SUM PRICE OF

SUPPORTING DOCUMENT :
D COST ESTIMATE D OTHERS(TO SPECIFY) :
D MILESTONE PAYMENT AND WORK SCHEDULES

Issued by : Forand on behalfof CONTRACTOR

CONTRACTOR REPRESENTATIVE **
NAME:
DATE:

*  TICK WHERE APPLICABLE
%%  CONTRACTOR SITE REPRESENTATIVE OR OTHER AUTHORISED REPRESENTATIVE
#%% CONTRACTOR TO SUBMIT ALL DETAILED DOCUMENTS IN ACCORDANCE WITH THE REQUEST FOR CHANGE ORDER

s
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APPENDIX IX-2
CHANGE ORDER FORM

CHANGE ORDER
CO No....

DATE

CONTRACT TITLE :
CONTRACT No.
CONTRACTOR
WORK LOCATION

DEPARTMENT

DESCRIPTION OF WORK/CHANGE :

REASONS FOR CHANGE :

EFFECTIVE DATE OF CHANGE :
EFFECT ON CONTRACT PRICE :

SCHEDULE IMPACT:

PAYMENT METHOD

[] ITEMISE SEPARATELY ON INVOICE FOR PAYMENT WHEN COMPLETE.
[ ] THECHANGE IS PRICED ON 1 rumpsum Basis
[ ] UNITRATEBASISPER OF

[ ] DAYRATEBASIS ASSTIPULATED IN CONTRACT
[: OTHERS (TO SPECIFY)

SUPPORTING DOCUMENTS :

[ ] cosTEesTIMATE [ ] OTHERS (SPECIFIC INSTRUCTIONS SUCH AS
E:] MILESTONE PAYMENT AND WORK SCHEDULES MANNING, EQUIPMENT, ETC.)

For and on behalf of CLIENT For and on behalf of CONTRACTOR

CLIENT's SIGNATURE CONTRACTOR's SIGNATURE
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EXHIBIT X

INVOICING PROCEDURES & ADMINISTRATION GUIDELINES

X-1.0 INVOICING PROCEDURES

X-1.1 Invoices for WORKS performed shall be submitted in the invoicing
format given in APPENDIX X-1 together with a copy of the Billing
Statement per APPENDIX X-2 for every invoice submission. The
statement shall reflect the total amount previously billed the current
month billing and the total cumulative amount billed to date.

X-1.2 Invoices shall be submitted to the following address:-
PVEP-POC
15th Floor, Victory Tower,

12 Tan Trao Str, Tan My Ward,
Ho Chi Minh City, Vietnam

Attn: Manager, Finance and Accounts

X-1.3 Invoices shall be submitted as per rates in EXHIBIT IV -
CONTRACT PRIC AND PRICE LIST in accordance with
ARTICLE 7 entitled "INVOICING AND PAYMENT" of the terms
& conditions,

X-1.4 All invoices shall be prepared on CONTRACTOR's letterhead. The
letterhead shall include the name of the company, current address,
telephone and facsimile numbers.

X-1.5 All invoices must indicate the following information but not limited to
CONTRACT title and number, invoices number and date, location (well
and rig name) where WORKS are performed.

X-1.6 Debit Invoice and Credit Invoice shall be numbered differentially to
distinguish between them.

X-1.7 No payment instruction which conflict with this CONTRACT shall be
shown on the invoices. If any such conflict exists, the CONTRACT
shall govern.

X-1.8 All invoices are to be submitted in two copies (one original and one
duplicate copy) both complete with relevant supporting documents and
properly stamped to distinguish between original and duplicate.

X-1.9 All invoices must be verified and signed by CONTRACTOR’s Contract
Administrator designated in ARTICLE 18.

X-1.10  When invoices have been found to be undelivered, the CONTRACTOR
shall submit certified true copies of the invoices and supporting
e
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X-2.0

X-3.0

X -4.0

documents duly signed by the CONTRACTOR’s Contract
Administrator designated in ARTICLE 18.

X -1.11  All Invoices are to be submitted monthly, i.e., monthly billing and
separate invoices must be submitted for each particular location, i.e.,
each well and/or each rig.

X -1.12  Billing shall be supported by verifiable milestone or time sheets (for
monthly rate) approved by CLIENT’s Representative. All other
reimbursable cost is to be supported by appropriate cost summary sheets
and verified by CLIENT’s Representative(s).

INVOICES AND APPLICAPLE SUPPORTING DOCUMENTS

CONTRACTOR shall submit invoices with all supporting documents which are
specified in APPENDIX X-3.

REQUEST FOR EQUIPMENT/MATERIALS/SERVICES

Request for EQUIPMENT/MATERIALS/SERVICES to be furnished pursuant to
this CONTRACT may be made verbally to CONTRACTOR’s Representative from
CLIEN’s Representative, if the rates for the requested Equipment and/or Personnel
are specified in EXHIBIT V, either in APPENDIX V-1 or CONTRACTOR’s
Published Price List.

Such requests shall be confirmed in writing using EQUIPMENT/
MATERIALS/SERVICES REQUISITION FORM shown in APPENDIX X-5.
However, if the rates for EQUIPMENT/ MATERIALS/SERVICES have not
specified in EXHIBIT IV, then any request for such EQUIPMENT/
MATERIALS/SERVICES shall be in accordance with a Work Order Request as
per EXHIBIT X-6, provided however that such issuance is not conflict with
Change Order requirement as provided in EXHIBIT IX.

WORK ORDER REQUEST

Work Order Request applicable for requesting additional Equipment/
Materials/Services to be furnished pursuant to this CONTRACT but the rates have
not been specified in EXHIBIT 1V.

Any request for EQUIPMENT/MATERIALS/SERVICES under Work Order
Request category shall within the scope of this CONTRACT and shall be made in
writing using Work Order Request Form shown in APPENDIX X-6.

The Work Order Request shall state the scope of each “Equipment/
Materials/Services”, Work Site, commencement date, applicable rates, reimbursable
cost to CONTRACTOR by CLIENT and other details with respect to the Work
Order Request and should there be a conflict, the CONTRACT shall prevail.

Then CONTRACTOR shall submit its proposal to CLIENT all in accordance with
APPENDIX X-7 headed Work Order Proposal hereof for CLIENT’s decision.
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The Addendum to CONTRACT shall be signed after mutually agreed by both
Parties for additional Equipment/ Materials/Services in terms of technical and
price(s).

X-3.0 COMPLETION OF WORKS

Completion of WORKS shall be achieved when the operations described in

EXHBIT I-2.0 has been completed and CONTRACTOR has been notified in
writing by CLIENT.

X-3.0 CONTRACT CLOSURE

CONTRACTOR shall submit to CLIENT a "CONTRACT CLOSURE LETTER"
and "CONTRACT CLOSURE CERTIFICATE" as per format in APPENDIX X-8
and APPENDIX X-9, respectively at the end of the duration of the CONTRACT.

X -4.0 CONTRACTOR PERFORMANCE EVALUATION

CLIENT shall continuously evaluate the performance of the CONTRACTOR

pursuant to the specification stated in this CONTRACT throughout the term of
CONTRACT duration.
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TO:

ATTN:

APPENDIX X-1

SPECIMEN FORM OF INVOICE

PVEP POC
15% Floor, Victory Tower, 12
Tan Trao Street, Tan My
Ward, Ho Chi Minh City,
S.R. Vietnam

Finance Manager

Contract Title:
Contract No.:

CONTRACTOR
current address,
telephone and
facsimile numbers.

Invoice No.:
Invoice Date:

Brief description on type of invoice, location (well & rig), month and year and etc.

Description of charges itemized in accordance with the rates set forth in the CONTRACT.

Total amount of the invoice

CONTRACTOR’s Bank
and Account Number as per

Verify and sign by
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APPENDIX X-5

SPECIMEN FORM OF EQUIPMENT/MATERIALS/SERVICES REQUISITION

DOMESTIC PETROLEUM OPERATING BRANCH -
PETROVIETNAM EXPLORATION PRODUCTION
CORPORATION LIMITED
PHRQ]HNM] SPECIMEN FORM OF EQUIPMENT/MATERIALS/SERVICES
PVEP-POC REQUISITION
TO: DATE:
Attn: FAX No:
Attn: FAX No:
cC: Base Manager FAX No:
Contract No: WELL No:
FROM: PVEP POC REF. No:
PART NO/
ITEM | SUPPLIER SUN CODE DESCRIPTION QTy REMARKS
ITEM TO BE SENT TO: REQUIRED ON LOCATION BY
REQUESTED BY: ENDORSED BY:
OPERATION ENGINEER DRLG SUPT
APPROVED BY:
DRILLING MANAGER

TENDER NO.: PVEPPOC-DRL-2025-013
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APPENDIX X-6
WORK ORDER REQUEST

PETROVIETHAN
PVER-POC

DATE

CONTRACT TITLE
CONTRACT No.

CONTRACTOR

WORK LOCATION

WORK ORDER No. : REVISE No.

DESCRIPTION OF WORK :

REFERENCE (DWGS/ SPECS/ DOCUMENTS/ MINUTES OF MEETING) :

D DRAWINGS

D SPECIFICATIONS

D OTHERS

Please submit the WORK ORDER PROPOSAL by

For and on behalf of CLIENT For and on behalf of CONTRACTOR
NAME : NAME
POSITION POSITION
DATE : DATE
TENDER NO.: PVEPPOC-DRL-2025-013 EXHIBITX *
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APPENDIX X-7

WORK ORDER PROPOSAL
DATE

CONTRACT TITLE
CONTRACT No.
CONTRACTOR
WORK LOCATION
WORK ORDER No. REVISE No.
DESCRIPTION OF WORK :

REFERENCE (DWGS/ SPECS/ DOCUMENTS/ MINUTES OF MEETING) :

DRAWINGS ] SPECIFICATIONS | |~ OTHERS [ |
WORK DURATION
IMPACT ON CONTRACT SCHEDULE
TOTAL ESTIMATED COST EQUIPMENT COST
PERSONNEL COST
REIMBURSABLE
OTHERS
METHOD OF PAYMENT :
LUMP
SUM UNIT RATE COST
[ ] REIMBURSABLE [ |  TIMERATE SCHEDULE [ ]
OTHERS [ ]

For and on behalf of CLIENT

NAME

POSITION

DATE

For and on behalf of CONTRACTOR

NAME

POSITION

DATE
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APPENDIX X-8

CONTRACT CLOSURE LETTER

CONTRACTOR

CONTRACT NO.

CONTRACT TITLE :

Dear Sir,

For administrative purpose we wish to close and archive the account of this CONTRACT and
therefore request you to sign in duplicate the attached Contract Closure Certificate. Upon
signing, please return one original copy to us for our record and retention.

The purpose of the certificate is to confirm the total sum of money that has been paid by
CLIENT under the CONTRACT and to confirm that no further sums are payable by CLIENT.
Please enter the appropriate figure in spaces provided in the attached Certificate.

Yours faithfully,
For and on behalf of CLIENT.

Signature

Name

Designation

Date

b
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APPENDIX X-9

CONTRACT CLOSURE CERTIFICATE

With reference to CONTRACT No. dated 20 ,
between undersigned CONTRACTOR,
( Name of CONTRACTOR )
and
( Name of CLIENT )
for
( Title )
In consideration of USD as per final payment under the CONTRACT, the

CONTRACTOR hereby unconditionally releases and forever discharges CLIENT and CLIENT
premises and property from all claims, liens and obligations of every nature arising out of or in
connections with performance of the CONTRACT and all amendments thereto.

The CONTRACT agrees to indemnify and hold CLIENT harmless form and against all cost,
losses, damages, claims from any cause of action, judgments and expenses, including legal costs
arising out of or in connections with claims against CLIENT which claims arise of the
performance of the WORKS under the CONTRACT and which may be asserted by

CONTRACTOR or any of its Sub-contractors or any of their representatives, officers, agents or
employees.

The foregoing shall not relieve the CONTRACTOR of his obligations under the provision of the
CONTRACTOR, which by their nature survive completion of the WORKS including, without
limitation, warranties, guarantees and indemnities.

Executed this day of 20

For and on behalf of (Name of CONTRACTOR)

Signature

Name

W
}f;’
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